1. Number of pages 6
2. Date of repair. 8/73
3. Initials of Reference

M.R.O. 1—82,400—22-11-50.

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

Cons. 26-5-57

G.O. No. 983	Press Mis.
35-36 Dated 23—5—	1857

Not to be folded or roughly handled

1A

Fort Saint George, Public Works Consultation of 26th May 1857.

No. 35. Read the following letter from Colonel C. E. FABER, Chief Engineer; to H. FORBES, Esq., Acting Secretary to Government, dated 13th May 1857, No. 270.

SIR,

Agreeably to the Fifth para. of the Code, Section 1, for the D. P. W., I have the honor to submit for the sanction of Government the accompanying Bill received from the Civil Architect amounting to Rupees (441-4-7) four hundred and forty-one, annas four, and pice seven, and which exceed the amount of its estimate by more than five per cent. Explanation, as to the causes of excess, is given in the column of remarks, which I consider to be satisfactory.

List of bill submitted for the sanction of Government.

Audit No.	Date of bill.	Description of work.	Amount of estimate. Rs.	A.	P.	Amount of bill. Rs.	A.	P.	Excess. Rs.	A.	P.	Per-centage of excess.	Remarks.
1891	March 12th 1857	Renewing the Beam, joists and planks of the draw bridge and laying new iron train-ways &c. over the same at the North sea gate as per estimate passed by the Chief Engineer Department Public Works on the 2nd January 1856.	400	0	0	441	4	7	41	4	7	10	This excess is owing to higher rates having been paid for chunam, Timber &c. than was allowed in the estimate.

(Signed) C. E. FABER, Colonel,
Chief Engineer.

No. 36. ORDER THEREON, No. 983; dated 23rd May 1857.

The Right Honorable the Governor in Council sanctions the Bill submitted with the above letter, amounting to Rupees (441-4-7) four hundred and forty-one, annas four and pice seven, for repairs executed to the Draw Bridge at the North Sea Gate.

(Signed) H. FORBES,
Acting Secretary to Government.

No 270

Central Office of P. W.
Fort St. George.
13th May 1857

From,

The Chief Engineer

To,

The Secretary to Government
Department of Public Works.

Sir,

Agreeably to the Fifth para of the Code, Section I, for the D. P. W. I have the honor to submit for the sanction of Government the accompg. Bill received from the Civil Architect.....

amounting to Rupees (441-4-7) Four hundred and forty one, Annas four, and Pice seven, and which exceed the amount of its ~~expediture~~ Estimate by more than five p^r. cent. Explanation, as to the causes of excess, is given in the Column of Remarks, which I consider to be satisfactory.—

Rec^d

I have the honor to be,
Sir,
Your most obedient Servt.

A. W. Fisher Colonel,
Chief Engineer, D.P.W.

Exd. A.W.F.

List of Bills submitted for the same

Number of Voucher	Date of Bills		Description of work	Amount of Estimate			Amount of Bills			of Government Excess	of Government Percentage of Excess	
	1857											
1891	March	12	Renewing the Beam Joists and planks of the Draw Bridge and laying new Iron Train ways over the same at the North Sea gate as per Estimate passed by the Chief Engineer Department Public Works on the 2d January /56.	400	-	-	441	4	7	41	4	7

10 | This excess is owing to higher rate having been paid for Chunam, Timber &c. than was allowed in the Estimate.

Lieut. Colonel
Chief Engineer

Pub: Works Department
Dd. Cons 26th May.
No. 970

From

The Chief Engineer

To

The Secretary
to Govt. N.W.P.

Dated 13 } May 1857.
Recd 18th }

With an Enc: Rs 270

Submits for the sanction
of Government a Bill for
Rupees 441 4-7.

No 35 & 36.

Recd 18th May & 22nd

With an order
No. 983. 23rd May

No. 983

The Right Honorable the
Governor in Council sanctions the
Bill submitted with the above
letter, amounting to Rupees (441-4)
four hundred and forty one, four
four and five annas for repairs
executed to the Drain Bridge at
the North Sea Gate.

Fort St. George
23rd. May 1857

Copies to the Chief Engr. Civil Dept.
with a Bill
Accts. Genl.