2312

M.R.O. 1—82 458—22-11-60

MADRAS RECORD OFFICE.

Government of Madras.

DEPARTMENT.

G.O. No. Press / Mis.

Dated 18

Not to be folded or roughly handled

No. 112. Read the following letter from Major E. LAWFORD, Officiating Chief Engineer; to the Secretary to Government, dated 30th July 1858, No. 2342.

SIR,

Agreeably to the fifth para of the Code, section I for the D. P. W. I have the honor to submit for the sanction of Government the Bill received from the Civil Architect described in the annexed List amounting to Rupees (806-7-6) eight hundred and six, annas seven and pice six and which exceed the amount of its Estimate by more than five per Cent; Explanation, as to the causes of excess, is given in the column of Remarks, which I consider to be satisfactory.

List of Bills submitted for the sanction of Government.

Audit Number.	Date of Bills.	Description of work.	Amount of Estimate.			Amount of Bill.			Excess.			Percentage of Excess.	Remarks.
573	1858 March 8th.	2nd part or final Bill for making certain repairs to the walls, floors, white and bluewashing repairing and painting the doors and windows &c. to the old portion of the building and laying road with gravel within the compound of the Triplicane Dispensary at Royapettah, and also supplying new water trunks to the old building of the same, estimate passed by the Chief Engineer on 4th May 1857.	1st part bill	277	4 0								Owing to some extra work having been found necessary to be executed during the progress of the work vide survey report attached to the Bill.
			Present bill	806	7 6								
			990	1,083	11 6	93	11	6	9			9 1/6	

Central Office of P. W.,
Fort Saint George,
30th July 1858.

(Signed) E. LAWFORD, Major,
Offg. Chief Engineer.

No. 113. ORDER THEREON, No. 1642; dated 16th August 1858.

The Governor in Council sanctions the 2nd part or final Bill submitted with the letter above recorded, amounting to Rupees (806-7-6) eight hundred and six, annas seven and pice six, for certain repairs executed to the Triplicane Dispensary at Royapettah which exceeds the estimate by more than 5 per cent.

(Signed) T. PYCROFT,
Chief Secretary.

Central Office of I.P.W.
Fort Saint George
30th July 1858

No 2342

From

The Officiating Chief Engineer

To,

The Secretary

to Government P.W.D.

Sir,

Agreeably to the fifth para of the Code, Section I for the P.W.D. I have the honor to submit for the sanction of Government the Bill received from the Civil Architect described in the annexed List amounting to Rupees 816: 7: 6 eight hundred and six annas seven and one piece six and which exceed the amount of its Estimate by more than five p.c Cent. Explanation, as to the causes of excess, is given in the column of Remarks, which I consider to be satisfactory.

I have the honor to be
Sir
Your most obedient Servant

Chief Engineer

List of Bills submitted for the sanction of Government

Audit Number	Date of Bills	Description of work	Amount of Estimate	Amount of Bills	Excess	Percentage of Excess.	Remarks.
	1858						
573	March 8th	2nd part or final Bill for making certain repairs to the Walls floors white and blue washing repairing and painting the doors and Windows &c. to the old portion of the buildings and laying Road with gravel within the compound of the Triplicane Dispensary at Royapettah, and also subsidiary new water trunks to the old building of the same, Estimate, passed by the Chief Engineer 6th May 1857	1st part 1360 —	271. 4. —			
			Recent Bill —	816 4 6			
			990 . .	1088. 4. 6	93. 4 6	9 4/16	Owing to some extra work having been found necessary to be executed during the progress of the work vide survey report attached to the Bill

Central Office of 10 W.
Fort Saint George
30 July 1858.

Lawrence Major
Officiating Chief Engineer

Comp? Del.

Dft to Govr 4th May 1858 N. 35 & 36

No 112 & 113.

Clerk 13th

P. Works - 1858. Department
Dft to Govr 17 August
No 1703.

Sir,

I am &c
(Signed) Chief Engineer
To
The Secretary
to Government &c &c &c

Memd 30th July 1858
Recd 31st " "
Encl 0=1
No 2312

Estimate for the erection of Government House Bill accompanying Despatch No. of the 16th Augt 1858 for certain repairs & improvements to the Triplicane Dispensary at Royapettah which exceeds the estimate by more than 5 per Cent.

Will an order.
No 1643 - 16 August

No. 1642

The Governor in Council sanctions the 2d Part or Final Bill submitted with the letter above recorded amounting to Rupees (80h-7-6) Eight hundred and six, Annas seven and pie two, for certain repairs executed to the Triplicane Dispensary at Royapettah which exceeds the estimate by more than 5 per Cent.

Dft to Govt St George
16th Augt 1858

16 Copies to Chief Engr Desp 17 Aug 58 with Bill