M.R.O. 1—82 499—23-11-63

MADRAS RECORD OFFICE.

Government of Madras.

Political Press DEPARTMENT.

G.O. No. 1621	Press Mis.
Dated 16-6-	18 61

Not to be folded or roughly handled

PUBLIC WORKS DEPARTMENT.
Military.
FORT ST. GEORGE,
17*th August* 1858.

No. 1646.

From

T. PYCROFT, Esq.,

Chief Secretary to the Government of Fort St. George.

To

LIEUT.-COLONEL R. STRACHEY,

Officiating Secretary to the Government of India, P. W. D.

SIR,

Para. 1. I am directed by the Governor in Council to forward, with reference to No. 2 of the Rules communicated with Colonel Baker's letter of the 1st August 1856, No. 3605, the accompanying Plan and Supplemental Estimate amounting to Rupees 7,850 for additions and enlargements to the buildings under construction for the Sappers and Miners, at Dowlaishwaram in the Rajahmundry District.

2. This Project was sanctioned by the Government of India on the 11th July* 1856, at a cost of Rupees 47,028, and the works provided for in the present Supplemental Estimate are the following:

* Colonel Baker's Despatch No. 3173, para. 34.

	Rs.
Enlarging the European Barracks...	2,890
Adding a room in the Barracks for Native Commissioned Officers.....	52
Enlarging the Survey School and Library...	1,900
Constructing a Bath...	2,040
do a Well...	968
Total...	7,850

3. The above works are represented to be necessary in consequence of the recent increase of the Corps and from other causes explained by the District Engineer in his letter of the 15th March 1858, recorded in the Proceedings of Government in this Department dated 25th May* following. The improvements in question have received the approval of His Excellency the Commander in Chief and of the Government in the Military Department, and I am desired to solicit the sanction of the Government of India to the outlay of Rupees 7,850 required for carrying them out. It is hoped that this sanction will be accorded at an early date, in order that the buildings which are stated to be in full progress, may be completed with as little delay as possible.

* Nos. 1-2.

I have the honor to be,

Sir,

Your most obedient Servant,

(Signed) T. PYCROFT,

Chief Secretary.

provided for in the present

Col Fraser Dispt 18th
with Mp. & Plan

No 1646. No 3

Col. R. Strachey
Offg Secy to the Govt of India PWD

Sir,

I am directed by the Govr in Cl to forward, with reference to No 2 of the Rules Communicated with Col. Baker's letter of the 1st August 1856 No 3605, the accompanying Plan and Supplemental Estimate amtg to Rs 7,850 for additions and enlargements to the Buildings under construction for the Sappers and Miners, at Dowlaishwaram in the Rajahmundry District.

2 This Project was sanctioned by the Government of India on the 11th July 1855 at a Cost of Rs 47,038, and the works provided for in the present

* Col Baker's Despatch No 3173 para 34.

present Supplemental
Estimate are the following.

Enlarging the European Barracks . .	Rs. 2890
Adding a room in the Barracks for Native Commissioned Officers	" 52
Enlarging the Survey School and Library	" 1,900
Casting a Bath	" 2040
ditto a Wall	" 968.
Total Rs.	7850.

3. The above works are represented to be necessary in consequence of the recent increase of the Corps and from other causes explained by the Dist. Engr. in his letter of the 15th March 1858 recorded in the Proceedings of Govt. in this Dept. dated 25th May following. ~~which were referred to the Govt. of India for the usual Sanction of Estimate.~~ The improvements in question have received the approval of His Excell. the Comdr. in

Nos 1. 2.

Chief and of the Govt. in the Military Department, and I am desired to solicit the sanction of the Govt. of India to the outlay of Rs. 7,850 required for carrying them out. It is hoped that this sanction will be accorded at an early date, in order that the Buildings which are stated to be in full progress, may be brought to completion with as little delay as possible.

Fort St. George
17th Augt. 1858

J P

Public Works 1858 Dept.
Cons: 17th August

No. 1646.

To the Offg. Secy to the
Govt of Madras
dated 17th Augt 58.

From the Offg. Secy to the
Govt of India dated 24 Sept 58
No. 2486. in Cons 5th
Nov/58

From Milit. Dept. dated 23 July/59
No. 477 in Cons
Submitting for the
sanction of the Government
of India a Supplemental
Estimate of Rupees 7850 for
additions and enlargements
the Buildings for the Sappers
and Miners at Dowlaishe
waram in Rajahmundry.

No. 121.

Cy Aug. 1213