Number of Paper 6
Date of Publication
Name of Publication

M.R.O.1—32 4/93—12-11-93

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No.	1829	Press Mis.
27-52.		
Dated		18

Not to be folded or roughly handled

No. 87. Read the following letter from Major E. LAWFORD, Officiating Chief Engineer; to the Secretary to Government, dated 26th August 1858, No. 3134.

SIR,

With reference to Extract Minutes of Consultation, No. 1678, dated 20th August 1858, I have the honor to report that the Foundry at the Gun Carriage Manufactory, cannot now be completed before the Monsoon, and that the estimate amounts to 14,000 instead of 6,000 Rupees.

2. The amount entered in the original estimate was 6,000, but that was a mere general sum allowed without knowledge of the actual requirements of the Machinery, which has arrived from England subsequently.

3. The Garrison Engineer informs me, that the plan as now arranged is not considered large enough for the Foundry, but that the ground will not admit of any extension. Under the above circumstances no steps will be taken for commencing the Foundry until further orders.

No. 88. ORDER THEREON, No. 1822; dated 7th September 1858.

Referred to the Military Department for consideration with reference to the orders noted in the Margin, a copy of the letter to the Government of India in this Department dated 20th August 1858, No. 1679, will be furnished to that Department.

Extract Minutes Consultation, Military Department 27th July 1858, No 2678.
Extract Minutes Consultation, Public Works Department 20th August 1858, No. 1678.

(Signed) T. PYCROFT,
Chief Secretary.

"Military"

Central Office of Public Works
Fort Saint George 26th August 1858.

№ 3134

From

The Officiating Chief Engineer

To

The Secretary to Government
Public Works Department

Sir,

With reference to Extract Minutes of Consultation №. 1678 dated 20th August 1858, I have the honor to report that the Foundry at the Gun Carriage Manufactory, cannot now be completed before the Monsoon, and that the estimate amounts to 14,000. instead of 6,000 Rupees.

2. The amount entered in the original estimate was 6,000, but that was a mere general sum allowed without knowledge of the actual requirements of the Machinery, which has arrived from England subsequently.

3 The Garrison Engineer informs me, that the plan as now arranged is not considered large enough for the Foundry, but that the ground will not admit of any

any extension. Under the above circumstances no steps will be taken for commencing the Foundry until further order.

I have the honor to be
Sir,
Your Most Obedient Servant
Lt Engrs Major
Officiating Chief Engineer.

Central Office of Ords
Fort Saint George
16 August 1858

Ent

Cons. 21 Aug. 58 No. 47848

PW Works — 1858 — Dept.
Cons. 21 Sept.
No. 1956.

From
The Offg. Chief Engineer
To
The Secretary to Government
Public Works Departt.

Dated 26th August 1858.
Read 27th August 1858.

No. 3134

E.M. Buistle Military Dept.
Of 24th Sept. 1858 No. 2277
Cons. 5th Oct.

Reports that the Foundry at the Gun Carriage Manufactory cannot now be completed before the Monsoon and requests further orders.

No. 87 & 88.

No. 1822 of 1st September 1858.
With an Order

No. 1822

Referred to the Military Department for consideration with reference to the Orders noted in the margin. A copy of the letter to the Government of India in this Department of 20th August 1858 No. 1679 will be furnished to that Department.

Fort St. George
1st September 1858

H. Ogilvie Lt. Col. Secy. to the Govt.

Ex. Mem. Cons. Public Dept. 27th July 1858 No. 2678.
Ex. Mem. Cons. Mil. Dept. 20th Aug. 1858 No. 1678.

4 Copies to the Govt. Dept. Dated 8th Oct. with the Ref. to