1. Number of Paper
2. Date of Reading 3-12-37
3. Initials of Reference

M.R.O. 1—23-06—28-11-36.

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 1362 Press Mis.

Dated 7-3-37 18

Not to be folded or roughly handled

No. 55. Read the following letter from Major E. LAWFORD, Officiating Chief Engineer; to the Secretary to Government, dated 26th August 1858, No. 3119.

SIR,

Referring to Extract Minutes of Consultation No. 1007, dated 28th May 1858, I have the honor to forward herewith copy of a letter received from the Acting Civil Architect, together with a Supplemental Estimate amounting to Rupees (242,) two hundred and forty-two, for renewing the Apron of the Veyserpaudy Tank Calingulah.

Dated 2nd August 1858, No. 399.
1 Copy of letter.
1 Supplemental Estimate Rupees 242.

2. It will be observed that the condition of the Apron could not be ascertained when the Estimate for enlarging the Calingulah was under preparation, in consequence of the presence of water in rear of the work.

3. The difference alluded to by Lieutenant Winscom in para 2, between 10 cubic yards of cut laterite and brick masonry for the foundation of the rear retaining wall, has arisen from the necessity of using a heavier material over a spring which has been discovered, and is said never to dry, the cut laterite was at hand, it had been prepared for the Eastern Coast Canal, and its cost will be paid to the funds of that work.

4. Under these circumstances, I have the honor to request that sanction may be granted for executing the work on emergency, at a cost not exceeding Rupees (242,) two hundred and forty-two.

Letter from Lieutenant G. V. WINSCOM, Acting Civil Architect P. D., to Colonel C. E. FABER, Chief Engineer, dated 2nd August 1858, No. 399.

SIR,

Owing to the presence of water in rear of the work at the time of preparing the Estimate for enlarging the Vasurpaudy Tank Calingulah, the state of the Apron could not have been ascertained. It has now however been found on baling out this water, that the Apron is completely washed away and requires renewal.

I have now the honor to forward a Supplemental Estimate for this work, as also for filling up with earth these pits and for the difference in price between 10 cubic yards of cut laterite and brick masonry as stated in my letter No. 318 dated 28th June 1858.

No. 56. ORDER THEREON, No. 1863; dated 10th September 1858.

The Governor in Council sanctions on emergency the Supplemental estimate amounting to Rupees (242) two hundred and forty-two, submitted with the above letter, for renewing the Apron of the Veysurpaudy Tank Calingulah in the Madras Collectorate.

(Signed) T. PYCROFT,
Chief Secretary.

Civil Architects' Office

No. 399.

From

Lieutenant G. V. Winscom

Acting Civil Architect P. D.

To

The Chief Engineer D. P. W.

Fort Saint George

Sir,

Owing to the presence of water in rear of the work at the time of preparing the Estimate for enlarging the Vasurpaudy Tank Calingulah, the state of the apron could not have been ascertained. It has now however been found on baling out this water, that the apron is completely washed away and requires renewal.

I have now the honor to forward a Supplemental Estimate for this work, as also for filling up with earth these pits and for the difference in price between 10 Cubic yards of Cut laterite and brick masonry as stated in my letter No. 318 dated 28th June 1858.

I have the honor to be &c.

(Signed) G. V. Winscom Lieut.

Acting Civil Architect P. D.

Civil Architects' Office
Pantheon Road, Madras
2nd August 1858.

(True Copy)

Captain

No. Supt. Engr. Central Circle.

Compd. 10 Ld.

Central Office of Public Works
Fort Saint George 26th August 1858.

№ 3119.

From

The Officiating Chief Engineer

To

The Secretary to Government
Public Works Department

Irrigation

Sir,

Referring to Extract Minutes of Consultation № 1007 dated 28th May 1858, I have the honor to forward herewith copy of a letter received from the Acting Civil Architect, together with a Supplemental Estimate amounting to Rupees 242, Two hundred and forty two, for renewing the Apron of the Veyserpandy Tank Calingulah.

dated 2nd August 1858, № 399.

Enclosure-2.

2. It will be observed that the condition of the Apron could not be ascertained when the Estimate for enlarging the Calingulah was under preparation, in consequence of the presence of water in rear of the work.

3. The difference alluded to by Lieutenant Winscom in Para 2, between 10 Cubic Yards of cut laterite and brick masonry for the

Enclosure in a Letter
From
The Offg Chief Engineer
To
The Secretary to Government
Public Works Dept

Dated 26 August 1858
Rec'd
№ 3119
Ans'd
№ 1958

Copy of a letter from the Acting Civil Architect C.P.D. forwarding a Supplemental Estimate and Abstract to the Executive Engineer Calingulah amounting to Rupees 242..

the foundation of the rear retaining wall, has arisen from the necessity of using a heavier material over a spring which has been discovered, and is said never to dry, the cut laterite was at hand, it had been prepared for the Eastern Coast Canal, and its cost will be paid to the funds of that work.

4. Under these circumstances I have the honor to request that sanction may be granted for executing the work on emergency, at a cost not exceeding Rupees 242. Two hundred and forty two.

I have the honor to be
Sir,
Your Most Obedient Servant
[illegible] Major
Officiating Chief Engineer.

Central Office of P.W.
Fort Saint George
26th August 1858.

Lt

Mr. Conc. 1st June/58 Pro. 41-42

P.W. Work'd 1858 Dist.
To Conc. 12 Sept.
No. 1953

From
The Offg. Chief Engineer
To
The Secretary to Government
Public Works Departt.

Dated 26 August 1858.
Recd. 27th
No. 3119.

Enclosures 2. Retd. 1 Encl
2-10-58

Recommends for sanction an emergency a Supplemental Estimate of Rupees 242 for renewing the Apron of the Veyserpaudy Tank Calingulah.

No. 55466.

10th Sept. Rg.

P. 1863 — 10 Sept.
With an order

No. 1863

" 1863

" The Governor in Council sanctions on emergency the supplemental Estimate amounting to Rupees 242/ two hundred and forty two, submitted with the above letter, for renewing the apron of the Veyserpaudy Tank Calingulah in the Madras Collectorate.

Fort St. George
10th Sept. 1858

To Copies to Offg. Chief Engr.
Dis. 2-11