1. Number of repair 6
2. Date of repair 16-8-37
3. Initials of Repairer

M.R.O. 1—50,000—16-10-25.

MADRAS RECORD OFFICE.

Government of Madras.

Judicial Dept. DEPARTMENT.

Conc. 3 : 11 : 37

G.O. No. 2496 Press Mis.

Dated 3-8- 19 37

Not to be folded or roughly handled

No. 8. Read the following Extract from the Minutes of Consultation in the Judicial Department, dated 15th October 1857, No. 1345.

Read the following Extract Minutes Consultation, Public Works Department.

Communicating for consideration letter from the Chief Engineer, submitting revised plans and estimate for the proposed Central Prison at the Red Hills, prepared in communication with the Inspector of Prisons. } (Here enter 24th September 1857, No. 1817.)

1. In Extract Minutes Consultation 27th September 1855, Government approved the recommendation of the Inspector of Prisons for the construction of a Central Prison at the Red Hills, on the plan of segments of circles having a common centre, with Offices, Work yards, &c. in the rear, and suited to the system of separate confinement. That Officer was understood then to contemplate the erection of a building capable of holding 4 or 500 prisoners, but, in the first instance to construct only so much of it as would suffice for 250. The estimate originally submitted for this Jail amounted, exclusive of drains, to Rupees 4,77,600. Government objected to this outlay, and desired (Extract Minutes Consultation 15th October 1856) the Chief Engineer to revise the estimate and plan in communication with the Inspector of Prisons.

2. In obedience to these orders, that Officer now submits revised plans and estimate. The order of the building is that described in Appendix B of the General Report of the Inspector for 1855-56, the cells being arranged as described above. The three inner segments are to contain each 84 cells and the outer 90, or altogether 540 cells. The circular guard-building, in the centre, is to be 24 feet in diameter; the two Hospitals and Store-room ranges are to form 21 cells each, and the Apothecary's and Warders' quarters three rooms each. All the buildings are to be terraced and constructed with brick in chunam. The estimate now forwarded amounts to Rupees 2,60,400, or Rupees 2,17,200 less than the former one.

3. In his General report for 1855-56, the Inspector proposed, and the Government approved, Extract Minutes Consultation 7th February 1857, that the number of Convicts to be confined in this Jail should be 1148. This appears to have been overlooked in the preparation of the present plan, which provides apparently for the accommodation of only 540 prisoners; nor is it stated whether it is intended, as originally contemplated, to erect portions of the Jail at a time or to construct the whole building at once; and in the event of the former being the case, what number of Convicts it is proposed to accommodate at first. Before passing orders on the foregoing communication, the Right Honorable the Governor in Council therefore resolves to call upon the Inspector to report on these points and to offer any remarks he may have to make on the plan and estimate submitted by the Chief Engineer.

(True Extract)

(Signed) E. MALTBY,
Acting Chief Secretary.

No. 9. ORDER THEREON, No. 2040; dated 30th October 1857.

Ordered to be communicated to the Chief Engineer with reference to his lettter, dated 19th September 1857, No. 3794.

(Signed) H. FORBES,
Acting Secretary to Government.

JUDICIAL DEPARTMENT.

No. 1345

Extract from the Minutes of Consultation under date the 15th October 1857,

Read the following Extract Minutes Consultation, Public Works Department.

Communicating for consideration letter from the Chief Engineer, submitting revised plans and estimate for the proposed Central Prison at the Red Hills, prepared in communication with the Inspector of Prisons. } (Here enter 24th September 1857, No. 1817.)

1. In Extract Minutes Consultation 27th September 1855, Government approved the recommendation of the Inspector of Prisons for the construction of a Central Prison at the Red Hills, on the plan of segments of circles having a common centre, with Offices, Work yards, &c. in the rear, and suited to the system of separate confinement. That Officer was understood then to contemplate the erection of a building capable of holding 4 or 500 prisoners, but, in the first instance to construct only so much of it as would suffice for 250. The estimate originally submitted for this Jail amounted, exclusive of drains, to Rs. 4,77,600. Government objected to this outlay, and desired (Extract Minutes Consultation 15th October 1856) the Chief Engineer to revise the estimate and plan in communication with the Inspector of Prisons.

2. In obedience to these orders, that Officer now submits revised plans and estimate. The order of the building is that described in Appendix B of the General Report of the Inspector for 1855-56, the cells being arranged as described above. The three inner segments are to contain each 84 cells and the outer 90, or altogether 540 cells. The circular guard-building, in the centre, is to be 24 feet in diameter ; the two Hospitals and Store-room ranges are to form 21 cells each, and the Apothecary's and Warders' quarters three rooms each. All the buildings are to be terraced and constructed with brick in chunam. The estimate now forwarded amounts to Rupees 2,60,400, or Rupees 2,17,200 less than the former one.

3. In his general report for 1855-56, the Inspector proposed, and the Government approved, Extract Minutes Consultation 7th February 1857, that the number of Convicts to be confined in this Jail should be 1148. This appears to have been overlooked in the preparation of the present plan, which provides apparently for the accommodation of only 540 prisoners ; nor is it stated whether it is intended, as originally contemplated, to erect portions of the Jail at a time or to construct the whole building at once ; and in the event of the former being the case, what number of Convicts it is proposed to accommodate at first. Before passing orders on the foregoing communication, the Right Honorable the Governor in Council therefore resolves to call upon the Inspector to report on these points and to offer any remarks he may have to make on the plan and estimate submitted by the Chief Engineer.

(True Extract.)

Acting Chief Secretary.

To the Public Works Department.
,, Inspector of Prisons.

Exd. F. Cartledge.

Cons: 29th Septr 1857 Wd 7th

Publick Works 1857 Dept.
Dto Cons: 3 Cons

No 2071

Extract Minis. of Cons.
Judicial Dept.
Dy 15th
Recd 20th Octr 57
Extract from do 18th No 1345.
Rom 5th C.V. 2335 in Cons 15th Re-
Calling upon the
Inspector of Prisons, to
report on certain points,
& to offer any remarks
he may have to make
on the plan & Estimate
for the proposed Cen:
tral Prison at the
Red Hills.-

No 2010 - 30th Octr
With an order

No 2048

Ordered to be commu-
nicated to the Chief Engineer
with reference to his letter dated
19th September 1857 No 3794.

JDR

Ist 2nd & 3rd Geo
30th Octr 1857

9 Copies to the Chief Engr Insp. Genl