M.R.O. 1—77,006—8-6-37.

(1) Number of pages_____

(2) Date of repair_____

(3) Initials of the Referencer_____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 2409 Press / Mis.

1172

Dated 10 — 10 — 1859.

Not to be folded or roughly handled

No. 71. Read the following.

No. 5806.

List of Bill of the Garrison Engineer of Fort Saint George, submitted for the sanction of Government, which exceeds its estimate by more than 5 per cent.

Audit No.	Date of Bill.	Description of Work.	Amount of Estimate.	Amount of Bill.			Amount of Excess.			Per centage of Excess.	To what year the expenditure appertaining.	Remarks.
	1859		Rs.	Rs.	A.	P.	Rs.	A.	P.	Rs.		
1209	August 30	Renewing two old dilapidated cast iron pipes, and replacing others in their stead at the monument explanade, sanctioned in Extract Proceedings of the Chief Engineer, No. 126, dated 5th May 1859.	9	17	5	3	8	5	3	9 2 17/32	1858-59	This excess was caused in executing certain repairs to the Fort pipes for the purpose of making the water pass through freely.

Central Office of P. W.,
Fort Saint George,
6th October 1859.

(Signed) J. H. BELL, Lieut.-Colonel,
Chief Engineer.

No. 72. ORDER THEREON, 10th October 1859, No. 2409.

The bills are sanctioned.

(Signed) T. PYCROFT,
Chief Secretary.

No. 1556

List of a Bill of the Garrison Engineer of Fort Saint George submitted for the sanction of Government which exceeds its Estimate by more than 5 per cent.

Audit No.	Date of Bill	Description of Work	Amount of Estimate	Amount of Bill	Amount of Excess	Per centage of Excess	To what year the expenditure appertaining	Remarks
	1859		£ s d	£ s d	£ s d			
1209	Augt 30	Renewing 2 old dilapidated cast iron pipes, and replacing others in their stead at the Monument Esplanade, sanctioned in Extract Proceedings of the Chief Engineer No. 126 dated 5th May 1859	9 - -	17 5 3	8 5 3	92 17/32	1858/59	This excess was caused in executing certain repairs to the Fort pipes for the purpose of making the water flow strong & freely.

Central Office of P.W.
Fort St George
6 October 1859

To The Secretary to Government
P.W.D.

J. Hall Lieut. Colonel
Chief Engineer

P.W. 1859 Dehart.
Rec'd from Govt 21st Oct.
No. 2614

From
The Chief Engineer
To
The Secretary to Govt.
P.W.D.

Dated 6
Rec'd 6th } October 1859
No. 5860

Enclosure 1.
No. 2409. 10th Oct.
Dist. of Bill of the Garrison Engineer submitted for the sanction of Government which exceeds its Estimate by more than 5 per cent:

No. 71 & 72.

With an Order

No. 2409

The Bill is sanctioned.

Fort St. George
10th Oct. 1859

6 Copies to the
Chief Engineer with Dist. Bill
Acct. Genl's