1. Number of piece 6
2. Date of receipt 14.3.38
3. Initials of reference

M.R.O. 1—82,400—29-13-37

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

Cover to 1-59

G.O. No. 8	Press Mis.
14-15	
Dated 3 1	1859.

Not to be folded or roughly handled

Fort Saint George, Public Works Consultation of 4th January 1859.

No. 14. Read the following letter from Lieutenant-Colonel E. LAWFORD, Officiating Chief Engineer; to the Secretary to Government, dated 30th November 1858, No. 5911.

SIR,

I have the honor to submit for the sanction of Government the third or final Bill* for Rupees 725-9-3 received from the District Engineer Kurnool for constructing a bridge of 2 arches of 32 feet span over the Yeldoorty Nullah on the road from Kurnool to Gooty.

* Enclosure 1 Bill.

2. An estimate of Rupees 2,488 for this work was entered in Statement No. 2 of the Budget for 1855-56, and the 1st and 2nd Bills amounting to Bupees 2,456-10-6 were passed in this office, the former in March and the latter in May 1858. If to these, the amount now submitted for sanction be added the total cost of this Bridge will be Rupees 3,182-3-9 a little more than 27 per cent, or Rupees 694-3-3 in excess of the estimate. This increase the District Engineer states has been caused by a great rise in the rates of materials, the loss of a large quantity of chunam by a flood, and by additional depth of foundation having been allowed to the abutments, piers and wing-walls.

1st Bill Rupees	1,217	4	6
2nd Bill Rupees	1,239	6	0
Final Bill Rupees	725	9	3
	3 182	3	9

3. A supplemental estimate for this work amounting to Rupees 700 was submitted by the District Engineer Kurnool in September 1857, but from an oversight it has been omitted to be submitted to Government for sanction.

4. Under these circumstances I trust that the Government will be pleased to sanction the amount of the final Bill now submitted viz., Rupees 725-9-3.

No. 15. ORDER THEREON, No. 8; dated 3rd January 1859.

Under the circumstances explained by the Officiating Chief Engineer in his letter above recorded, the Right Honorable the Governor in Council sanctions the Bill submitted therewith, amounting to Rupees (725-9-3) seven hundred and twenty-five, annas nine and pice three.

(Signed) W. H. BAYLEY,
Acting Secretary to Government.

Central Office of P.W.
Fort Saint George
30th November 1858

No. 5911

From

The Officiating Chief Engineer

To,

The Secretary
to Government P.W.D.

Sir,

I have the honor to submit for the sanction
of Government the third or final Bill for Rupees 725:9:3
received from the District Engineer Kurnool for
constructing a Bridge of 2 arches of 32 feet span over
the Veldoorty Nullah on the road from Kurnool to
Cooty.—

2. An Estimate of Rupees 2,488 for this work
was entered in Statement No. 2 of the Budget for 1855/56,
and the 1st and 2nd Bills amounting to Rupees 2656:10:6
were passed in this Office, the former in March and the
latter in May 1858. If to these, the amount now
submitted

+Encl. Bill

submitted for sanction he added the total cost of this Bridge will be Rupees 3,182: 3: 9 a little more than 27 per Cent. or Rupees 694: 3: 3, in excess of the Estimate.

1st Bill Rupees	1,217: 4: 6	
2nd Bill Rupees	1,239: 6: 0	
Final Bill Rupees	725: 9: 3	
	3,182: 3: 9	

This increase the District Engineer states has been caused by a great rise in the rates of materials, the loss of a large quantity of Chunam by a flood, and by additional depth of foundation having been allowed to the Abutments, piers and wing Walls. —

3. A Supplemental Estimate for this work amounting to Rupees 700 was submitted by the District Engineer Kurnool in September 1857, but from an oversight it has been omitted to be submitted to Government for sanction. —

4. Under these circumstances I trust that the Government will be pleased to sanction the amount of the final Bill now submitted

Viz. Rupees 725: 9: 3. —

Central Office of P.W.
Fort Saint George
30th November 1858

I have the honor to be,
Sir,
Your most obedient Servant
L Crawford Lieutenant Colonel
Officiating Chief Engineer

Coms 27th July/58 h 194.

P.W. 1858 Department
Do to Coms 4th Janry/59
No 2941

From
The Officiating Chief Engineer

To
The Secretary
to Government P.W.

Dated 30th November 1858
Recvd 2d Decr 1858

No 5911

Encl 1

Submits for sanction for a Bill for Repeal 725:9:3 for constructing a Bridge of 2 Arches of 32 feet Span over Yalloon by Mullick in the District of Canara.

No 8. 3d January 1859.
With an order

No 14 & 15.

C47 Decr 23.

8 No 8

Under the circumstances explained by the Officiating Chief Engineer in his letter above recorded, the Right Honorable the Governor in Council sanctions the Bill submitted therewith, Amounting to Rs/725-9-3/ Seven hundred and twenty five, Annas nine and pice three.

WHB

Fort St George
3d January/58
10 Copies to the Chief Engr Despd 4th Jany with Bills
1 " Accts General