M.R.O. 1—77,006—8-6-37.

(1) Number of pages 10

(2) Date of repair 7.3.39

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No. 2439 Press / Mis.

395-396

Dated 24 - 11 - 1860.

Not to be folded or roughly handled

7/3/39

Proceedings of the Madras Government, Public Works Department, 24th November 1860.

No. 395. Read the following letter from Lieutenant-Colonel W. H. HORSLEY, Chief Engineer, to J. D. BOURDILLON, Esq., Secretary to Government, dated Chepauk, 9th October 1860, No. 5,697 :—

SIR,

1. In continuation of my letter No. 3,570, dated the 9th August last, affording the information called for in paragraph 1 of the order of Government No. 863 of the 26th April 1860, I have the honor to forward a revised Abstract Estimate, amounting to Rupees (6,680) six thousand six hundred and eighty, for raising the bund and Kalingal of the Paragi tank in the Pengonda Táluq of the District of Bellary.

2. In this the particulars and the total cost of work to the bank, and of the Kalingal improvement, are shown separately.

3. A plan of the Kalingal accompanies the Estimate.

4. The project being now in a complete state before Government, permission for its entry in the Budget of 1861-62 is solicited.

No. 396. ORDER THEREON, 24th November 1860, No. 2,439.

The project to which this letter refers, for improving the Paragi tank was conditionally approved by Government in their order of November 4th 1859, No. 2,592, subject to the furnishing of satisfactory information on two points, viz., that the supply of water to the tank was sufficient and that definite agreements had been made with the owners of the land to be submerged. The information was supplied accordingly in the Chief Engineer's letter of April 14th 1860; but the Estimate being incorrect in form it could not then be finally sanctioned. This defect also has now been corrected; and the Government sanction the work, and direct its entry in the Budget of 1861-62.

(Signed) J. D. SIM,
Acting Secretary to Government.

REVENUE IRRIGATION

ABSTRACT of Estimate No. of 186 .

DISTRICT Bellary

TALOOK VILLAGE Pinghee

WORK Raising Calingulah 1 yard & Bund to perpendicular height of 2½ yards above Calingulah.

Quantities.	Description of Work.	Rate. Rs.	A.	P.	Amount. Rupees.	Amount of each part. Rupees.
	Constructing Bund					
6098 15/16	Cft. Earth work — ⅞ Cft.	"	1	8	6352	
4490	do New Stone — do	"	8	"	2245	
100 ¾	do Old Stone — do	"	2	"	12	
6098 15/16	do Earth Damping — do	"	"	3	953	
						9562
	Calingulah					
176	Cft. Brick in Chunam — Cft.	3	"	"	528	
490	Sft. Plastering — Sft.	"	3	"	92	
21	Cft. New Stone — Cft.	"	8	"	11	
18	do Earth work ⅞ —	"	"	"	2	
	Damping —	"	"	"		633
	Extra Establishment & Contingencies —					495
					Rupees —	10690
	Deduct the amount of balance from the Estimate sanctioned by the Chief Engineer 31st May 1858 No. 686 for Rs. 5670 —					4010
	Net amount Requiring Sanction					6680

Central Office of P.W.

Chepauk,

9th October, 1860.

D.W. Ross Captain Lieut.t Colonel
Chief Engineer & P.W.

Quantities.	Description of Work.	Rate.			Amount.	Amount of each part.
		Rs.	A.	P.	Rupees.	Rupees.

Central Office of Public Works
Chepauk 9th October 1860.

No 5697

From

Lieutenant Colonel W. H. Horsley.
Chief Engineer D. P. W.

To.

J. D. Bourdillon Esqre
Secretary to Government P. W. D.
Fort Saint George.

Revenue
Irrigation.

Sir,

In continuation of my letter No 3570 dated the 9th August last, affording the information called for in Para 1 of the Order of Government No 863 of the 26th April 1860, I have the honor to forward a revised Abstract Estimate amounting to Rupees (6,680) Six thousand six hundred and eighty, for raising the bund and Kalingal of the Paragi Tank in the Pengondah Talug of the District of Bellary.

Enclosures
1 Abstract Estimate
1 Plan.

2. In this the particulars and the total cost of the work to the bank, and of the Kalingal improvement, are shown separately.

3.

Enclosure

From
Lieut Colln
D.P.W. 25.1.5 /60.

The Chief Engineer
D.P.W.

To
The Secretary to Govt.
D.P.W.

Dated 9 Oct 60
Recd 15 Oct 60

Abstract Bond Estimate for
Raising Calingal at one place
and Bund to full extent also
Bund to full extent on right
side Paths above Calingal
in the District of Bellary
Amounting to Rs 6680-

24 Revenue
23 Aug 60.

3. A plan of the Kalingal &c. accompanies the Estimate.

4. The project being now in a complete state before Government, permission for its entry in the Budget of 1861/62 is solicited.

I have the honor to be.
Sir,
Your Most Obedient Servant

Central Office of P.W.
Chepauk
9th October 1860.

C.W.T. Powell Lieut.t Col.
Chief Engineer

A-B:- Lt. Col.
Asst. Deputy Chief Engr. N.C.

To
J. D. Bourdillon Esqr.
Secretary to Government P.W.D.
Fort Saint George.

Lt. Col. Brownlow

Pro:- 4th Nov:r 1859 - 51-52.
Pro: 30 April 60 Nos 85-86.
" 15th August " " 169-170.

Encl:

Fwd Nov:r Cir:r 67
of 1863

Sp:r 1/1 — Do: 952 of
1863.

No 395 & 396.

Cfg Nov:r P. 222

3rd Nr 1860 Departt
Pro: of Govt for November
No: 2445.

From

Lieut:t Colo:l H. St. Hornsby
Chief Engineer D. P. W.

To

J. D. Bourdillon Esq:re
Secretary to Govt: P. W. D.
Fort St: George

Dated 9th October 1860
Rec:d 16th No: 5697
Enclosures 2

Submits for entry in the Budget of 1861/62 a Plan and Estimate amounting to Rupees 6,680 for raising the Bund and Kalingal of the Paragi Tank in the Pengondah Taluq of the District of Bellary.

No: 2439. 24th Nov:r

Will and order -

Pwd 24th Nov:r 60

Sanction

No: 2439 Nr 2439 Nr

The project to which this letter refers for improving the Paragi tank was conditionally approved by Govt: in their order of Nov:r 4/59, No: 2592, subject to the furnishing of satisfactory information on two points, viz that the supply of water to the tank was sufficient, and that definite agreements had been made with the owners of the land to be submerged - The information was supplied accordingly in the Chief Engr:s letter of 6th April No: 160; but the Estimate being incorrect in form it could not then be finally sanctioned - This defect also has now been corrected; and the Govt: sanction the work, and direct its entry in the Budget of 1861/62 -

Govt: Ord: 24th Nov:r 60

Chief Engineer with Maps &c 2 Copies