M.R.O. 1—77,006—8-6-37.

(1) Number of pages _____

(2) Date of repair _____

3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works **DEPARTMENT.**

G.O. No. 1488 Press / Mis.

121-122
Dated 7- 8- 1861.

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department, 7th August 1861.

No. 121. Read the following letter from Captain F. H. RUNDALL, Consulting Engineer for Irrigation and Canal Company, to J. D. SIM, Esq., Secretary to Government, dated Madras, 12th July 1861, No. 13:—

SIR,

Agreeably to the orders conveyed in the Proceedings of Government, dated 23rd July 1860, No. 1,573, I have the honor to forward a List of Government orders remaining undisposed of up to the 30th June 1861.

No. 122. ORDER THEREON, 7th August 1861, No. 1,488.

1. The Consulting Engineer for the Irrigation and Canal Company will be informed that it is unnecessary to submit any letter with the usual list of the orders of Government remaining unanswered.

2. The Proceedings of Government, dated 14th May 1860, No. 997, calling for estimates for the proposed Anicut on the Pennár, may be omitted from the list under the discretion already allowed to the Consulting Engineer in the Order dated 18th August 1860, No. 1,756.

3. The Order of Government, dated 7th November 1860, No. 2,295, should be separately answered. The Order of Government, dated 3rd April 1861, No. 654, does not supersede the necessity of the information called for specially in respect to Messrs. Gordon and Buchanan. Captain Rundall will state also what salary is paid to them now.

4. The Order of 8th April 1861, No. 701, may be omitted under the circumstances stated by Captain Rundall.

5. The Consulting Engineer will, agreeably to paragraph 3 of the Order of Government, dated 6th March 1861, No. 443, continue to show in his list the orders of 1857, relating to the Navigation and Irrigation Canal in Bellary until the subject is finally disposed of.

(Signed) J. D. SIM,
Secretary to Government.

No. 13.

Consulting Engineer's Office
Irrigation & Canal Company
Madras 12th July 1861

From,

Captain F. W. Randall,
Consulting Engineer for I. & C. Co.

To,

The Secretary to Government
In the Department of Public Works
Fort St. George

Sir,

Agreeably to the order conveyed in the Proceedings of Government No. 1573 dated 23d July 1860 I have the honor to forward a List of Government orders remaining undisposed of upto the 30 June ult.

I have the honor to be,
Sir,
Your Most obedient Servant
F. W. Randall Captain
Consulting Engineer for I. & C. Co.

D. 14.

List of the orders of Government remaining undisposed of upto the 30th June 1861. 5

Govt. Office No.	Date	Subject	Cause of delay and general remarks.
2566	1857 Nov. 1	Requesting to report on the system of accounts to be adopted.	Awaiting the receipt of accounts of past expenditure as directed in Govt. Order No. 720 of 19 April last.
997	1860 May 14	Calling for Estimate and Plans for the proposed Anicut on the Pennar at the Gorge and for the Canal thence to Kistnapatam	A portion of the Nellore section of the works was suspended in order of Govt. No. 662 of 25 March last permission requested for omitting this letter from the List of Unanswered references
1038	" " 18	Requesting to submit a detailed Estimate for the Telegraph proposed by the Company	The Electric Telegraph was omitted in the provisional Estimate recognized by Govt. in the above order.
1942	Sept. 18	Regarding the adjustment of expences incurred for the Steamer Thistle. D°. " D°. "	Awaiting a Reply to a reference made to Chief Engineer D.P.W.
2200	Oct. 26	Requesting to know where and by whom Messrs. Gordon and Buchanan were engaged and on what terms.	Sanction having been accorded in the List of Establishment passed on the 3 April last No. 654 for the disbursement of salaries to Officers in charge of Division the subject requires no further reference.
2295	Nov. 9		
2458	" 28	Requesting to furnish full particulars relative to the land required at Soonkavala	Not yet received from the Agent.
701	1861 April 8	Requests that detailed Plans and Estimates should be prepared and submitted for a small Workshop at the Residency	The Question of Workshop at the Residency being in abeyance permission requested to omit this letter from the List.

Rec'd 28th July 1861. No. 1869

From Lt. Col. Orr Chief Engineer & Secretary to Govt. P.W.D.

To The Secretary to Government Fort St. George.

Dated 12th July 1861. Rec'd 13th July 1861.

Enclosure One.

Subject Return of Orders Remaining unanswered upto 30th June 1861.

No 21.

Rec'd 15th Aug. 6

Ans. 16th Aug. 6

Lr. No.	Date	Subject	Cause of delay and general remarks
720	1860 Apl. 10	Desiring that the Agent should submit his general scheme of accounts after the past Expenditure shall have been accounted for	Not yet received from the Agent.
892	" May 3	Requesting to submit Store Account Current for the last Quarter 1860. and the revised forms of the Company's accounts	Not yet received from the Agent.
1016	" " 31	Requesting to state on whom the charges for the Maintenance and repairs of Ferry boats are to fall.	Refered to the Chief Engineer
		Transfered from the List of the Chief Engr. & Sec. as per order of Govt. No. 443 dated 6th March 1861.	These Papers simply relate to investigations of the country or the line which the Irrigation Company's Canal will traverse from the Tumbudra above Bellary to Kurnool. Though the work is at present in abeyance yet it will without doubt be carried by the second and guaranteed Million of the Company's Capital permission is requested to remove these letters from the unanswered List as they simply relate to preliminary investigations ordered by the Government prior to the Irrigation Company's commencing operations.
33	1857 Jany. 7	Papers relating to the proposed irrigation & Navigation Canal in Bellary.	
103	" " 15		
1287	July 3		
655	Apl. 8		

Consulting Engr. Office
Irrigation & Canal Co.
Madras 12th July 1861

Compd. J.A.

F.W. Rundall Captain
Consulting Engineer I.&C. Co.

7

Encl.

No 1488 8 9

Audience of the Hudson Government

Under date 6th Aug.st 1861.

Read Mem.o to Govern.t

Letter from the Cons.g Eng.r

for the Govern.t (Con.ns Rly.)

Mem.o to the Council

Govern.t for the Rly

and Canal Commission

with the exception of those

of no consequence (three)

Enclosing a letter with the

several Reports of the Engineers

of Govt. Railways and

Canals.

The Pro.ts of Govt.

2 " "

of 14 July/60 & 9 July/

enclosing for record

Encl.e in a letter from the Consulting Engineer for I & E Co.s to the Secretary to Government dated 12th July 1861 No.s 13.

DD 1688/61

List of Government orders remaining unanswered up to 30th June 1861.

for the proposed annicut
on the Pennar may be
omitted from the list
under the discretion
already allowed to the
Con.r Engr in the order
of 18 August 60 No 1756.

3 The order of Govt
of 7 Nov.r 60 No 2295 should
be separately answered.
The order of Govt of 3d
April 61 No 654 does not supersede
the necessity of the information called for specially
in respect to Messrs Gordon
and Buchanan. Captain
Rundall will state also
what salary is paid
to them now.

4 The order of 8th
April 61 No 701 may be
omitted under the circumstances stated by
Captain

Captain Rundall

5. The Consulting
Engineer will agreeably
to para 3 of the order of
Govt of 6 March 61 No 654
continue to shew in his
list the orders of 1857 re-
lating to the Navigation
and Irrigation Canals in
Bellary until the subject
is finally disposed of.

W. J. D.

Copy
To the Consulting Engineer for the S.C.C. Dist.s

Public Works 1861 Dept.
Pro: of Govt. for August

No. 1488.

Pro: of the Madras Govt.
Dy 7th August 61.

From Captain Rundall Secy
Sept. 1861 No. 2027 in

Consulting Engineer
for Irrigation & Canal
Company's letter forward-
ing a list of Government
orders remaining unan-
swered up to 30th ult.
June 1861.

No. 121 & 122.