M.R.O. 1—77,006—3-6-37.

(1) Number of pages 10

(2) Date of repair 15-5-62

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 64 Press ~~Mis.~~

125-126.

Dated 27-1- 1862.

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department, 27th January 1862.

No. 125. Read the following Endorsement of the Chief Engineer, dated Chepauk, 17th January 1862, No. 9,461.

Read the following letter from Captain J. BEATTY, Acting District Engineer Kurnool, to the Deputy Chief Engineer, Northern Circle, dated Kurnool, 28th December 1861, No. 839:—

SIR,

1. In reply to Miscellaneous Circular No. XXVI, of 21st October 1861, I have the honor to inform you that the only works concerning which there is doubt that the expenditure will come up to the amount provided in the re-arrangement of funds (made in compliance with Miscellaneous Circular No. XXII, of 5th October 1861) are the Manteralkanama Ghát, and road from Dúpád to Dórinál; with regard to the latter work, the expenditure to end of November was Rupees 3,300, and it is probable that only Rupees 1,700 more will be expended in the official year as it has become necessary to stop the work for a time in order to draw all available labor to the Manteralkanama Ghát. I am also now of opinion that with every exertion that can be made it is not probable that more than 10,000 Rupees can be expended on that Ghát before the close of this official year.

2. Rupees 9,200 would, therefore, remain for transfer to other works. Of this latter sum I would recommend that Rupees 5,000 be transferred to the Nandikanama Ghát and Rupees 2,000 to irrigation repairs already sanctioned.

3. Should my recommendation be approved of, there will remain a sum of Rupees 2,200 available for transfer to another District.

---

1. Submitted to Government with the Chief Engineer's recommendation, that of the balance (Rupees 9,200) stated to be available for other works Rupees 5,000 be allotted for expenditure on the Nandikanama Ghát in the Kurnool District, in addition to the Budget allotment (Rupees 10,000), and that the remaining sum Rupees 4,200 be set apart for works in other Districts.

Letter from District Engineer, 28th December 1861, No. 839.

2. Although in the Budget of the current year the sum of Rupees 40,000 is shown to be the computed expenditure up to 30th April 1861, only Rupees 35,140 were actually spent up to that date on the Nandikanama Ghát, and the unexpended balance on the 1st May 1861, amounted to Rupees 14,860.

Item No. 152.

3. The proposal of the District Engineer to spend 2,000 additional in irrigation repairs is not approved by the Chief Engineer, as the wants of other Districts for the completion of new works in progress are more urgent.

4. The above surplus Rupees 4,200 with two other sums of Rupees 4,263* and Rupees 8,700† make up an aggregate of Rupees 17,163 available in Kurnool for transfer to other Districts.

* Proceedings of Government, No. 1,872, dated 9th October 1861.
† See letter to Government, No. 7,598, dated 25th November 1861.

(Signed) W. H. HORSLEY, Lieut.-Colonel,
Chief Engineer.

No. 126. ORDER THEREON, 27th January 1862, No. 64.

1. The Government observe that the estimate for the Nandicanamah Ghát amounts to Rupees 50,000. In the foregoing letter the expenditure up to 30th April 1861 is given at Rupees 35,140, and if to this sum be added Rupees 10,000, the amount allowed for the work in

4263/62

2. Rs. 9,200 would, therefore, remain for

the current year's Budget, the balance is only Rupees 4,860. The Government approve of this amount being laid out on the Ghát during the current year in addition to that provided for in the Budget, funds for the purpose being obtained in the manner proposed by the Chief Engineer.

2. It is presumed that the sum of Rupees 4,263 referred to in paragraph 4, which was sanctioned for the Kurnool District in Proceedings No. 1,872, dated 9th October 1861, is not required.

3. The amount allowed in the current year's Budget for the Munteralcanamah Ghát and for the road between Dupaud and Dorenal is Rupees 15,000 and Rupees 9,900 respectively, making an aggregate of Rupees 24,900. Deducting from this amount the sums (Rupees 10,000 and 5,000) which will probably be laid out on those works during 1861-62 the balance is seen to be Rupees 9,900. It is understood that the difference between this amount and that (Rupees 9,200) mentioned in paragraph 2 of the District Engineer's letter is included in the sum of Rupees 8,700 referred to in paragraph 4 of the Chief Engineer's Endorsement.

4. Under this order the amount available for transfer from the allotment for the Kurnool District is Rupees 17,303.

5. The Chief Engineer will be requested to take timely measures for distributing this sum in such manner as will ensure its being expended with advantage during the cur rent year.

(Signed) W. H. HORSLEY, Lieut.-Colonel,
Chief Engr. and Secy. to Govt., D.P.W.

No 839. of 1861-62. District Engineer's Office
Kurnool 28th December 1861

From,
Captain J. Beatty,
Acting District Engineer,
Kurnool.

To,
The Deputy Chief Engineer,
Northern Circle,
Chepauk.

Sir,

In reply to Miscellaneous Circular No. XXVI, of 21st October, 1861, I have the honor to inform You that the only works concerning which there is doubt that the expenditure will come up to the amount provided in the rearrangement of funds (made in compliance with Miscellaneous Circular No. XXII, of 5th October, 1861) are the Mauteral Kanama Ghát, and road from Dúpád to Dórinál; with regard to the latter work, the expenditure to end of November was Rs 3,300, and it is probable that only Rs 1700 more will be expended in the official year as it has become necessary to stop the work for a time in order to draw all available labour to the Mauteral Kanama Ghát. I am also now of opinion that with every exertion that can be made it is not probable that more than 10,000 Rs can be expended on that Ghát before the close of this official year.

Rs 9900 allowed in Budget

15000 Rs allowed in Budget for 1861/62

2. Rs. 9,200 would, therefore, remain

for transfer to other works — Of this latter sum I would recommend that Rs. 5,000 be transferred to the Randikanama Ghát and Rs 2,000 to irrigation repairs already sanctioned.

3. Should my recommendation be approved of there will remain a sum of Rs 2,200 available for transfer to another District.

I have the honor to be,
Sir,
Your most obedient Servant
J Beatty — Capt
Acting District Engineer.

Public

No. 9461.

Submitted to Government with the Chief Engineer's recommendation that of the balance (Rupees 9,200) stated to be available for other works, Rupees 5,000 be allotted for expenditure on the Nandikanama Ghat in the Kurnool District, in addition to the Budget allotment (Rupees 10,000) and that the remaining sum Rupees 4,200 be set apart for works in other Districts.

Enclos 1
Letter from Addl. Engr 28. Decr 1861 No. 839.

2. Although in the Budget of the Current Year the sum of Rupees 40,000 is shewn to be the computed expenditure up to 30th April 1861, only Rupees 35,740 were actually spent up to that date on the Nundikanama Ghat and the unexpended balance on the 1st May 1861 amounted to Rupees 14,860.

Item No. 152

3. The proposal of the District Engineer to spend 2,000 additional in irrigation repairs is

No. 8562

From the Deputy Colonel Engr.
to the Chief Engr.
P. C.

Dated 28th December 1861.
Rec'd 4 January 1862

Ans. No. 839.

Relating to Revised Establishment Circular Pro. XXVI, of 2½ October, 1861, and reporting that a sum of Rs. 2200 is available for Kurnool Division.

Rec'd 30 Dec.
Ans 30

is not approved by the Chief Engineer as the wants of other Districts for the completion of new works in progress are more urgent.

4. The above surplus Rupees 4,200 with two other sums of Rupees 4,263* and Rupees 8,700* make up an aggregate of Rupees 17,163 available in Kurnool for transfer to other Districts.

* Proceedings of Govt. No. 1872 dated 9th October 1861

See Letter to Govt. No. 7598 dated 25th November 1861.

Central Office P.W.D.
Chepauk
17th January 1862

I have the honor to be Sir Your most obedient humble Servant

Lt. H. Horsley, Lieut. Colonel
Chief Engineer

To,
The Secretary
to Government P.W.D.
Fort Saint George

* M.

Nos 125-126.

Dec. 9th & Oct. 61 Nos 118-119
24th Dec. " 398-399

which will probably be laid out on these works during 1862 the balance is seen to be Rs 9900. It is understood that the difference between this amount and that (Rs 9200) mentioned in para 2 of the Dy Engrs letter is included in the sum of Rs 8700 referred in para 4 of the Chief Engrs endorsement.

Under this order the amount available for transfer from the allotment for the Kurnool District is Rupees 17.303 —

The Chief Engr will be requested to take timely measures for distributing this sum in such manner as will ensure its being expended with advantage during the current year.

X787
Scott's Desc: 27th Jany 1862 13 Copies
To Chief Engineer Dept 28
4 Dy Chief Engrs No Circle
3 — Accts Genl
3 — Civil Paymaster
1 — Secy to Govt

Pub: Works 1862 Department
Proc: of Govt for January —
No 90.

From
The Chief Engineer

To
The Secretary
to Govt Pub: Wks Dept
Fort St George

Dated 17th January 1862
Received 17th January 1862
No 9461

Copy in d/ letter to Engr
No 18 Dated 27th Jany 1862 No 45

Submits letter from the District Engineer Kurnool with proposals for the re-arrangement of his allotment for the current year.

With an order

Dated 27th January.

No 64.

The Govt observe that the Estimate for the Nandicanamah Ghaut amounts to Rs 50,000. In the foregoing letter the expenditure up to 30th April /62 is given at Rs 35,140, and if to this sum be added Rs 10,000, the amount allowed for the work in the current year's Budget, the balance is only Rs 4,860. The Govt approve of this amount being laid out on the Ghaut during the current year in addition to that provided for in the Budget, funds for the purpose being obtained in the manner proposed by the Chief Engineer.

It is presumed that the sum of Rs 4,263 referred to in para 4 which was sanctioned for the Kurnool District in Pro: No 1872 dated 9th October 1861 is not required.

The amount allowed in the current year's budget for the Kunteral Canamah Ghat and for the road between Dupad and Dorenal is Rs 15,000 & Rs 9,900 respectively, making an aggregate of Rs 24,900. Deducting from this amount the sums Rs 10000 & 5000