M.R.O. 1—77,006—8-6-37.

(1) Number of pages 6

(2) Date of repair

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 1256 Press Mis.

79-80.

Dated 4—6— 1862.

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department, 4th June 1862.

No. 79. Read the following Endorsement of the Acting Deputy Chief Engineer, in charge of Southern Circle, dated Chepauk, 20th May 1862, No. 776.

Read the following letter from Captain J. G. RYVES, District Engineer, Madura, to the Deputy Chief Engineer, Southern Circle, dated Chuttraputty, 7th March 1862, No. 1,646:—

SIR,

* Sanctioned, G O No 1,931, dated 21st October 1861.
† Submitted on 17th December 1861, No. 1,321.

With reference to Extract from your Proceedings No. 9,360, under date the 16th January 1862, I have the honor to forward herewith a comparative statement showing the difference between the original* and revised† estimates for reparing the portion of Pálghát road between Ammanaickenoor and Pulkanooth.

1. Submitting with reference to Proceedings No. 1,931, dated 21st October 1861, a comparative statement exhibiting the difference between the estimate sanctioned on that date by Government for repairing the Madura District portion of the Páulghát and Madura road, amounting to Rupees... 5,250

1 Original letter No 1,646, dated 7th March 1862.
1 Comparative statement
1 Specification.

which amount, owing to the rise which has taken place in all road making rates and to some extra work for rock blasting, rolling, &c., which the District Engineer has found necessary, is now estimated at ... 8,010

Rupees 2,760. Showing a difference of... ... 2,760

for which sanction is requested at an early date to admit of the work being pushed on.

2. The amount to be allotted from the Reserve Fund.

(Signed) J. OUCHTERLONY, Lieut.-Colonel,
Acting Deputy Chief Engineer in charge of Southern Circle.

No. 80. ORDER THEREON, 4th June 1862, No. 1,256.

1. The additional sum of Rupees 2,760, found necessary for repairing the portion of road from Madura to Páulghát between Ammanaickenoor and Pulkanooth, is sanctioned for expenditure from the General Funds at the disposal of the District Engineer Madura, for the current year.

2. This sanction raises the amount to be expended on the above road to Rupees 8,010, in lieu of Rupees 5,250, as sanctioned in Proceedings No. 1,931, dated 21st October 1861.

(Signed) W. H. HORSLEY, Lieut.-Colonel,
Secretary to Government.

No 1776

No. 1645

Madura District Engrs office.
Chattrapatty 7th March 1862

From
Captain A. G. Pyne
District Engineer

To
The Deputy Chief Engineer
Southern Circle.

Sir.

With reference to Contract No 2
Proceedings No 3 to under date the 11th January
1862, I have the honor to forward herewith
a comparative statement shewing the
differences between the original & revised
Estimates for repairing the portion of Pal-
ghaut road between Ammanaickenoor
and Pulkanoothe—

I have the honor to be
Sir
your most obed.t servant

A. G. Pyne Capt.
District Engineer

Compd 9th March

× Contained Cyc. Rs. 19821-
21 Rs. 1861
& Contained in Deputy Engrs
Cyc. No 1821 of

Copied in D.O. No 776
20 May 1862

1862 2-1
From
The Dist
Supt
Exp Dy-Ch
L.C.
Dated 7th
Rec'd 17

Commds a
Statement Sh
between the
two revised
for repairing
of Paulghaut
Annamalai
Pulicanoth

29/525

No. 776

Submitting with reference to Proceedings No. 1931 dated 2nd October 1861, a comparative statement exhibiting the difference between the Estimate sanctioned on that date by Government for repairing the Madura District portions of the Paulghaut and Madura road, amounting to ——— Rupees 5,250

which amount owing to the rise which has taken place in all road making rates and to some extra work for rock blasting, rolling &c. which the District Engineer has found necessary, is now estimated at ——— " 8,010

Shewing a difference of Rs. 2760

for which sanction is requested at an early date to admit of the work being pushed on.

2. The amount to be allotted from the Reserve Fund.

Exd. Chf. Engr's Office &c
Palghaut
20 May 1862

Muchterlony Lieut. Colonel
Offg. Chf. Engr in Ch. &c
&
Lieutenant Colonel W. H. Horsley
Secretary to Govt P.W.D.

Rec'd R/S

25th Octr 1861 Nos 238-239.

No 79 - 80

26th May 1862

Rec'd 18th June 1862
No 1526

From

The Offg Secy: Govt Punjaub &c
&c &c

To

The Secy: to Govt NWP

Read 20th May 1862
Rec'd 21st May 1862
No 1236 - 4th June 1862

With an Order, E. 3
Rs 2 Rs
Submits for
sanction from the
Reserve Fund a Com-
parative Statement
exhibiting the difference
between the Estimate
sanctioned for repairing
the Madura & portion
of the Palghaut & Madura
Road amounting to
Rs 2,760

No 1256

The additional Sum of
Rupees 2760 found necessary for repair-
ing the portion of road from Madura
to Paulghaut between Ammanaicko-
=noor and Pulkanooth is sanctioned
for expenditure from the general
funds at the disposal of the District
Engineer Madura for the Current
year.

This sanction raises the
amount to be expended on the above
road to Rupees 8,010 in lieu of Rupees
5250, as sanctioned in Proceedings
No 1931 dated 21st October 1861.

13 Copies
To
The Dy Chief Engr
& Director with 2 Encls. Recpt 5th
2 — Accountant Genl
Recpt
No 87
4th June 1862