M.R.O. 1—77,006—8-6-37.

(1) Number of pages 6

(2) Date of repair 10-6-42

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 469 Press / Mis.

279-280.

Dated 18-3- 1862

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department, 18th March 1862.

No. 279. Read the following letter from Lieutenant-Colonel J. OUCHTERLONY, Acting Deputy Chief Engineer, Northern Circle, to Lieutenant-Colonel W. H. HORSLEY, Secretary to Government, Public Works Department, dated Chepauk, 8th March 1862, No. N. 1/191:—

SIR

1. I have the honor to request sanction for the expenditure of the sum of Rupees 1,750, in extension of an estimate sanctioned by Government as per margin,* for repairs of the Nellore portion of Trunk Road No. 6, in the body of which two items† amounting to Rupees 3,272, occurred to cover the cost of the same number of road Dams to be constructed. These items it is now proposed to alter to the extent above noted, viz., from Rupees 3,272 to Rupees 5,022, representing the difference for which sanction is now sought.

* No. 1,182, 26th June 1861, Rupees 34,700.
† Items Nos. 10 and 11.

1 Letter from District Engineer Nellore, No. 102, dated 22nd Jan. 1862.
1 Abstract estimate, Rupees 1,750.
2 Sketches.

2. The District Engineer, Nellore, on proceeding to the sites of the projected Dams and on examining the soil in which the foundations will have to be laid, has come to the conclusion that the proportions assigned to them in the original estimate are insufficient. He therefore proposes to extend them, and in one case to substitute laterite stone for bricks.

3. The reasons which Captain Mullins gives for the alterations which he recommends appear to me cogent, and I therefore beg to support his proposal: and to solicit early sanction, as the materials for the Dams referred to have been collected and the work may be completed before the rains if at once proceeded with.

‡ Rupees 1,750.

4. The amount‡ for which sanction is solicited could be allotted from the Reserve Fund.

No. 280. ORDER THEREON, 18th March 1862, No. 469.

Before sanctioning the estimate submitted with this letter the Government request that the Chief Engineer will state whether the amount thereof, viz., Rupees 1,750, can be spared from the Reserve Fund of the current year after meeting the demands which have already been made thereon.

(Signed) W. H. HORSLEY, Lieut.-Colonel,
Secretary to Government.

Trunk Road No 6

No. N. 1
191

3

Central Office P.W.D
Chepauk, 8th March 62

From Lt. Colonel J Buckleton
Off. Supt. Chief Engineer, N.C.

To
Lt. Colonel W.H. Horsley,
Secretary to Government, P.W.D.

Public.

Sir,

I have the honor to request sanction for the expenditure of the sum of ——— £1750.- in extension of an Estimate sanctioned by Govt as per margin* for repairs of the Bellore portion of Trunk Road No 6, in the Cudy of which two items amounting to Rs 3272 - o carried to cover the cost of the same number of Road Dams to be constructed. These items it is now proposed to alter to the extent above noted, viz. from Rs 3272 to Rs 5022, representing the difference for which sanction is now sought.

Rs 1182
26 June, 1861
Rs 34,700.

Items Nos 10 & 11

2. The District Engineer before proceeding to the sites of the projected Dams on examining the soil in which the foundations will have to be laid has come to the conclusion that the proportions assigned to them in the original Estimate are insufficient. He therefore proposes to extend them, in one case to substitute Laterite stone for bricks.

3. The reasons which Capt.n Dudding gives for the alterations which he recommends appear to me cogent, I therefore beg to support his proposal: & to solicit early sanction as the materials for

the Banks reported to have been collected & the work may be completed before the rains & at once proceeded with.

4. The Amt. for which sanction is solicited could be allotted from the Reserve Fund.

No. 1750.

I have the honor to be
Sir
Your most Obt. Servt.
Alex Anderson Lt Col Engrs
Actg Dy Chief Engr & M. G.

Central Office of D. P.
Chepauk
8th March 1862.

To
Lieutenant Colonel W. H. Horsley
Secretary to Government D. P. W.
Fort Saint George.

Mr 26 June 1861 Nos 320 & 322

Pub: Works 1862 Departt
Rec: & Comp. for March
No. 679.

From,
Lieut.t Col.l J. Chesterton
No. 2 Chief Engr. S. C.

To,
Lieut.t Col.l H. H. Horsley
Secretary to Govt. P. W. D.
Fort Saint George

Dated 8th March 1862
Rec.d 10th
No. 791
Encl.d
24-4-62
Forwards Plans and Estimate amounting to Rs. 870 for constructing Road Dams on the 94th & 95th miles of No 6 Trunk Road in the Nellore District.

From do Dy 24 March 62 Rs 870 in Rec.

No. 279 & 280

With sanc Order
No. 469 18 March

No. 469.

Before sanctioning the Estimate submitted with this letter the Government request that the Chief Engineer will state whether the amount thereof, Viz: Rupees 1750 can be spared from the Reserve Fund of the current year after meeting the demands which have already been made thereon.

13 Copies Encl.d to Lieut.t Col.l Horsley
Dy 18th March 1862
The Chief Engineer Disp.d