M.R.O. 1—77,006—8-6-37.

(1) Number of pages 6

(2) Date of repair 15 - 6 - 92

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 503 Press Mis.

345-346.

Dated 20 - 3 - 1862.

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department, 20th March 1862.

No. 315. Read the following letter from Lieutenant-Colonel J. CARPENDALE, Acting Deputy Chief Engineer, Central Circle, to Lieutenant-Colonel W. H. HORSLEY, Secretary to Government, Public Works Department, dated Chepauk, 8th March 1862, No. 11,279:—

SIR,

1. With reference to the accompanying letters received from the District Engineer Presidency, I have the honor to request that as that Officer has reported that the completion of the new wing of the General Hospital before the end of this official year must be delayed owing to the beams and joists not being seasoned, and in order to utilize the money that would have been expended in completing the wing as far aspossible, I beg to recommend that the levelling of the ground and forming new roads as well as the demolition and removal of the old buildings and ramparts, &c., in the vicinity of the General Hospital may be authorized to be proceeded with.

1 Letter from the District Engineer Presidency, No. 1670 dated 29th November 1861.
1 do. No. 2,421, dated 19th February 1862.

2. You will observe that a sum of Rupees 15,000 is allowed for these and other works at the General Hospital in the Budget for 1862-63, and which could go to complete the new wing in next year in lieu of the money now proposed to be spent.

No. 316. ORDER THEREON, 20th March 1862, No. 503.

The Government approve of the proposition contained in the foregoing letter and request that the necessary orders may be issued by the Deputy Chief Engineer, Central Circle.

(Signed) W. H. HORSLEY, Lieut.-Colonel,
Secretary to Government.

Ramparts &c. in the vicinity of the General Hospital may be authorized to be proceeded with.-

2. You will observe that a sum of Rupees 15,000 is allowed for these and other works at the General Hospital in the Budget for 1862-63. and which could go to complete the new Wing in that year in lieu of the money now proposed to be spent.-

Office Chief Engr. Office &c.
Dhapauk
8th March 1862.

I have the honor to be
Sir,
Your Most Obt Servant
J Fergusson Lieut. Col.
Offg Dy Chief Engineer C.C.

To
Lieutenant Colonel W. H. Horsley
Secretary to Government N.W.P.
Fort Ft George.

Dy Chief Engrs Office
Calcutta
8th March 1862

No 11279.

From
Lieutenant Colonel J. Carpendale
Dy Deputy Chief Engineer &c.

Public

To
Lieutenant Colonel H. B. Hardy
Secretary to Government &c.
Fort Saint George

Sir,

With reference to the accompanying letters received from the District Engineer Presidency I have the honor to request that as that Officer has reported that the Completion of the New Wing of the General Hospital before the end of this Official year must be delayed owing to the beams and joists not being seasoned and in order to utilize the money that would have been expended in Completing the Wing as far as possible, I beg to recommend that the levelling of the ground and forming new Roads as well as the demolition and removal of the old buildings and

Ramparts

Fort Marcb/62 No 288-89.
Copying a letter to Engrs
of 28th July 1862 No 66.

P W 1862 Dec 1st
Proc of Govt for Board
Town No 689
Lieut Col J Carpendale
Dy Chief Engineer CC
Lieut Col W W Morel
Secy to Govt P W D
Fort St George
Dated 8th March 1862
Encl 11 3
Encl
No 112 of 62
Drgs to instruct
inability of the Dist Offrs
Cuddalore & Conjeeveram
new siting of the gaol
before the end of the Current
Financial year & Drgs to
permission to proceed with the
fencing of the ground &
forming new roads &c for which
Rs 15000 is allowed
in the Budget for 1862 63
No 503 - 20th March
With an order

No 503.

The Govt approve of the proposition contained in the foregoing letter and request that the necessary orders may be issued by the Deputy Chief Engineer Central Circle.

Fort St George
20th March 1862

13 Copies
to
The Dy Chief Engr Central Circle with 2 Encls.
Disp 21st

No 345 of 1862.

C12 Number R13