170

M R.O. 1—77,006—8-6-37.

(1) Number of pages 4

(2) Date of repair 30-6-42

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 670 Press / Mis.-

72-73

Dated 3-4- 1862.

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department, 3rd April 1862.

No. 72. Read the following letter from Lieutenant-Colonel J. OUCHTERLONY, Acting Deputy Chief Engineer, Northern Circle, to Lieutenant-Colonel W. H. HORSLEY, Secretary to Government, Department Public Works, dated Chepauk, 24th March 1862, No. 223V 80:—

SIR,

1 Letter from District Engineer Vizagapatam, No. 1,378, dated 3rd March 1862.
1 Abstract estimate, Rupees 70

1. Government in Order No. 1,112, dated 15th June 1861, sanctioned an expenditure of Rupees 650, on an estimate for re-roofing the Sebundy Hospital at Nursipatam in the Vizagapatam District.

2. That estimate was framed by the District Engineer, Captain Blagrave, under the impression that a great proportion of the old rafters could be employed in constructing the new roof, but the Acting District Engineer, Major Stewart, now reports that on removing them they prove to be rotten and useless. He has therefore prepared a Supplemental Estimate amounting to Rupees 70, increasing the original sanction on this account to Rupees 720.

3. I trust Government will be pleased to approve of this alteration which is clearly unavoidable.

No. 73. ORDER THEREON, 3rd April 1862, No. 670.

The Government sanction the Supplemental Estimate, submitted with the foregoing letter, amounting to Rupees 70, for re-roofing the Sebundy Hospital at Nursipatam. This sum, like the amount of the original estimate for Rupees 650 sanctioned in the Proceedings of Government, No. 1,112, dated 15th June 1861, will be met from the Reserve Fund of the current year.

(Signed) W. H. HORSLEY, Lieut.-Colonel,
Secretary to Government.

V.

No 223.

Central Fire Brigade
Bombay, 24th June 1862

From Lt. Colonel Hendleton
Dy. Asst. Chief Engineer S. D.

To Lt. Colonel W. D. Forsyth
Secretary to Government
S. D.

"Judicial"

Sir,

Govt. in order No 1112, dated 15th June 1861 sanctioned an Expenditure of Rs 650. — on an Estimate for re-roofing the Teebmudy Hospital at Punjipatam in the Vizagapatam District.

2. That Estimate was framed by the District Engineer, Capt. Blagrave under the impression that a great proportion of the old rafters could be employed in constructing the new roof, but the acting Dy. Asst. Engr. Stewart now reports that in removing them they prove to be rotten useless. He has therefore prepared a supplemental Estimate amtg to Rs. 70. increasing the original Sanction in this account to Rs. 720.

3. I trust Govt will be pleased to approve of this alteration which is clearly unavoidable.

I have the honor to be
Sir,
Your most obt Servt
Hendleton Lt Colt
Asst Dy Chief Engr S. D.

15th June 61. Nos 180–187

Pub: Nov. 1862 Department
Rec'd of Govt. for April
No 86 / 12

From
Lieut.t Col.o J. Cuckstorion
No 3 Chief Eng.r N. C.
To,
Lieut.t Col.o H. St. Corbet
Sec.y to Govt. D. P.W.
Fort Saint George.

Dated 24th March 1862
Rec.d 26th

V
No 223.
Enc. 2. returned

Submits for sanction a supplemental Estimate amounting to — Rs.
for re-roofing the Sebundy Hospital at Nursipatam in the Vizagapatam District.

No 670

The Government sanction the supplemental Estimate, submitted with the foregoing letter amounting to Rupees 70 for re-roofing the Sebundy Hospital at Nursipatam. This sum, like the amount of the original Estimate for Rupees 650 sanctioned in the Proceedings of Govt. No 1112 dated 15th June 1861, will be met from the Reserve Fund of the current year.

13 Copies
To
Dy Chief Engr N. C. with 2 Encls. Dy 3d
Chief Engineer
Madras
Acctt Genl

Fort St George
3d April 1862

No 724 / 70
26th March 2d April

670 - 3 - April
With acc.s Order