M.R.O. 1—77,006—8-6-51.

(1) Number of pages

(2) Date of repair

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. W 23 Press ~~Mis.~~

268-269-

Dated 11-4- 1864.

Not to be folded or roughly handled

No. 2,322.

No. I. NEW WORKS. 5TH DIVISION, D. P. W., SALEM DISTRICT.

Statement (called for in No. 30 of the 7th March 1864 from the Secretary to Government) of the Funds (Imperial) allotted for Public Works in the Salem Range, which are not likely to be expended during the current year.

Work.	Táluq.	Amount of Estimate.	No. and date of the Order sanctioning the Estimate.	Current year's allotment.	Expenditure up to 30th April 1863.	Probable outlay in 1863-64.	Amount not required.	Remarks showing particulars regarding current year's allotment entered in column 5.
1	2	3	4	5	6	7	8	9
		RS.		RS.	RS.	Rs.	RS.	
1. Constructing ventilators for the lower story of the Salem Jail.	Salem ...	3,040	G. O. No. 3,595, December 7th 1863.	3,040	...	1,179	1,861	See G. O. No. 3,595, Dec. 7th 1863.
2. Constructing a new sluice for the Darapuram Vadamaneri Tank.	Do. ...	690	G. O. No. 113, January 12th 1864.	690	...	300	390	See G. O. No. 113, Jan. 12th 1864.
3. Improving Salem Yerkad Cattle Ghát.	Do. ...	1,750	G. O. No. 2,730, November 13th 1862.	1,650	107 0 0	1,330	313	See "List of incomplete works." See G. O. No. 381, Feb. 6th 1864.
4. Improving certain portions of the Darampuri and Morapur road.	Darampuri...	850	G. O. No. 388, February 6th 1864.	850	...	400	450	See G. O. No. 388, Feb. 6th 1864.
5. Constructing a cart road between Sooramangalum and Taramangalum.	Salem ...	11,300	G. O. No. 2,841, November 27th 1862.	8,610	...	5,000	3,610	See G. O. No. 2,569, Sept. 7th 1863. See G. O. No. 3,093, Oct. 24th 1863. See G. O. No. 388, Feb. 6th 1864.
6. Constructing a bridge on Trunk Road No. V, near Darampuri.	Darampuri...	5,780	G. O. No. 1,248, May 18th 1863.	5,780	...	1,000	4,780	See "Supplemental list" of works for current year.
7. Constructing a bridge near Palakode on the Ussur and Adamankotta road.	Do. ...	3,570	G. O. No. 215, January 24th 1863.	3,570	...	1,200	2,370	See G. O. No. 1,767 of July 6th 1863.
						Rupees...	13,774	
Deduct, applied for on account of the construction of the Táluq Cutcherry at Ussur, in Superintending Engineer's No. 2,309 of the 2nd instant...							774	
						Balance available for transfer Rupees...	13,000	

(Signed) T. E. GAHAGAN, Captain, R. E.,
Acting Superintending Engineer, 5th Division.

Salem, 4th April 1864.

No. 2,323.

5TH DIVISION D. P. W.

No. II REPAIRS.

Statement (called for in No. 30 of 7th March 1864, from Secretary to Government in Department Public Works) of the funds (Imperial) allotted for Public Works in the 5th Division, which are not likely to be expended during the current year.

District.	Sub-divisional Head.	Amount of Estimate.	No. and date of Order sanctioning the Estimate.	Current year's allotment.	Expenditure up to 30th April 1863.	Probable expenditure in 1863-64.	Amount not required.	Remarks showing particulars regarding current year's allotment entered in column 5.
1	2	3	4	5	6	7	8	9
	Agricultural.			Rs.		Rs.	Rs.	
Salem.....	Canals "Current" ...	.....	.....	11,537	.....	10,537	1,000	See G. O. No. 3,736, December 17th 1863.
	Tanks "Current" ...	.....	.....	13,537	.....	11,537	2,000	
						Total...	3,000	

(Signed) T. E. GAHAGAN, Captain, R. E.,
Acting Superintending Engineer, 5th Division.

Salem,
4th April 1864.

34

No. 269. ORDER THEREON, 11th April 1864, No. 1,023.

1. With reference to Circular Memorandum No. 30, dated 7th March 1864, requiring the Superintending Engineers to report the amounts likely to remain unspent at the close of the current year, Captain Gahagan, in the Statements recorded above, shows that a sum of Rupees 16,774 (Rupees 13,774 from New Works and Rupees 3,000 from Repairs) is available for transfer from the allotment for the Salem District.

2. In preparing these Statements, the Superintending Engineer appears to have lost sight of the Order of 14th March 1864, No. 774. In those Proceedings sanction was accorded to the transfer to the Reserve of Rupees 7,684, from the works noted in the margin, which are included in the present Statements with their former allotments. Deducting therefrom this amount and the sum of Rupees 774 applied for on account of the Taluq Cutcherry at Ussur from the allotment for the Taramangalum and Sooramangalum road, there remains an available balance of Rupees 5,316 from the allotment for New Works and Rupees 3,000 from that for Repair which the Government authorizes to be carried to the credit of the current year's Reserve.

	Rs.
Constructing Ventilators to the lower story of the Salem Jail	1,540
Constructing a cart road between Sooramangalum and Taramangalum	1,794
Constructing a bridge on Trunk Road No. V near Darampuri	2,780
Do. a bridge near Palakode on the Ussur and admencottah road.	1,570

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 5th Division.
„ Accountant General.
„ Controller and Auditor of Public Works Accounts.

Exd. S. T. Augustin.

No. II Repairs No. 2323 — 5th Division S.P.W.

Statement called for in No. 30 of 7th March 1864 from Secretary to Government in S.P.W. of the funds (Imperial) allotted for Public Works in the 5th Division which are not likely to be expended during the Current year.—

District	Sub-Divisional Head	Amount of Estimate	No. and date of order sanctioning the Estimate	Current year allotment	Expenditure up to 30th April 1863.	Probable expenditure in 1863/64	Amount not required.	Remarks shewing particulars regarding Current year's allotment entered in Column 5.
1.	2.	3.	4.	5.	6.	7.	8.	9.
	Agricultural							
Salem	Canals "Current	"	"	11,537.	"	10,537.	1000.	See G.O. 3736. Dec 17th 63.
	Tanks "Current	"	"	13,537.	"	11,537.	2,000.	
					Total Rupees		3000.	

Supdg. Engr's Office 5th Div.
Salem 4th April 1864

J. Elgar Captn R.E.
Ag: Supdg. Engineer 5th Div. P.W.

To The Secretary to Government
S.P.W.

Copy

No 7

From
The Ag Supg Engineer
5th Divn
To
The Secretary to
Govt

Dated 3 Apr 1864
Rec 3 Apr 1864
No 322

Statement of the
Funds Imperial allotted
for public wks in the
Salem District which
not likely to be spended
during the current yr

No [illegible] April/

From
The Ag Supg Engineer
4th Division
To
The Secretary to
Govt

Dated 4 April 64
Recd 7 Apr 64
No 323

Statement of
Imperial allotted for public
work Repairs
ion which are not
likely to be spended
during the current year

No. Newport No 2322

5th Division A P W

Salem District

Statement called for in No of the 4th March 864 from the Secretary to Government of the funds Imperial allotted for the works in the Salem Range which are not likely to be expended during the current year.

Nos.	Works	Nature of work	Amount of Estimate	No. and date of the order sanctioning the Estimate	Current years allotment	Expenditure up to April	Probable outlay	Amount not required	Remarks showing particulars regarding current year's allotment entered in Columns
	Constructing retaining wall for the lower storey of Salem Jail	New		Dett.			86	1	December 7-1
3	Constructing new stone Bridge for Bararapuram and Adamanaver Tanks	New		Estimate				Nee	January 1864
	Improving Salem Attur Road		1250	Gr. 7	50	1225	213	1	List of incomplete works
	Improving certain portions of Bararapuram and Moreppur road				6			6	ebj
	Constructing cart road between Suramangalam and Yaramangalam				6			6	Sept 7 Oct 34 ebj
	Constructing ridge mark Road E of Bararapuram			48 Estimate 1863			000		Supplemental list of works current year
7	Constructing ridge near Alathode on the Ulsoor and Adamankotta road			Estimate 1863					July 63

Dednct Applied for account of the construction Salary Kowcharis of Ulsoor on superintending Engineers of the Instant

Balance availat for transfer

Supdg Engr's Office 5th Div Salem April 1864

To The Secretary to Government A P W

Gahagan Capt

Actg Superintg

5th Div

Cmd

No. 1023 Public Works Department

Proceedings of the Madras Government
Under date the 11th April 1864
Read the following

from the Agt. Superintending Engineer 5th Dn

Statement of the Funds (Imperial) allotted for Public Works in the Salem District which are not likely to be expended during the current year.

} M. E. of 4th April 1864. No. 2322

With reference to Circular Memo: No. 3 dated 7th March, 1864 requiring the Superintending Engineers to report the amounts likely to remain unspent at the close of the Current year, Captain Graham in the Statements recorded above shews that a sum of Rs. 16,774

Rs. 13.774 from new
Rs and Rs. 3000
om repairs) is ava
ble for transfer
om the allotment
or the Salem Distt.

In preparing
ised Statements, the
superintending Engineer
prepare to have bef
ght of the order of
th March 1864 No. 774
In those Proceeding
sanction was accorde
to the Reserve
o the transfer of
Rs. 7.684 from the
works

Constructing Ventilators in the lower Story of the Salem Jail	Rs 1540
Constructing a Cart road between Soorai mangalam and Tanamangalam	1794
Constructing a Bridge on Trichy road N.W. near Dondapuri	2780
do a bridge near Palankode on the Mecur and Adiyamencottah road	1570

works Reserved in the margin, which are included in the present Statement with their former allotments. Deducting therefrom this amount and the sum of Rs. 774 applied for on account of the Valley Cutchery at Mecur from the allotment for the Tanamangalam and Soorameng alum road, there remains an available balance of Rs. 5.316 from the allotment for New Works and Rs. 3,000 from that for Repair

which

1571

which the Government
authorized to have access
to the Credit of the
Parliament from Year

1571

The Surplus of
Accounts
Controller
Sept. 12 — April

P. W. 1864 Depts
Prov: of Govt. for Apl.

No. 1023
Prov: of the Algoa
Dy Ht. Apl. 1864

Rs. 5316 and 3000.
being the sums available
from the allotments for
new Works and repairs
respectively of the Salem
District authorized.

No. 268. 269