M.R.O. 1—77,006—6-6-37.

(1) Number of pages 18

(2) Date of repair 22-9-42

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No. 1068 Press ~~Mis.~~

361-363

Dated 16-9-1869.

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department, 14th April 1864.

Read the following letters :—

No, 361. From Captain F. J. MOBERLY, R. E., Superintending Engineer, 8th Division, to Colonel C. A. ORR, R. E., Secretary to Government, Public Works Department, dated Palamcottah, 23rd March 1864, No. 2,155 :—

SIR,

1. I have the honor to enclose a supplemental Estimate* for the alterations to the Strivelliputtur Táluq Cutcherry, sanctioned in Government Order No. 3,628 of 9th December 1863, the rates being insufficent. Mr. McNair has struggled on for some time trying to work at the rates to which his Estimate was reduced by the late District Engineer, but I am satisfied that they are inadequate and the higher prices now proposed are within those allowed for the Range.

* Rupees 1,020.
† Revised Estimate.
1 Comparative Statement.
1 Estimate for further alterations.
1 Letter No. 235, dated 3rd February 1864, from the Inspector General.
1 Letter No. 193, dated 22nd January 1864, from Mr. McNair.
1 Plan.

2. I forward also an Estimate† for the further alterations called for by the Inspector General in accordance with Government Order No. 1,869 of December 1st 1863.

† Rupees 225.

3. I trust that early sanction for the first at least will be granted as the accommodation is urgently required, and I have ordered the work to be continued in anticipation.

Referred to the Judicial Department with advertence to Proceedings in that Department No. 1,869, dated 1st December 1863.

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government, D.P.W.

No. 362. Memorandum from A. J. ARBUTHNOT, Esq., Chief Secretary to Government (Judicial Department), to Colonel C. A. ORR, R. E., Secretary to Government, Public Works Department, dated Fort Saint George, 8th April 1864, No. 174.

From the Superintending Engineer, 8th Division, 23rd March 1864, No. 2,155.

The Chief Secretary has the honor to return the letter noted in the margin, together with the Plan and supplemental and further Estimate which accompanied it for providing accommodation for the Police and Lock-ups for prisoners in the Táluq Cutcherry at Strivelliputtur, and to inform Colonel Orr that he sees no objection to the Plan as modified in accordance with the suggestions of the Inspector General of Police.

No. 363. ORDER THEREON, 14th April 1864, No. 1,068.

1. In supersession of G. O. No. 3,628, dated 9th December 1863, the Governor in Council sanctions the two Estimates amounting in the aggregate to Rupees 1,245, submitted with the letter from the Superintending Engineer, 8th Division, recorded above, for carrying out certain alterations to the Táluq Cutcherry at Strivelliputtur, in order to accommodate the Police and provide Subsidiary Jails.

2. From paragraph 2 of Captain Moberly's letter recorded in Proceedings of the 9th December last, quoted above, the Government observes that the alterations are being carried out from the allotment for Police buildings in the Tinnevelly District.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 8th Division.
„ Accountant General.
„ Controller and Auditor of Public Works Accounts.
„ Judicial Department.

Exd. S. T. Augustin.

Public Building — Additions

Abstract Estimate No 164

District Jinnelly

Work ——— Additions and Repairs to the Salug Katcherry at Srivilliputtur ———

Quantities	Description of Work	Rate			Amount			Total
25 1/2	Cubic feet of wrought Vengay wood ——— at	2	"	"	51	"	"	
9 17½/27	Cubic Yards of Brick in Chunam ——— at	4	"	"	38	8	10	
2359½	Square feet of Plastering at Rupees 3 per 100 Sq feet	"	"	"	70	12	7	
24535	Square feet of whitewashing at 2½ Annas per 100 Sq ft	"	"	"	38	5	4	
	Leaf folding ———	"	"	"	15	"	"	
	Sundries ———	"	"	"	11	5	3	
	Total of Estimate Rupees							225

Sub Engr Office 5th Dec
Palamcottah 23d
March 1864 —

F. J. Lucas Capt R.E.
Supt Engineer 5th Circle

Revised Abstract Estimate N° 1863/64.

District Sinnewilly

Work Additions and alterations to the Salang Cutcherie at Sirsewilly Pootoor to provide accommodations for Police Station Houses &c.

5 V

Quantities	Description of work	Rate	Amount	Total
43 11/16	Cubic ft of Removing old work ——— at	. 6 .	16 6 1	
75	Do. ——— Do. ——— at	1 . .	75 . .	
163 12½/16	Do. — Brick in Chunam ——— at	3 . .	491 4 9	
3526½	Sq ft Plastering at 2 Rs per 100 sq ft		70 8 6	
1174½	Do Painting at 8 As per Do		5 14 .	
47 9/16	Cubic feet of Wrought wood ——— at	2 . .	95 2 .	
	3 x 6. Four Doors to prison rooms with frames, iron bars for half the height, hooks hinges, bolts &c at	22 8 .	90 . .	
	3 x 6. One Batten Door to record Room with frames, hooks, hinges, bolts &c complete ——— at	15 . .	15 . .	
	3 x 4 2 Windows with frames, hooks hinges, bolts &c ——— at	11 . .	22 . .	
	2½ x 5 1 Common Door to timber Yard		5 . .	
	4 x 5 2 Windows with frames iron bars, hooks, hinges complete @	25 . .	50 . .	
	3 x 2 . 3 Ventilators with frames iron bars, Shutters &c complete at	8 . .	24 . .	
	Excavating foundation, supplying Iron bars to 2 Windows & Sundries ———		59 12 8	
	Total amount of Revised Estimate ———			1020 . .

Supg Engrs Office 8th Do.
Palamcottah 23rd March 1864

F. Mercer Captain R.E.
Superintending Engr 8th Do.

Copy of the Enclosure in a letter from the Supg Engr 8th Division to the Secretary to Government G.P.W.D. 2153 dated 22nd April 1864

Pd. Rupees 1020

Abstract Estimate for proposed additions &c Salang Cutcherry &c Sirsewilly Pootoor Amount Rupees 1020

Pd. Rupees
22nd April 1864

No 193

Alchandawallan
17th January 1864.

From

W.m D. McNair Superviser
In charge of 3d Range Trunk Road District

To

Captain J. J. Mowbray R. E
Supg. Engineer 8th Division

Sir,

In returning the G. O. No 3628 of 9th December 1863 and plan of the Taluq Kacherri at Streemully putter, I beg to state, as directed that the spaces marked A B, are not yet occupied, the alterations provided for not being fully carried out for want of funds, and pending sanction of the supplemental Estimate forwarded with my letter of 5th November 1863 No 121 but they are intended for the accommodation of the Police Constables &c attached to the Kacherri.

2 The Assistant Superintendant of Police also is of opinion that the spaces A B are insufficient for the Police Establishment, while the Head Assistant Collector objects to the spaces D being enclosed viz, as the direct communication between the Tahsildar's, or Sub Magistrate's Rooms and the main building would thereby be cut off and put that officer and his Establishment to some inconvenience.

3 In lieu of taking viz the spaces D as requested by the Inspector General of Police.

J

No 193 of the Enclosure in a letter from the Supg. Engr. 8th Division to the Secy. to Govt. Public Dept. dated 22d. March 1864.

Estimate 1823

Estimate

Proposed Estimate for additions and alteration to the Taluq Kacherri at Streemully Chittoor for Police accommodation

Amount Rs 1102

Rupees Sixty-two

Rupees 62

I beg to suggest that the wooden Railing a b. be dispensed with, and a similar Railing be erected between c and d so as to give the Police not only the spaces A. B. C. but also E and F. Both the Assistant Collector and Assistant Supt. approve of this arrangement.

4 In conclusion I beg to state that the Assistant Supt. of Police considers the three Prison rooms h f. g. very unsafe as they are at present, as a prisoner in any one of them could easily escape over the cross walls e f. g. which are only 8 feet high, by means of the half railed doors unless he is kept handcuffed, and requests that the opening between them and the arches above may be closed altogether, or secured by iron rails. The three windows in the prison rooms were purposely placed on a high level and the cross walls raised only 8 feet in order to throw more light into the building which formerly used to become dark and compel the Labourer to close his office at 4 P.M. The openings above the cross walls therefore cannot now be closed altogether, but they may be secured by iron rails which appear to be necessary, and an estimate for supplying the same will be submitted if required. The north prison room h, is a safe one and prisoners of a desperate character could be confined in it for the present

present. 9½

I beg to remain &c.

Signed D. McGrair Superviser
In charge of 3d Range Surry Dist.

True Copy.

J. Sleeth Captain R E
Supg Engineer 8th Division.

Supt Engineer Mid & "Division

No 2155 Palamcottah 23rd March 1864.

From,

Captain J. F. Moberly RE.

Superintending Engineer 8 Division

To,

Colonel C. F. Cox RE.

Madras

Sir,

Subject: Cart Estimate for the alterations & the Streetlighter Coling

1 Revised Estimate
1 Correspondence Ref.
1 Sketch

Cattaberry Sanctioned in Government Order No. 3628 of
X Estimate for Original 9th December 1863, the rates being insufficient to
Alterations. meet heavy stripping & the Contractor refuses
to work at
the rates & which has subsequently been reduced by the Collr
Rs 1020 to Rs. 225
Rs. 225

1. Letter Collr No 2235 dated 30th March 1864 from the Superintendent
2. Letter No 1932 dated 22nd June 1864 from the Executive Engineer
3 Plan

I have the honor to submit herewith a Revised Estimate for the alterations & additions required in the Cattaberry Sanctioned in Government Order No. 3628 of 9th December 1863, the rates being insufficient to meet heavy stripping & the Contractor refuses to work at the rates & which has subsequently been reduced by the Collr to Rs 1020 to Rs. 225

(2) District Engineer's letter No 2235 dated 30th March 1864 suggests that the rates now proposed are adequate and the higher prices now proposed are within those allowed for the range.

3 I forward also an Estimate for the further alterations called for by the Inspector General in accordance with Government Order No 1869 of December 1st 1863.

I think that Sanction for the first Estimate should be granted as the accommodation is required & I have ordered the work to be continued as at least until the

Captain.

Captain RE.
Superintending Engineer 8 Division

Conclusion on a letter from the Supg Engineer 8th Division dated 26th January 1864 No 156

To

The Inspector General of Roads.

No 1523

Sanction for Rs 225 / Two hundred & twenty five only

Superintending Engineer's letter suggesting certain alterations to the Estimate for Cattaberry Street lighting

Inspector General's No 6457

Judicial Department

No 174

Memorandum

The Chief Secretary has the honor to return the letter noted from the Superintending Engineer, together with the Plan and Supplemental Estimate dated 23rd March 1864 which accompanied it for providing accommodation for the Police and Lock-up for prisoners in the Taluq Cutchery at Shivelliputtur, and to inform Colonel Orr that he does not object to the Plan, as modified in accordance with the suggestions of the Inspector General of Police.

Fort St. George
8th April 1864

G. J. Cumming
Chief Secretary

To The Secretary to Government
Public Works Department

From The Superintending Engr
So. Division

To The Secretary to Government
PWD.

No 1523/64

Dated 28
Recd. 30 March 1864
Recd 4th April — in
Ex-D Completed
No 1068 - 11th April/64
with an order - No 647

Forwards a Supplemental Estimate for the alterations to the Shivelliputtur Taluq Cutchery the rates being insufficient and also forwards an Estimate for the further alterations called for by the Inspector General, and begs that early sanction for the first at least may be granted for persons & forwarded.

No. 361

Referred to the Judicial Dept. with a reference to Proc in that Department No. 1864 dated 1st December 1863

Col. R. C
Secy to Govt P.W. Dept.

To
The Judicial Department.

No 88

No 1068

Proceedings of the Madras Government
Under date the 14th April 1864.

Read the following letters

From the Superintending Engineer &c.
Forwards a supplemental
Estimate for the alteration to the
Chinglepattu Valley Cutcherry
the works being unsufficient and
also forwards an Estimate for the
further alterations called for
by the Inspector Genl and submits that
early sanction for the same
be granted for reasons
stated.-

Memo from the Chief Secy to Govt
Judicial Department.
Approving of the Plan & the
Valuation of the Chinglepattu Cutcherie
newly sanctioned in accordance
with the suggestions of the Inspector
General of Police.

Approving of the Plans
of the Talug Cutcheri at Chin-
glepattur, Tinnevelly Dist.t
as modified in accordance
with the suggestions of the Inspr
Genl of Police.

No. 1668-11th April 64.

Dept
Govt for Appt
No. 1520.

Memo from the
Chief Secy to Govt
Judl. Dept
Dated 8 April
Received 9
By No. 174

No. 362

from the Supdg Engr 8 Dec

letter recorded above

for carrying out certain

alterations to the Taluq

Cutcherry at Srivelli

= puttur, in order to

accommodate the

Police, and provide

Subsidiary Jail

From para 2 of

Captain Mahuly's

letter recorded in Pro:

of the 9th Decr last

quoted above, the Govt

observe that the al.

= terations are being

carried out from the

allotment for Police

17 in

Buildings for the

Tinnevelly District.

The Supdg Engr's letter, letter, Compte Statement

" Accts Fwd

" Contr & Audr No Accts 45

" Judicial Letter 5

Dated 16th April.

Engr Copy of the letter
& letter to Engr for Action

Ps. of 16th Dettn
Pres: of Govt. for Affirs

G.O. No. 1068
Pres: of the Collector
Dettn 16th Apl. 16

Estimates amounting in
the aggregate to Rs 1245 for
carrying out certain alterations
to the Taluq Cutcherry at
Mrisellipatam, Situated &c
in order to accommodate the
Police and provide Subsidiary
Jails. Sanctioned.

No 361 to 363