M.R.O. 1—77,006—8-6-57.

(1) Number of pages 6

(2) Date of repair

(3) Initials of the Referencer

# MADRAS RECORD OFFICE.

## Government of Madras.

Public works DEPARTMENT.

G.O. No. 1109. Press ~~Mis.~~

443-446.

Dated 18-4- 1866.

***Not to be folded or roughly handled***

## *Proceedings of the Madras Government, Public Works Department, 18th April 1864.*

No. 443. Read the following letter from Lieutenant-Colonel O. W. S. CHAMBERS, R. E., Superintending Engineer, 1st Division, to Colonel C. A. ORR, R. E., Secretary to Government, Department Public Works, dated Camp Dowlaishweram, 7th April 1864, No. 2,503:—

SIR,

1. With reference to paragraph 3 of G. O. No. 772 of 14th March last, I have the honor to report that Mr. Overseer Brien in charge of the Chicacole Range brought to notice in September last that the Bomally and Jugganathpore road could not be completed within the Estimate,* and that a further sum of 720 Rupees would be needed: he accounted for this by stating that certain breaches in the road made by the great floods of October 1862, had been repaired out of the Estimate at a cost of 675 Rupees.

* Rupees 35,390.

2. As the excess 720 Rupees was only about 2 per cent. on the Estimate, I sanctioned its outlay under the powers vested in Superintending Engineers.

3. I purpose meeting this sum by transferring the amount needed from the unexpended balance Rupees 2,230 of the 10,000 Rupees from the Local Fund Budget of the current year allotted to Ganjam: the whole of this balance was made over to the Aska and Russelcondah road, but only a portion of it will be spent.

"Income Tax." G. O. No. 495 of 19th February 1864.

---

No. 444. ORDER THEREON, 18th April 1864, No. 1,109.

No. 2,811, dated 17th March 1864, recorded in Proceedings No. 920, dated 2nd instant.

The Superintending Engineer, 1st Division, will observe from paragraph 1 of the Controller's letter marginally noted, that the transfer of funds recommended in paragraph 3 is unnecessary.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
*Secretary to Government.*

To the Superintending Engineer, 1st Division, with G. O. No. 920 of 1864.
„ Controller and Auditor of Public Works Accounts.

Exd. S. T. Augustin.

Superintending Engr's Office
No 2503 1st Div. Camp Dowlaisweram
7th April 1864.

From
Lieut.-Colonel Chambers R.E.
Superintending Engineer 1st Div.

To
Colonel C. A. Orr R.E.
Secretary to Govt. P.W.D.
Madras.

Sir,

With reference to para 3 of G.O. No 1772 of 14th March last, I have the honor to report that Mr Overseer Brien in charge of the Chicacole Range brought to notice in September last that the Bonnally and Juggannathpore Road could not be completed within the Estimate and that a further sum of 720 Rs would be needed: he accounted for this by stating that certain breaches in the road made by

by the great floods of October 1862, had been repaired out of the Estimate at a cost of 675 Rs.

2. As the excess 720 Rs was only about 2 per cent on the Estimate, I sanctioned it as I lay under the powers vested in Superintending Engineers.

3. I purpose meeting this sum by transferring the amount needed from the unexpended balance of Rs 2230, of the 10,000 Rs from the local fund Budget of the current year allotted to Gunjam: the whole of this balance was made over to the Aska and Russelcondah Road, but only a portion of it will be spent.

Income tax

G.O. No 495 of 19th July 64.

I have the honor to be
Sir Your most obed't Sv't.

R.B. Chambers Lt. R.E.
Superintending Engineer 1st Dn

* Lieut. of Hale A.H.C

1866 Estate
Trans of Govt Proprs April
Trans of Govt Proprs No. 1586

The Supg Engineer
1st Division
To The Secry to Govt
PWD.

Dated 17th April 64
Desp'd 18th " "
Rec'd 19 "

No. 2503.

Reports on the subject
of further expenditure
of Bowalley and Jug-
=gannathpore Road
which could not be com
=pleted within the Estimate
Rs. 35390, with reference
to para 3 of G. O. No. 772
of 11th March last.

No 1109 - 18th April/64

Vol. 443-444

List

1109

No. 1109.

No. 2811.
Dated 17.4.
Recd 19/4/64.
recorded in
Proc No 920
Dated 22nd April

The Supg Engineer 1st Division
will observe from para 1 of the Con
=troller's letter marginally noted
that the transfer of funds recom
=mended in para 3 is unnecessary.

W.H.

infamia?

To
The Supg Engineer 1st Division
with G.O. 920 of 64.
" Controller Auditor
P.W. Accts

Chepauk
18th April/64

X:87

Dated 19th April.

B