M.R.O. 1—77,006—8-6-51.

(1) Number of pages_____

(2) Date of repair_____

(3) Initials of the Referencer_____

MADRAS RECORD OFFICE.

Government of Madras.

PUBLIC WORKS DEPARTMENT.

G.O. No. 1189 Press / Mis.

601-602

Dated 26 : 4 — 1866.

Not to be folded or roughly handled

1

Proceedings of the Madras Government, Public Works Department, 26th April 1864.

No. 601. Read the following letter from Lieutenant-Colonel O. W. S. CHAMBERS, R. E., Superintending Engineer, 1st Division, to Colonel C. A. ORR, R. E., Secretary to Government, Department Public Works, dated Dowlaishweram, 11th April 1864, No. 2,517:—

SIR,

1. With reference to paragraph 5 of the Order of Government marginally quoted, I beg to recommend that the amount that will be available from the Budget allotments in the coming year on the following works:—

No. 940 of 4th April 1864.

Custom House at Vizagapatam.
Salt Pans at Bimlipatam.
Dispensary at Bimlipatam.

Rupees 860+1,270+1,000, in toto 3,130 Rupees, be made over to the masonry works on Trunk Road No. 6, Item 114 of the Budget for 1864-65: it is desirable that the bridging of this road be completed; at present it may be considered closed for traffic during four months of the year.

Present allotment for 1864-65, 15,000 Rupees.

2. Regarding the allotment made in the same Budget for the Cocanada Light House, &c., and for the Locks, &c., in the Mundapetta Canal, my reasons* for stating that a transfer of these funds to other heads was not desirable were the impossibility of spending the 3,435 Rupees on the first work in the present year, and the consequent desirability of having that sum available in 1864-65; and, with reference to the second work, that the sanction accorded by Government to the revised Estimate† for its completion necessitated provision of funds over and above the 10,000 Rupees granted in the present year; indeed, even with the proposed allotment for 1864-65, of 10,000 Rupees, should the whole amount‡ granted for the present year be expended by the 1st of May, of which there appears every probability, there will still be Rupees 3,310 to be provided to finish off the Locks and Calingulahs.

* Paragraph 6 of G. O. No. 940 as above.

† Rupees 41,960.

‡ Rupees 7,066
„ 10,000
Total Rupees 17,066

MEMORANDUM.

	Rs.
Revised Estimate	41,960
Spent up to 1st May 1863	11,584
To be spent in present year.. ..	17,066
Allotment in Budget 1864-65 ..	10,000
Deficit	3,310

No. 602. ORDER THEREON, 26th April 1864, No. 1,189.

The Governor in Council grants authority for the sums mentioned in paragraph 1, amounting in the aggregate to Rupees 3,130, being expended during 1864-65 on the work marginally noted, in addition to the amount* allotted for it in the Budget for that year.

Masonry works on Trunk Road No. 6.

* 15,000 Rupees.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R E.,
Secretary to Government.

To the Superintending Engineer, 1st Division.
„ Accountant General.
„ Controller and Auditor of Public Works Accounts.

Exd. S. T. Augustin.

1,000+1,270+1,000, in toto 3,130 Rs. &c

Superintending Engineer's
Office 1st Div. Camp Dowlaisweram
the 11th April 1864.

No. 2517,

From

Lieut. Colonel Chambers R.E.
Superintending Engineer

To

Colonel C.A. Orr R.E.
Secretary to Government P.W.D.

Madras

Sir,

With reference to para 5 of the Order of Government marginally quoted I beg to recommend that the amount that will be available from the Budget allotments in the coming year on the following works.

Customs House at Vizagapatam

Salt Sheds at Bunderpatam

Dispensary at Bunderpatam

Rs. 800+1270+1000, in toto 3130 Rs. be made

made over to the Masonry Works on Trunk Road No 6 item 114 of the Budget for 1864/65: It is desirable that the bridging of this road be completed: at present it may be considered closed for traffic during 4 months of the year. v. Regarding the allotment made in the same Budget for the Cocanada Light House &c^a and for the Locks &c^a in the Mundapetta Canal one reason for stating

present allotment for 1864/65 15000 Rs.

one reason for stating

× Para 6 of G.C. No 940 as above.

that a transfer of these funds to other heads was not desirable were the impossibility of spending the 3435 Rs on the first work in the present year and the consequent desirability of having that sum available in 1864/65; and, with reference to the second work, that the sanction accorded by Government to the revised Estimate for its completion necessitated provision of

S Rs 14960

funds over and above the 10,000 Rs granted in the present year: — indeed, even with the proposed allotment for 1864/65 of 10,000 Rs. should the whole amount granted for the present year be expended by the 1st of May, of which there appears every probability, there will still be Rs 3310 to be provided to finish off the Locks and Caliugulahs.

* 7066
10,000
17066

Memo.
revised Estimate Rs 14960
Spent upto 1st May 1863 11581 Rs
to be spent in present year 17066 Rs
Allotment in Budget 1864/65 10,000 Rs
deficit Rs 3310

I have the honor to be
Sir
Your most Obedient Svt
Ord Chambers Lt Col R.E.
Superintending Engineer 1st Div.

* Subtract Rs 7066 &c

No 1187

The Governor in Coun-
cil grants authority for the
sums mentioned in para 1
amounting in the aggregate
to Rs 3130, being expended
during 1864/65 on the work
marginally noted, in addition
to the amount allotted
for it in the Budget
for that year.

Granted

Masonry
works on
Trunk road
No 6 —

Rs 15000

C.M. 229/65

Fo 601, 602

From The Supdg Engineer
1st Division
To The Secy to Govt
P.W.D.
Dated 11th
Desp'd 12th } April 1864.
Read 18

No 2517

Begs to recommend
with reference to para 5
of the Order of Govt No 940
of 14th Inst. that the
amount that will be
available from the
Budget allotments in
the coming year on the
within mentioned works
No 1189 - 26th April 1864.

To the Supdg Engr 1st Div — Chepauk
Acknd Desp No 27 26th April 1864
X87 Contr