M.R.O. 1—77,606—3-6-37.

(1) Number of pages 4

(2) Date of repair 17. 9. 1942

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 762 Press / Mis.

272-273

Dated 11-3- 1864.

Not to be folded or roughly handled

1048

Proceedings of the Madras Government, Public Works Department, 11th March 1864.

No. 272. Read the following letter from Captain T. E. GAHAGAN, R. E., Executive Engineer, in charge of 5th Division, to Colonel C. A. ORR, R. E., Secretary to Government, Department Public Works, dated Salem, 4th March 1864, No. 2,122:—

Sir,

With reference to paragraph 3 of G. O. No. 585* of the 29th ultimo, I have the honor to state that the block in question will be finished by the 10th proximo and ready for occupation on the 1st May.

* Commenting on the special report of progress made with the upper story of the Salem Jail, for the quarter ending January 31st 1864.

No. 273. ORDER THEREON, 11th March 1864, No. 742.

Communicated to the Judicial Department.

(True Extract.)

(Signed) CHARLES, A. ORR, Colonel, R. E.,
Secretary to Government.

To the Judicial Department.
„ Superintending Engineer, 5th Division.

Exd. S. T. Augustin.

Superintg. Engr's Office 5th Dist.
Salem, 4th March, 1864.

No 2122

39

From,

Captain J. E. Gahagan U.S.
Executive Engr in ch: 5th Dist.

To,

Colonel C. S. Ore U.S.
Secretary to Government N.P.D.

Sir,

With reference to para 3 of G.O.
No 585* of the 29th Ultimo, I have the
honor to state that the block in
question will be finished by the
10th proximo and ready for occupa-
tion on the 1st May.

I have the honor to be,
Sir,
Your most Obed't Serv't

J. E. Gahagan Capt U.S.E.
Executive Engr in ch: 5th Dist.

* Communication on the Special Report of Progress made until the 31st ultimo on the Salem Locks for the quarter ending January 31 64

Encl. No 1

Copy

Washington D.C. 11th March 1864

From Chief Engineer 5th Division

To the Secretary of War

Dated 11th March 1864

Rec'd 12th March 1864

Stating that one block of the White Store Potomac Basin fair view in progress will be finished by the 10th proximo and ready for occupation on that day.

William Bodle.

No 7422 - 11th March 1864

No 7422.

Communicated to the Judicial Department

Chief Engineer
11th March/64

To the Judicial Department

Chief Engineers 5th Division

Dept 12th March

No 272. 273