M.R.O. 1—77,006—8-6-51.

(1) Number of pages _____

(2) Date of repair 17/ _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Revenue DEPARTMENT.

G.O. No. 713 Press Mis.

Dated 11-05- 18 64

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department, 11*th March* 1864.

No. 278. Read the following letter from Captain T. E. GAHAGAN, R. E., Executive Engineer in charge of 5th Division, to Colonel C. A. ORR, R. E., Secretary to Government, Department Public Works, dated Salem, 27th February 1864, No. 2,074:—

SIR,

1 Plan.
1 Estimate.
1 Report.
1 Letter.

* See G. O. specified below in paragraph 2.

1. In January 1863* the Inspector General of Jails brought to the notice of Government that the division of the inner court of the Salem Jail into six work yards was urgently required, and requested that sanction might be given at once for the preparation of materials for the work.

2. In G. O. No. 1,686 of the 26th June last, an Estimate for the work was called for, and this amounting to Rupees 2,660 was submitted by the Superintending Engineer in July.

3. On a representation from the Medical Department that the partition walls of brick work in chunam provided in this design would seriously effect the ventilation of the Jail, the Government (G. O. No. 1,342† of the 20th August last) declined to sanction the Estimate, and requested Mr. Rohde to state whether open wooden railings would not sufficiently answer the purpose.

† Judicial Department.

4. I have now the honor to submit for sanction a Plan and Estimate (Rupees 4,870) prepared by the Executive Engineer of the Salem Range at Mr. Rohde's request, and countersigned by the latter in token of his approval, for dividing off the court yard with open wooden railings as suggested by Government.

5. It will be observed from the accompanying letter (No. 117 of the 9th ultimo) from the Executive Engineer, Salem Range, to the Superintending Engineer, 5th Division, that in March last arrangements were made, with the approval of the Deputy Chief Engineer, for procuring a portion of the timber required for the work and that this portion is now nearly ready.

6. If the revised design is approved of, an allotment of Rupees 1,000 should, if possible, be made for the work in the current year, though it is not absolutely necessary. The sum I have mentioned can be spared from the current year's allotment for the Suramangalam and Taramangalam road,‡ should the design be rejected, the timber now being prepared can at once be turned to account for the upper story of the Jail and other works.

‡ Rupees 8,610, G. O. No. 388, dated 6th February 1864.

Referred to the Judicial Department.

Chepauk,
1*st March* 1864.

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government P. W. D.

No. 279. Memorandum from the Chief Secretary to Government (Judicial Department), to the Secretary to Government Public Works Department, dated Fort Saint George, 3rd March 1864, No. 308.

From the Executive Engineer in charge of the 5th Division, dated 27th February 1864, No. 2,074.

The Chief Secretary has the honor to return the letter noted in the margin, together with the Plan and Estimate which accompanied it, for the division of the inner court yard of the Salem Jail into six work yards by open wooden railings and to inform Colonel Orr that he sees no objection to the Plan.

(Signed) A. J. ARBUTHNOT, *Chief Secretary.*

Proceedings of the Madras Government, Public Works Department, 11th March 1864.

No. 280. ORDER THEREON, 11th March 1864, No. 745.

The Governor in Council sanctions the Estimate amounting to Rupees 4,870 for dividing off, by open wooden railings into six work yards, the inner court yard of the Salem Jail, and grants authority for a sum of Rupees 1,000 being expended on the work from the current year's Reserve.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 5th Division.
" Accountant General.
" Controller and Auditor of Public Works Accounts.
" Judicial Department.

Exd. S. T. Augustin.

No. 2074 Superintg: Engrs. Office 5th Divn.
Salem, 27 February, 1864.

From,

Captain J. K. Gahagan R.E.
Executive Engineer in Ch: 5th Divn.

To,

Colonel C. A. Orr R.E.
Secretary to Government F.W.D.

Sir,

Enc: 4
1 Plan.
1 Estimate.
1 Report.
1 Letter.

1. In January 1863 * the Inspector General of Jails brought to the notice of Government that the division of the inner Court of the Salem Jail into six work yards was urgently required, and requested that sanction might be given at once for the preparation of materials for the work.

2. In G.O. 1666 of the 26th June last an Estimate for the work was called for; and this amounting to Rupees 2660 was submitted by the Superintending Engineer in July.

3. On a representation from the Medical Department that the partition walls of brickwork in chunam provided in this design would seriously affect the ventilation of the jail, the Government [G.O. No. 1342 of the 20th August last] declined to sanction the Estimate, and requested Mr. Rohde to state whether open wooden railings would not sufficiently answer the purpose.—

* See G.O. specified below in para 2.

× Judicial Dept.

I

Proc: 20th August 1863 & 1636165

Referred to the
Judicial Department.
Wash D.C.
Col R.E
Secy to Govt. P.W.D.

Chepauk
1 March/64

X 287

J. No 278

1864 Dispo
Judl Dept Govt for Madras
From No 874
The Exe: Engineer in
ch: 4th Division
To
The Secretary to
Government P.W.D.

Dated 27th
Recd 29 } February 1864.

No 2074
No 383

Submits for sanction a Plan and Estimate for dividing off the Court yard of the Salem Jail with open wooden railings.—

With an Order
PP 10/3/64

C 12 745 11 Dec 1861

4. I have now the honor to submit for sanction an Plan and Estimate for dividing off the Court yard of the Salem Jail with open wooden railings as required by the Executive Engineer's letter No 111 of the 9th Ultimo.

5. The Archies required, and contemplated by the latter are taken off this estimate, for dividing off the Court yard with plain wooden railings as suggested by Government.

6. It will be observed from the accompanying letter No 111 of the 9th Ultimo from the Executive Engineer Salem Range & the Superintending Engineer's Circular that no Model last arrangements were made, with the approval of the Nearest Chief Engineer, for Removing or Lowering the Under Ground Drains for the north road that this Portion is now rarely used.

7. If the revised design is adopted of an allotment of Rupees 1000 should, it would be made for the work in the current year.

8. It is not absolutely necessary that these improvements should be carried out from the current year's allotment for the Steamannah Canal and Surrounding Lands which should the deficiency be supplied, the Tender sum at which the work can be executed to be entered in the Upper Storey of the Jail Quarters.

Rupees 1000

G.O. No 3388 dated 18th Sept. 1864.—

other works.—

I have the honor
Sir,
Your most Obedt

J. E. Lyahagan
Executive Engineer

Compd. R.V.

5½

Fifth Division D. P. W. 7½
Salem District
Salem Range

Abstract
Estimate of the cost of palisading for dividing off the
central court of the Salem Jail into six work yards.

Quantity	Description.	Rate		Amount
		Per	Amount	
1853¼	cubic feet of teugay, or adha, wood, wrought & pultup, including iron fastenings and tarring all over ——— at	c.ft.	2 8	4633 2 -
	Sundries & Contingencies at	Cnt	5 -	236 14 -
			Total Rs.	4870 - -

Lucknow Genl. Jail.

Salem Range office
January 7th 1863

J. E. Lyahagan Capto.
Executive Engineer
& Deputy Commissary
Lucknow Div. P.W.

Judicial Department.

No. 308.

MEMORANDUM.

The Chief Secretary has the honor to return the letter noted in the margin, together with the Plan and Estimate which accompanied it for the division of the inner Court Yards of the Salem Jail into six work yards by open wooden palings and to inform Colonel Orr that he sees no objection to the Plan.

Fort St. George,
March 1864.

Chief Secretary.

To

The Secretary to Government,
Public Works Department.

With a letter dt
Enclosures returned.

from the Executive Engineer in charge of the 5th Division dated 27 Feb. 64. No. 2074.

9 E

Wpost Rd 29 Feb 64 2074

27 Feb 64

No.

5th Division D. P. W.

Salem District

Enclosure in a letter No. 117 of the 9th January 1864

From

The Executive Engineer

Salem Range

To

The Superintending Engr.

5th Division D. P. W.

No. 2013 Salem.

Dated 9th January 1864.

Received

Ind. Post

No. 383

Abstract of an Estimate of the cost of palisading for dividing off the central Court of the Salem Jail into six work yards

Amount of Estimate Rs. 4870

P.W.D.

No 745.

Proceedings of the Madras Government
Under date the 11th March 1864

Read the following

From the Executive Engineer in Charge Division -

Submits for sanction a Plan and Estimate for dividing off the Court Yard of the Salem Jail with open wooden railings -

(Here enter 27th February 1864 No 207)

Memo from the Chief Secretary to Govt in the Judicial Dept

Approving of the Estimate of Rupees 4870 for palisading for dividing off the Central Court of the Salem Jail into six work Yards -

(Here enter 3d March 1864. No 308)

The Governor in Council sanctions the Estimate amounting to Rs 4,870 for dividing off, by open wooden railings into six work yards, the inner court Yard of the Salem Jail, and grants authority for an sum of

From Govt for Salem
P.W. 1864 Feb 11th
No 1113

Judicial

Memo
Chief Secy to Govt
Judl Dept

Dated 8th Feb 1864
Rec'd 27th Feb 1864
No 308

E S.

Approving the Estimate for palisading for dividing off the Central Court of the Salem Jail into six work Yards -

No 279

Judl Dept

Memo

Sanction is accorded.

No 715 - 11th March 1864.

of Rs. 1,000 being expended
on the sum Rs from the
Current ~~Official~~ year's Reserve —
~~from the allotment for~~ —
the Amanuwegalum —
and Amanuwegalum
road as provided in
para 6 of the Superintendent's
letter recorded above.
No

Colombo

To
The Superintendent of Works
" Acting Do
" Conductor Cuddalore
" Sundry Do

Letter of Instruction

Date 12th March

1864 Departt
Qu: of Genl for March
No 746
Qu: of the Adjt Genl
Dept. March 64.

Estimate of No 4870
for dividing off by wooden
railings into six more yards
the inner court yard of the
Salem Jail. Estimated

No 278 @ 280