M.R.O. 1—77,006—8-6-37.

(1) Number of pages_____

(2) Date of repair_____

(3) Initials of the Referencer_____

MADRAS RECORD OFFICE.

Government of Madras.

Public DEPARTMENT.

G.O. No. 2012 Press / Mis.

305-61

Dated 12 - 9 1866.

Not to be folded or roughly handled

40

Proceedings of the Madras Government, Public Works Department,
12th September 1866.

No. 300. Read the following letter from the Superintending Engineer, 4th Division, to the Secretary to Government, Public Works Department, dated Madras, 6th September 1866, No. 1,976:—

1. With reference to G. O. No. 899, dated 1st April 1864, directing Superintending Engineers to report all instances of probable excess on sanctioned estimates, I have the honor to report that the estimate of Rupees 2,700, sanctioned in G. O. No. 3,112, dated 19th October 1865, for the erection of six corrugated zinc sheds to protect the Armstrong guns on the sea face of Fort Saint George, will probably be exceeded by more than 5 per cent.

2. This arises from improvements to the sanctioned design. The revised estimate will be soon submitted to Government for sanction.

No. 301. ORDER THEREON, 12th September 1866, No. 2,914.

MILITARY WORKS, No. 18.

Ordered to be recorded.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 4th Division.
" Controller of Public Works Accounts.
" Military Department.

No 1976

Superintending Engineer's Office
4th Division
Madras 6th September 1866.

From

Colonel A. J. M. Boileau R.E.
Superintending Engineer 4th Division

To

Colonel C. A. Orr R.E.
Secretary to Government P.W.D.

Sir,

With reference to G.O. No. 899 dated 4th April 1864 directing Superintending Engineers to report all instances of probable excess in sanctioned Estimates, I have the honor to report that the Estimate of Rupees 2700 sanctioned in G.O. No. 3112 dated 19th October 1865 for the Erection of Six Corrugated Iron Sheds to protect the Armstrong guns on the Sea Face of Fort Saint George will probably be exceeded by more than 5 p.c. Cent.

2. This arises from improvements to the sanctioned design. The Revised Estimate will be soon submitted to Government for sanction.

I have the honor to be
Sir
Your Most Obedt Servt

A. J. M. Boileau Colonel R.E.
Superintg Engineer 4th Division

Pro = of Govt for September Inundate

From

The Superintending Engineer
4th Division

To The Secretary
to Government NWP

dated 6th September 66

Rec'd 7th "

No. 1976

Reporting that the Estimate of Rupees 2700. sanctioned in October 1865, for the erection of 6 Corrugated Iron Sheds to protect the Armstrong Guns on the Sea face of Fort St George will probably be exceeded by more than 5 Per Cent. as it arises from improvement to the Sanctioned Estimate

No 2914 - 12th Septr 1866

With an Order.

No 300-301.

C. 10th Septr 1866 No. 115

No. 2914

Recorded -

Fort St George
12th Septr 66

To S & G Dept
" Cuttack
" Irrig Dept

Dept 13 Sept