M.R.O. 1—77,006—3-6-37.

(1) Number of pages_____

(2) Date of repair_____

(3) Initials of the Referencer_____

MADRAS RECORD OFFICE.

Government of Madras.

P.W.D. Public works DEPARTMENT.

G.O. No. 8866 Press
Mis.—
440
Dated 19 9 18

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department,
19th September 1866.

No. 490. *Dated* 19*th September* 1866, *No.* 3,006.

CIVIL WORKS, No. 90.

The notice of Government having been attracted by the slow progress which is being made with the construction of the Central Jail at Rajahmundry, they desire that the Superintending Engineer of the 1st Division will give his immediate attention to that building, and press on the completion of the work. As it appears Rupees 2,799-11-2 only were expended during the month of July last, the work done in that month seems to have been very small. It is of great importance that the enclosure wall should be completed with as little delay as possible.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 1st Division.
" Judicial Department.

Exd. T. O'Connor.

No. Public Works Depart 24

No 3006

Proceedings of the Madras Government

Under date the 19th Sept 1866

The notice of Go
vernment having been
attracted by the slow
progress which is being
made with the construction
of the Central Jail at
Rajahmundry, the de=
cretary the Superintendent will
give his immediate
attention to that building,
and press on the com
pletion of the work -
As it appears Rs 2799-12
only were expended
during the month of
July

Ft. 1886. Dept.

July last, the work done in that month seems to have been very small. It is of great importance that the enclosure should be completed with as little delay as possible

Pro. of Con. for Sept. 1886

No. 356

Pro. of the Madras Con.

Sept. Oct. 1886.

No. 1490

Dept. 19th Sept.

P H 1866 Depd

Pro: of Gout for Septr

£ 3006.

Pro: of the Radnor Gaol

Dd 19th September 66.

The Surg Engr of the 18th
instructed to proc on the completion
of Central Sale at Ryplummerg

No 490