M.R.O. 1—77,006—8-6-37.

(1) Number of pages_____

(2) Date of repair_____

(3) Initials of the Referencer_____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No. 3101 Press —Mis.—

648-679

Dated 28-9- 1866.

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department, 28th September 1866.

No. 678. Read the following papers:—

List of Orders of Government remaining unanswered by the Superintending Engineer, 3rd Division, up to 30th March 1866.

No. of G. O.	Date.	Subject.	Remarks.
790 1,535	3rd April 1859 23rd June ,,	To submit an estimate for completing the road from Bellary, via Heerahully and Cottoor, to Hollal.	Under preparation.
46 2,370	6th Jan. 1860 3rd Oct. 1862	Calls for a survey and estimate of road from Gooty station house to the Kurnool and Hyderabad road.	Station house not finished.
281	3rd Feb. 1863...	To submit plans and estimates for the erection of a Provincial Lunatic Asylum.	Standard plan has not been received.
1,981	9th July 1864...	To submit survey and estimate of road from Bellary to the Mysore frontier.	Under preparation.
487	18th Feb. 1865...	To submit plan and estimate for a modified system of imprisonment of European Soldiers.	Do.
691	13th March 1865.	To submit plans and estimates for the erection of Native Choultries at the Railway Stations at Cuddapah, Yerragoontla, and Gooty.	Referred to the Ranges.
2,269	7th Aug. ,,	To submit an estimate for repairing the road from Erumpadoo to Maticonda in Kurnool District.	Do.
2,749	18th Sept. ,,	To submit an estimate for improving the drainage, European Barracks.	Do.
2,776	20th Sept. ,,	To furnish detailed practical suggestions, separately, for improving each of the Toongabadra channels, accompanied by plan and estimates and by returns showing the outlay upon maintenance, and the extent of land irrigating in each of the last ten years.	
2,769	Do.	To report the result of the experiment of immersing Soldiers' Cots in boilers similar to those used by natives in manufacturing sugar.	Waiting reply from Military authorities.
218	31st Oct. ,,	To submit plan and estimate and the Committee's report in connection with the additional accommodation required in the Jails.	
3,298	2nd Nov. ,,	Calling for a plan and estimate for the erection of a Táluq Cutcherry at Nundial, in Kurnool District.	
243	22nd Jan. 1866...	Requesting to know whether any of the buildings mentioned in the list accompanying, are required for public purposes.	Will be disposed of almost immediately.
695	1st March ,,	Calling for estimates for improvement of the roads below the main canal of the Irrigation Company.	Referred to the Range.
780	8th do. ...	To submit an estimate for the road from Kurnool to Cuddapah, and to report the name of the Officer who framed the estimate for the work alluded to in paragraph 3 of the letter therein recorded.	Do.
819	12th do. ...	To submit plan of the site for a Rest House at Cuddapah.	Do.
926	31st do. ...	To state how the amount of outstanding advances of the Bellary District will be adjusted, and to send in a detailed statement of all outstanding advances.	Will be submitted shortly.

BELLARY,
10th July 1866.

(Signed) A. S. MOBERLY, Major, R. E.,
Superintending Engineer, 3rd Division.

No. 679.

PERIODICAL RETURNS.

Accompaniment to list of Government Orders remaining unanswered up to 31st March 1866.

Order of Government calling for the Returns.		Subject.	Date on which return is due.	From what period and when the last return was submitted.
Annually	C. E. Circular No. LXXIX of 12th February 1862.	Administration Report	15th May	For 1865-66, submitted May 1866.
		Two Statements showing the higher grades of Uncovenanted Servants (one European and East Indian and the other Native) as they stood on 1st May of last year.	15th May... ...	For the year 1865-66, 22nd May 1866.
		Return of Officers and Subordinates in receipt of Rupees 30 and upwards.	1st December...	For the year 1864-65, submitted in December 1865.
		Imperial Budget	1st November..	Do. 1866-67, do. in 22nd Nov. ,,
		List of Architectural remains	15th June.....	Do. 1865-66, do. on 5th May 1866.
		Statement of incomplete new works	15th May	Do. ,, do. on 9th ,, ,,
		Report on Burial grounds	15th May	Do. ,, do. on 23rd Aug. ,,
		Detailed Statement of Civil Stores, viz., Tools, Scientific Instruments Drawing materials, &c.	15th May	Do. 1863-64, do. August 1864.
		Re-appropriation Return....	31st January...	Do. 1865-66, do. March 1866.
		Return of entire Establishment	1st December..	Do. ,, do. December 1865.
Half Yearly.	G. O., No. 1,366, dated 23rd July 1861.	Return of Dismissals, &c.	15th May, 15th November.	For half year ending 30th April 1866.
	G. O., No. 1,485, dated 13th June 1863.	List of Unanswered References	15th January, 15th July.	Do. 31st July 1866, submitted Aug. 1866.
Quarterly..	G. O., No. 1,724, dated 30th June 1863.	Statement showing the distribution of Officers and Subordinates.	1st May, 1st August, 1st November, 1st February.	Sent on 3rd August 1866.
Monthly...	G. O., No. 1,414, dated 26th May 1865.	Statement of works in progress the estimated cost of which exceeds Rupees 20,000.	20th of each month.	For July 1866, submitted 27th August 1866.

(Signed) A. S. MOBERLY, Major, R. E.,
Superintending Engineer, 3rd Division.

BELLARY,
8th September 1866.

No. 680. ORDER THEREON, 28th September 1866, No. 3,101.

ESTABLISHMENT, No. 58.

1. The foregoing is a list of the Orders of Government of more than three months standing remaining unanswered by the Superintending Engineer of the 3rd Division for the half-year ended 31st March 1866.

2. The undermentioned Orders having been replied to, may be omitted from future returns :—

G. O. No. 2,749, dated 18th September 1865.
" " 243, " 22nd January 1866.

3. The Superintending Engineer of the 3rd Division will be requested to expedite the submission of his replies to the calls noted below, some of which are of very long standing :—

G. O. No. 790, dated 3rd April 1859.
" " 1,535, " 23rd June "
" " 1,981, " 9th July 1864.
" " 487, " 18th Feb. 1865.
" " 691, " 13th March "
" " 2,269, " 7th Aug. "
" " 2,776, " 20th Sept. "

G. O. No. 2,167, dated 27th July 1865.
" " 1,291 " 12th May "

4. The Orders noted in the margin should have been entered, respectively, with those specified below as they bear on the same subject :—

G. O. No. 487, dated 18th Feb. 1865.
" " 691, " 13th March "

5. The Order of the 3rd July 1865, No. 1,855, should have been inserted in lieu of the reminder from this office, dated 31st October 1865, No. 218.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer of the 3rd Division.

Ed. S. T. Augustin.

P O T 1866 D.R.

From A. 2897

The Supg. Engineer
E. D.

To The Secretary to Govt
D.R.

Dated 10 July 1866

Rec'd

Remitted 8-9-66.

List of Orders of Govt
ment remaining unanswered
up to 31st March 1866

C.R. 3704/66

No. 3101 - 28th July 1866

A 678

Returned with a view
to its being re-submitted with
the accounts
bz dated
March 1866
prescribed List of Periodical
papers.

Fort St George
16th July 1866

Chas. A. Oldfield
Lt Colonel &
Secretary to Government
P.W.D.

To
The Superintending Engineer
of the 3rd Division

List of Orders of Government remaining unanswered by the Superintending Engineer 3rd Dn. upto 30th March 1866.

No. of G.O.	Date	Subject	Remarks
790	3rd April 1862	To submit an Estimate for completing the road from Bellary via Hera-hully and Cotton to Hollal	Under preparation
1535	23rd June 1863	Calls for a survey and Estimate of road from Gooty - Station house	
716	6th January 1864	to take up the Kurnool and Hyderabad road	Station house not finished and plan has not been received.
2370	3rd October 1862	To submit Plans and Estimates for the erection of a Provincial Asylum	
281	3rd February 1863	To submit Survey and Estimate of road from Bellary to the Mysore frontiers	Under preparation
1981	9th July 1864	To submit Plan and Estimate for a modified system of imprisonment of European Soldiers	Under preparation
487	18th February 1865	To submit Plans and Estimates for the erection of Native Choultries at the Railway Stations at Cundapah, Yerraguntla and Gooty	Referred to the Rangs.
691	13th March 1865	To submit an Estimate for repairing the road from Ecumpadoo to Mateeroda in Kurnool District	D°
2269	7th August 1865	To submit an Estimate for improving the drainage European Barracks	D°
2749	18th Sept. 1865	To furnish details practical suggestions separately for improving each of the	
2776	20th Septr. 1865	Tope tabbas & Channels Accompanied by Plan and Estimates and by returns showing the outlay upon maintenance and the extent of land irrigating in each of the last 10 Years	
2769	D°	To report the result of the experiment of immersing soldiers Coats in boiling similar to those used by Natives in Manufacturing Sugar.	Waiting report from Military Authorities
218	31st October 65.	To submit Plan and Estimate and the Committees report in connection with the additional Accommodation required in the Jails	
3298	2nd November 1864	Calling for a plan and Estimate for the erection of a Talug Cutcherry at Nundial in Kurnool District	
2443	22nd January 1866	Requesting to know that any of the buildings mentioned in the list, accompanying are required for public purposes	will be disposed of almost immediately
695	1st March 1866	Calling for Estimates for improvement of the roads below the Main Canal of the Irrigation Company	Referred to the Rangs.
780	8th D°	To submit an Estimate for the roads from Kurnool to Cundapah and to report the name of the Officer who frames the Estimate for the work alluded to in para 3 of the Letter therein recorded	D°
819	12th D°	To submit Plan of the site for a rest house at Cundapah	D°
926	31st D°	To state how the Amount of Outstanding Advances of the Bellary District will be adjusted and to send in a Detailed Statement of all Outstanding Advances	will be submitted shortly.

Supdg. Engrs Office
Bellary 1st July 1866.

A. Robertson Major R.E.
Supdg. Engineer 3rd Dn.

From Marks 1866 Department
No. 3 Registered for Sept.r
No. 3781.

Rec.d Supp.y Esp.t
3.d Division.

To.
The Secy to Govt.
P. W. D.
Madras.

Dated 8.th September 66.
Rec.d 12.th —— 20.th ——

Encl.e one.

Periodical Returns.

Accompaniment to list
of Govt. orders remaining
unanswered up.to 31.st March 66

A 679.

Ex.n 3101-28 Dep.tr 66

Periodical Returns.

Accompaniment to list of Government orders remaining unanswered up to 31st March 1866.

Order of Government calling for the Returns.	Subject	Date on which Return is Due.	From what Period and when the last Return was Submitted.
Annually.	Administration Report.	15th May	For 1865/66 Submitted May 1866.
	Two Statements shewing the higher grades of Uncovenanted Servants (one European and East Indian and the other Native) as they stood on 1st May of last year.	15th May	For the year 1865/66 — 22d do
	Returns of Officers and Subordinates in receipt of Rs 32 and upwards.	December	For the year 1864/65 Submitted in December 1865
	Imperial Budget.	1st November	do 1866/67 do in 23d Nov/65
	List of Architectural Remains.	15th June	do 1866/66 do on 6th May/66
	Statement of Incomplete New works.	15th May	do 1865/66. do on 9th do
	Report on Burial grounds.	15th May	do 1865/66. do on 22d May/66.
B.C. Circ. No. LXXIX of 12th February/62	Detailed Statement of Canal Stores (by Posts, Scientific Instruments, Drawing Materials &c.	15th May.	do 1863/64 do Aug/64
	Re-appropriation Return.	31st January	do 1865/66 do March/66.
	Return of entire Establishment.	1st December	do 1865/66. do Dec/65.
Half Yearly	B.O. No. 2664 of 23rd July 1861 — Return of Dismissals &c.	15th May 15th November	For ½ year ending 30th April 1866.
	B.O. No. 1485 of 13th June 1863 — List of Unanswered References	15th January 15th July.	do 31st July 1865 Submitted July 1866.
Quarterly	B.O. No. 1724 of 30th June 1863 — Statement shewing the Distribution of Peons and Subordinates	1st May 1st August 1st Nov. 1st February.	Sent on 3d August 1866.
Monthly.	B.O. No. 1414 of 26th May 1865. — Statement of Works in progress the Estimates each of which exceeds Rupees 20,000	20th of each Month.	For July submitted 24th August 1866.

Supdg. Engineer's office 3d Div.
Bellary 8th September 1866.

A. Abbey Major R.E.
Supdg. Engineer 3d Div.

Public Works Dept

No. 3101

Proceedings of the Madras Government

Under date the 28th September 1866

Read the following

From the Superintending Engineer

of the S.D.W.

Here enter 10th July 1866

From Dº ——— Dº

S.D. Here enter 18th Septr ——

The foregoing is a

list of the Orders of

Government of more than

three months standing

remaining unanswered

by the Superintending

Engineer of the S. Division

for the half year ended

31st March 1866.

The undermen-

tioned Orders having

been replied to, may

be

be omitted from future returns.

G.O. No 2749 dated 18th Sept 1865
—"— " 243 " 22d Jany 1866

The Superintending Engineer of the 3rd Division will be requested to expedite the submission of his replies to the calls noted below, some of which are of very long standing.

G.O. No 796 dated 3d April 1859
—"— "1535— "— 23d June "
—"— "1981— "— 9th July 1861
—"— " 487— "— 18th Feby 1865
—"— " 691— "— 13th March "
—"— " 2269— "— 7th Augt "
—"— " 2776— "— 20th Sept "

The Orders noted in the margin should have been entered, respectively, with those specified below as they bear on the same subject.

G.O. No 487 dated 18th Feby 1865
—"— " 691— "— 13th March "

The Order of the 3d July 1865, No 1855, should have been inserted in lieu of the reminder from this Office dated 31st October 1865 No 28.

G.O. No 2167 dated 27th July 1865
" " 1291 " 12th May 1866

To the Superintending Engineer of the 3d Dn

16

Desp. 1st Sept

P.W. 1866 Dep.t

Pro. of the Govt. for Sept.r 66

No. 3151.

Pro. of the Madras Govt.

Dated 28th Sept.r 1866.

Passing orders on the Uncovenanted Reference List of the 3d Qr. for the half year ended 31st March 1866.

No. 678. 679. 680.