(1) Number of pages_____

(2) Date of repair_____

(3) Initials of the Referencer_____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 3125 Press — Mis. — 35–36

Dated 2 — 10 — 18 66

Not to be folded or roughly handled

No. 35. Read the following letter from the Superintending Engineer, 5th Division, to the Secretary to Government, Department Public Works, dated Salem, 22nd September 1866, No. 107 :—

1. I have the honor to forward, for the sanction of Government, a supplemental estimate of Rupees 360, accompanied by a comparative Statement, for constructing the Sub-Magistrate's Cutcherry at Thittagudy in South Arcot.

1 Estimate.
1 Comparative Statement.

2. The estimate, Rupees 1,650, for the Cutcherry sanctioned in G. O. No. 3,436 of the 24th of November 1863, and again in G. O. of the 20th of June 1866, No. 1,919, was prepared in January 1863, and since then the rates for all kinds of work have risen. The supplemental estimate is partly on account of the rise in the rates, and partly to meet the cost of a cross wall with a door in it proposed to be built, at the suggestion of the Sub-Collector, in the room for male prisoners. I have had some correspondence with the Range Officer about this supplemental estimate, which is considerably less than the one first received from him. For the reasons given by him, I believe this addition to the original estimate is absolutely necessary. I expect to be able to name, a little later in the year, a new work from the allotment for which the above amount of Rupees 360 can be transferred.

No. 36. ORDER THEREON, 2nd October 1866, No. 3,125.

CIVIL WORKS, No. 12.

Under the explanation afforded by the Superintending Engineer of the 5th Division, the Government sanction the supplemental estimate of Rupees 360 which is submitted with this letter for the construction of a Sub-Magistrate's Cutcherry at Thittagudy in the South Arcot District.

(True Extract.)

Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 5th Division.
,, Controller of Public Works Accounts.
,, Accountant General.
,, Revenue Department.

Exd. S. T. Augustin.

(2)

N° 107 Superintending Engineer's Office
Salem 22 September 1866.

From

The Superintending Engineer,
5th Division,

To

The Secretary to Government,
Department of Public Works.

Sir,

I have the honor to forward for the sanction of Government, a supplemental estimate of Rupees 360, accompanied by a comparative statement, for constructing the Sub Magistrate's Cutcherry at Thittagudi in South Arcot.

Enclosures
1 Estimate.
1 Comparative Statement.

2 The Estimate Rupees 1650 for the Cutcherry sanctioned in G. O. N° 3436 of the 24th of November 1863, and again in G. O. of the 20th of June 1866 N° 1919 was prepared in January 1863 and since then the rates for all kinds of work have risen. The supplemental estimate is partly on account of the rise in the rates, and partly, to meet the cost of a cross wall

with a door in it, proposed to be built, at the suggestion of the Sub Collector, in the room for male prisoners. I have had some correspondence with the Range Officer about this supplemental estimate, which is considerably less than the one first received from him. For the reasons given by him, I believe this addition to the original estimate is absolutely necessary. I expect to be able to name, a little later in the year, a new work from the allotment which, the above amount of Rupees 360. can be transferred.

I have the honor to be

Sir,

Your most obedient servant.

E A Ard Lieutt Col. R. E.

Superintending Engineer, 5th N. Zone.

(4)

P. W. D. 1866 Despatch
From Govt. for Octobers No. 3926
To The Superintending Engineer
5th Division

To
The Secretary to Govt.
Department Public Works
Dated 22
Received 24th } September
1866

No. 107

Enclosures 2
No. 3125. 2nd Oct. 66.

Forwarding supplemental
Estimate for the
Shittagudi Cutcherry
in South Arcot.

No. 35.

C. 26th Sept. 66 & 1st Oct. 66

5th Division. Trade street District.
No. IV Range. Vindachellum Taluq

Comparative Statement accompanying the Supplemental Estimate for constructing the Sub Magistrate's Cutcherry at Chittagong.

Particulars of work	Original Estimate Quantity	Rate	Rs	Cost	Revised Estimate Quantity	Rate	Cost	Increase Quantity	Cost	Decrease Quantity	Cost	Amount requiring Supplemental Sanction	Remarks.
Brick in chunam work ——— Cft.	7122	1	8	941 14	7466	1	10	855	7 8	344*	113 7 8		* As detailed Estimate
Arch work with Brick in chunam ——— Cft	294	2		36 12	294	2	2	39	13		3 1		
Cornice work ——— Do. ———	96 3/4	2		12 1 6	96 3/4	3		18	2 3		6 0 9		
Plastering with chunam — 2 Coats — Sqrs.		8			25 1/10	3		77	11 2	25 9/10	77 11 2		
——— Do. ——— 1 Coat ——— "					41 3/4	2		83	8	41 3/4	83 8		
Flooring with 9" Square tiles in chunam	13 50/100	4 8	Sqrs	60 14 11	13 4/100	5 8		74	7 6		13 8 7		
Roofing with Palmirah rafters, Sleepers, flat and pan tiles and chunam borders &c. Complete	18 27/100	22		401 15	18 27/100	22		401	15				
Terracing with Brick on edge, Brick jelly, 3 Courses of flat tiles and plastering — Squares	4	20		80	4	20		80					
Palmirah rafters for joists ———	50	1		Each 50	50	1	4	62	8		12 8		
Batten Doors (Teak wood) 4×8 with frames &c. Complete	1	25		25	1	30		30			5		
——— Do ——— (Teak wood) 3×7 ——— Do. ———	3	15		54	4	20		80		1	26		1 Door required to be fixed in the partition wall now proposed
Venitian windows (Teak wood) 3×6 ——— Do. ———	2	15		30	2	18		36			36		
Ventilators (Teak wood) ——— Do. ———	9	3		27	8	5		40		1	13		1 Ventilator not required
Excavating foundation, scaffolding & Sundries ———				130				130	7 5		10		
Total Rupees				1,650				2010			360		360

Rupees Three hundred and sixty only.

Contte Street ....
No. IV Range Office ....
Vindachellum. 13th Sept. 1866

Edmd Lieut Col R E
Superintg Engineer 5th Division

Assistt Engineer No. IV Range
Contte Street

10

5th Division.

Chief Constable's

Estimate.

Statement of Estimated Expenditure for the Year 1867-68.

Heads of Expenditure.

Pay of Superintendents, Inspectors, Sergeants, Constables, and Drivers, employed in the Police Force of the County of Renfrew, including the Pay of Chief Constable, Assistant Chief Constable, and Clerks, for the Year from 1st July 1867 to 30th June 1868, as per Schedule No. 1 hereto annexed

Pay of Superintendents, Inspectors, Sergeants, Constables, and Drivers, employed in the Police Force of the County of Renfrew, including the Pay of Chief Constable, Assistant Chief Constable, and Clerks, for the Year from 1st July 1867 to 30th June 1868, as per Schedule No. 1 hereto annexed

Original Estimate.

Estimate for Additional Force at Hillhead &c.

Estimate for Additional Force at Hillhead &c.

Total Estimate.

Schedules referred to.

No. 1. Pay of Superintendents, Inspectors, Sergeants, Constables, and Drivers, employed in the Police Force of the County of Renfrew, including the Pay of Chief Constable, Assistant Chief Constable, and Clerks, for the Year from 1st July 1867 to 30th June 1868.

Stations.	No.	Superintendents.	Inspectors.	Sergeants.	Constables.	Drivers.
Paisley	1	1	1	3	11	2½
Renfrew	2				11½	2
Barrhead	3				12	1½
Neilston	4				12	1
Total Establishment		1	1	3	46½	6½

Abstract of Establishment.

Superintendents	1
Inspectors	1
Sergeants	3
Constables	46½
Drivers	6½
Total Establishment	58

Remarks.

Pay of the Establishment as above

Clothing the Constables

Superintendents 8 @ £4 = £32

Inspectors 1 @ £3 = £3

Sergeants 3 @ £2 = £6

Constables 46½ @ £1 = £46½

Drivers 6½ @ £1 = £6½

Total Clothing

Total Establishment

Additional Force for Hillhead &c.

Total Estimate

Remarks upon the Estimate.

82½	3	82½	
46	2	46	
216	12	216	
30	1	30	
374½	24	374½	
30½		30½	
344		344	
1464	12	1464	
500	10	500	
344	2	344	
275	5½	275	
258	1½	258	
111	3	111	
2952		2952	
362		362	
2590		2590	

Remarks upon the Estimate.

5th Division.

South Ward District

No. 11 Ward

Kirkintilloch Police

P. No 3926/66

Comparative statement accompanying Supplemental Estimate for Constables & Lodging Allowance at Hillhead &c.

2/42

P. No 3926/66 1st Oct/66

1 Coat

Plastering the inside of the outer walls	104	12	"	1248
Do. Verandah walls	50	10	"	500
Do. Cross walls including Gables	24	29	"	696
Do. walls of the Prisoners and Central Rooms	106	24	"	2544
Total Square feet				4988
Deduct for windows and Doorways				813
Remainder Square feet of plastering				4175
or Squares				41 3/4

Abstract

Quantity	Description of Charges	Rate	Amount	Total
344	Cubic feet of Brick in Chimney work pcp	@ 1	10 3 9	6 8
25 9/10	Squares of plastering 2 Coats, per square	@ 3	" " 77	11 2
41 3/4	Do. Do. 1 Coat	@ 2	" " 83	8 "
1	Teak wood Door 3x7 with frames &c complete		20 " "	20 " "
	Add the difference between the prices provided for in the original Estimate and those now provided for in the accompanying Comparative state- ment			139 5 4
	Sundries			0 0 10
	Total of Estimate Rupees			360 " "

Rupees Three hundred and sixty only

South Great Britain
Lt. III Range Office
Victoria Gallery 13th Feb 1864
366

A. Elliott
Assistant Engineer Lt. III Range
South Great

Offg. Lieut. R.E.
Superintg Engineer & Division

(8)

P. W. Dept.

No 3125

Proceedings of the Madras Government

Under date the 2nd Octr 1866

Read the following

The Supg: Engr of the
5th Division — (H. S. No 107 d/ 22d Sep: 1866)

Under the explanation afforded by the Supt Engineer of the 5th Division, the Government Sanction the supplemental estimate of Rs 660 which is submitted with this letter for the construction of a Sub Magistrates Cutcherry at Thittagudy in the South Arcot District —

To The Supt Engr 5 Divn
— Controller of Accts
— Accountant General
— Revenue Dept

Dept 3d Octr

41

1142/66

From the Division
Supdg Engr 5th Division
Cuddalore

Forwarding
Estimate for the supplemental
Cutcherry at Thittagudy

Recd 10th Octr

No 892 of 1866

Work (Civil) Supplemental Estimate for the Cutcherry at Thittagudy &c.

Answered 20th Octr 1866

P.W. 1866 Depart.

Progs for October 1866

No 3125

Progs of the Madras Govt.

Dated 2 Oct 1866.

A supplemental
Estimate of £ 360 for the
Construction of Sub-Magis
trates Cutcheries Taluk
gady in the South Arcot
Dt sanctioned.

No 35 - 36.

2. 26 to 31/66 Or. 1 to 6/66