M.R.O. 1—77,000—8-6-37.

(1) Number of pages 1

(2) Date of repair

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 3136 Press / Mis.

54-58

Dated 3 —10— 1866.

Not to be folded or roughly handled

/ e

Proceedings of the Madras Government, Public Works Department, 3rd October 1866.

No. 57. Read the following letter from the Superintending Engineer, 7th Division, to the Secretary to Government, Department Public Works, dated Camp, Coonoor, 21st September 1866, No. 126 :—

Estimate No. 17	Rupees	1,800
Do. „ 18	„	2,770

1. With reference to the last paragraph of my letter No. 124 of 13th September 1866, I have the honor to submit revised estimates for the Chibbiddaree and Charmady bridges, amounting to Rupees 1,800 and Rupees 2,770, being respectively an increase of Rupees 400 and a decrease of Rupees 30 on the amounts sanctioned in G. O. No. 1,686 of 9th June 1864.

2. I propose entering all these bridges, remaining to be completed below the Codecul Ghaut, in the Budget of 1867-68, on the authority of paragraph 1 of G. O. No. 2,950 of 14th September.

No. 58. ORDER THEREON, 3rd October 1866, No. 3,136.

CIVIL WORKS, No. 17.

1. The Government sanction the revised estimates of Rupees 1,800 and Rupees 2,770 submitted with this letter for the Chibbiddaree and Charmady bridges below the Codecul Ghaut in the District of South Canara.

2. The sanction accorded to the original estimates for these bridges in G. O., No. 1,686, dated 9th June 1864, is cancelled, and the proposal to provide for the works in the Budget of 1867-68 is approved.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 7th Division, with two Estimates.
„ Controller of Public Works Accounts.
„ Accountant General.

Rxd, S. T. Augustin.

3 C

Supt. Engineer's Office 7th Div.
Camp Comoor 21st Sept: 1866.

No. 126

From Lieut. Col. E. W. Walker R.E.
Superintending Engineer — 7th Div.

To,
Colonel C. A. Orr R.E.
Secy. to Govt. P.W.D. Madras —

Sir,

With reference to the last para of my letter No. 124 of 13. Sept: 1866 I have the honor to submit revised Estimates for the Chibbiddaree and Charmady Bridges, amounting to Rs. 1800 & Rs. 2770, being respectively an increase of Rs. 400 & a decrease of Rs. 30 on the amounts sanctioned in G.O. No. 1686 of 9th June 1864

Encls: 2.
Estn: 17. Rs. 1800.
" — 18. " 2770.

2. I propose entering all the Bridges remaining to be completed below the Coleroon Chaunt in the Budget of 1867-68, on the authority of para 1 of G.O. No. 2950 of 14 September.

I have the honor to be
Sir, Your most obt. Servt.
E.W. Walker Lieut. Col. R.E.
Supt. Engr. 7. Div.

A2

5c

Public Works Department.

No 3136

PROCEEDINGS of the MADRAS GOVERNMENT

under date the 3rd October 1866.

Read the following

From

The Supg. Engineer of

the 7th Division. (Here enter No. 126 dated 21 Sept 66)

The Government sanction the Revised estimates of Rs 1800 and Rs 2770 submitted with this letter for the Chibbiddanee and Charmady Bridges below the Coleroon Circle in the Dist of South Canara.

The sanction accorded to the original estimates for these Bridges in G. O. No 1686 of 9 June 66, is cancelled, and the proposals to provide for the works in the Budget of 66/8 is approved.

To The AG with two Sets
" Controller
" Collr South

Dispd 4 Oct

P. O. 1866 Oct
Pro. Consn. Public Dept
No 3136 dated 3 Oct 66
Supg. Engineer 7 Div
Collr South Canara

Dated 27th Sept 1866
Rec'd 2nd Oct

No 126
Encls 2

Estimate & Returns
by Executive Engr
Chibbiddanee &
Charmady Bridges
in Coleroon Road
South Canara

No 3136. 3rd October

Sept 66

e. 26 Sept 1866 R. 1 Oct 66

P. W. 1866 Department.

Pro. of the Lieut. Govr. Oct. 1866

No. 3186

PROCEEDINGS OF GOVERNMENT. of Madras

Dated 3rd Oct. 1866.

The estimates of Rs. 1800 and Rs. 2700 for the construction of Mogs. at Chibbidaroy and Vannegoo respectively within the Godavery District sanctioned by

No. 57. 5-8

C. 26th Sept. 1866. Ordered