M.R.O. 1—77,008—8-6-37.

(1) Number of pages

(2) Date of repair

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 3374 Press —Mis.—
529-530

Dated 22-10-1866.

Not to be folded or roughly handled

No. 529. Read the following letter from the Superintending Engineer, 7th Division, to the Secretary to Government, Department Public Works, dated Coonoor, 15th October 1866, No. 146 :—

I have the honor to forward two Statements showing the increase of expense that will be incurred in substituting boarded floors for laterite stone in the rooms, and cutch stone for laterite stone in the verandahs, passages, and out-offices of the new Artillery Barracks and Married Quarters to be attached to them at Cannanore, and request sanction for the revised amounts of Rupees 69,120 and Rs. 22,620, in lieu of the sums of Rupees 62,400 and 20,180 sanctioned in G. O. No. 2,019 of 27th June 1866. It was quite by an oversight that I allowed the original estimate to go in without providing wooden floors for the rooms ; and since they were sent in we have resolved to discard the use of laterite in paving verandahs, passages, and out-offices, such material being inadequate to stand the wear and tear to which it would be exposed in such places. The use of other materials, in lieu of laterite, in floors should also tend to hasten the execution of buildings, it being most difficult to meet with sufficient rapidity the demand for laterite stone to be used in the walls alone.

Revised Abstract Estimates.
No. 54, Rupees 69,120.
„ 55, „ 22,620.

No. 530. ORDER THEREON, 22nd October 1866, No. 3,374.

MILITARY WORKS, No. 22.

1. Under the explanations which are afforded in this letter, the Government sanction the following revised estimates for the construction of the new Artillery Barracks and Married Quarters at Cannanore :—

	RS.
Two ranges of Barracks with out-offices complete	69,120
One range of Married Quarters for do.	22,620

2. The sanction now accorded will cancel that given in G. O. No. 2,019, dated the 27th June 1866, to the original estimates of Rupees 62,400 and Rupees 20,180 respectively.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the Superintending Engineer, 7th Division.
„ Controller of Public Works Accounts.
„ Accountant General.
„ Military Department.

Exd. T. O'Connor.

Supg: Engrs Office 7th Divn.
Coonoor 15th October 1866

No 146

From Lieut. Col. G. W. ~~Harness~~ Walker R.E.
Supg. ~~Executive~~ Engineer
~~in charge~~ 7th Divn

To
Colonel C. A. Orr R.E.
Secretary to Govt M. P. W. D.
Madras

Sir,

Encls 2,
Revised Abstract Estimates.—
No 54 Rs 69120.
No 56 " 22,620.

I have the honor to forward 2 State=ments shewing the increase of expense that will be incurred in substituting Boarded Floors for Laterite stone in the Rooms & Cutch stone for Laterite stone in the Verandahs, pas=sages & out offices of the New Artillery Bar=racks and Married Quarters to be attached to them & Commend respd and request sanc=tion for the revised Amounts of Rs 69,120 and Rs 22,620 in lieu of the sums of Rs 62,400 & 20,180 sanctioned in G. O. No 2019 of 27th June 1866. It was quite by an oversight I allowed the original Estimate to go in without providing wooden floors for the Rooms; and since they were sent in we have resolved to discard stone of Laterite in paving Verandahs, passages, & out=offices, such material being inade=quate to stand the wear & tear to which it would be exposed in such places. The use of other materials in lieu of Laterite in floors should also

tend to hasten the execution of build=
=ings, it brings much difficult to meet
with sufficient rapidity the demand
for laterite stone to be used in this
walls alone-

I have the honor to be
Sir-
Your Most Obt Servant

Walker Lieut Colonel Major
Supt Executive Engr in Ch:

7th Dec-

Public Works Department

5
7

2 L 3374

PROCEEDINGS of the MADRAS GOVERNMENT

Under date the 22nd Octr 66
Read the following

The Superintending Engineer
of the 7th Division

(Here enter No. 116 dated 15th October 1866.)

Under the explanations which
are afforded in this letter, the
Government sanction the
following revised estimates
for the construction of the new
Artillery Barracks and
Married Quarters at Cannanore

Two Barracks with out-
-offices complete #69,120
One do of Married Quarters
for Do ___ #22,620

The sanction now afforded will cancel that
given in G.O. No 2019, dated the
6th June 1866, & the original estimate
for Rupees 62,400 and #20,180
respectively-

To The Supt Engr 7th Division with the
Controller of Pay Accts
Accountant General
Military Dept

By Order &c
(Signed) H. Conolly
Chief Secy to Govt

Madras 23rd October 1866.

To
The Supt Engr 7th Division
Cannanore

No. 3374 - 22nd Octr 1866.

By Order &c
(Signed) H. Conolly
Chief Secy to Govt

Madras 15th Octr 1866
Received 19th "
2:1:46
Endorsed-
Forwarded-
Estimate for Quarters
Cannanore for the New
Artillery Barracks
Cannanore

6

P. W. 1866. Department.

Pbn. of Govt for Coll

No. 3324

PROCEEDINGS OF GOVERNMENT. 9th March

Dated 22nd Feb 66.

Revised Estimate
Amounting to Rupees
91760 for the construction
of Barracks (Artillery)
and Hearth Quarters
at Coonnoor in
the Nilgherry District
Sanctioned &c

A° 529 &c

1966 No 766 Dr. 1965