M.R.O. 1—77,006—8-6-37.

(1) Number of pages_____

(2) Date of repair_____

(3) Initials of the Referencer_____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 3386 Press ~~Mis.~~

552—553

Dated 23—10— 1866

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department,
23rd October 1866.

No. 552. Read the following :—

No. 408.

Application from the Agent and Manager of the Madras Railway Company, requesting the sanction of Government to the following estimate :—

NORTH-WEST LINE.

District No. IX., Section I.

	RS.
Revised estimate	3,70,008
Amount already sanctioned	3,48,884
	21,124

Twenty-one thousand, one hundred and twenty-four.

No. 3,260. 1. Under date the 30th October 1865, sanction was accorded for the estimates of the works proposed to be undertaken on District No. 9, North-West Line, Sections I. and II., amounting to Rupees 10,45,510.

2. The revised estimate now submitted is for the first section only, and the increase over the previous estimate is under the following heads :—

	RS.
Brickwork	8,492
Iron wire fencing	8,800
Permanent Way	371
Gates	500
Mile stones	40
Contingencies	1,921
	21,124

3. In the estimate sanctioned in October 1865, the rates allowed for masonry was 8 Rupees per cubic yard, but in the present estimate it has been raised to 9 Rupees per yard, and this has increased the cost under the head of "Brickwork."

4. In the former estimate allowance was made only for a vegetable and ditch and mound fence, but in the revised estimate iron wire fencing has been entered, as being preferable to the other description of fencing.

5. The other items call for no remark, and I recommend that sanction be accorded for the additional outlay of Rupees 21,124.

MADRAS, (Signed) J. C. ANDERSON, Lieut.-Col., R. E.,
16*th October* 1866. *Consg. Engr. for Railways.*

No. 553. ORDER THEREON, 23rd October 1866, No. 3,386.

RAILWAY, No. 33.

Under the circumstances stated, the Government sanction the additional outlay of Rupees 21,124 for the works to be undertaken on District No. 9 of the North-West Line.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Consulting Engineer for Railways, with two Enclosures.

Exd. J. Tulloch.

No. 408. Madras, 15 October 1866

Application from the Agent and Manager of the Madras Railway Company, requesting the sanction of Government to the following Estimate:—

3 H

North West Line.

District No IX Section I.

Revised Estimate	Rupees	3,70,008-
Amount already Sanction	"	3,48,884-
	Rupees	21,124-

Twenty One thousand, One hundred and twenty four.

No 3260.

1 Under date the 30th October 1865, Sanction was accorded for the Estimates of the works proposed to be undertaken on District No 9 North West Line, Sections I and II, amounting to Rupees 10,45,510-

2 The Revised Estimate now Submitted is for the first Section only, and the increase over the previous Estimate is under the following heads.

Brickwork	Rupees	8,492-
Iron wire fencing	"	8,800-
Permanent Way	"	371-
Gates	"	500-
Mile Stones	"	40-
Contingencies	"	1,921-
	Rupees	21,124-

Tr

3. In the Estimate Sanctioned in October 1865, the rates allowed for Masonry was 8 Rupees per Cubic yard, but in the present Estimate it has been raised to 9 Rupees per yard, and this has increased the cost under the head of "Brickwork".

4 In the former Estimate allowance was made only for a Vegetable and ditch and mound fence, but in the revised Estimate Iron Wire fencing has been entered, as being preferable to the other description of fencing.

5. The other items call for no remarks, and I recommend that Sanction be accorded for the additional outlay of Rupees 21,124...

I. Brunsen Lieut. Colo. R.E.
Consulting Engineer for Railways

To
The Secretary to Government
D. P. W
Fort Saint George

Pro. of Govt. from October
No. 4256.

RAILWAY DEPARTMENT.

From

The Consulting Engineer
for Railways,

To

The Secretary to Government,
Public Works Department,
Fort Saint George.

Dated 17th October 1866.
Received 18th

No. 408 Encls: 2.

Recommending for the Sanction of Government a Revised Estimate of District N° IX Section I North West Line, amounting to Rupees 3,70,008—

R. No. 3386 - 23rd Octr 1866

No. 552
19th Octr 1866. Or. 19th.

8

Public Works Department.

R. No. 3386

PROCEEDINGS of the MADRAS GOVERNMENT.

Under date the 23rd Octr 1866

From

The Acting Consulting Engineer
for Railways

Read the following

(Here enter No. 408 dated 17th Octr 1866.)

Under the circumstances stated, the Government sanctions the additional outlay of Rs. 21.124 for the works to be undertaken on District No 9 of the North West Line

W.O.

The Consg Engr for Railways
with two enclosures

Dispd 24th Octr

No 88 1866 Deposit

Pos. of Grant for Octr

£ 3386.

Pos. of Thos Andrews Govt.

of 25th Octr 65.

An additional

sallary of £ 2,124 for works

in Dt of Nth West

Line of Railway, Sanctioned

No 552. 553.

19 Oct 66 @ 19