M.R.O. 1—77,606—1-6-37.

(1) Number of pages .....

(2) Date of repair .....

(3) Initials of the Reference .....

MADRAS RECORD OFFICE.

Government of Madras.

Jail (Genl Branch) DEPARTMENT.

G.O. No. 1165	Press Mis.
487-15-1	
Dated 17-10-	1814.

Not to be folded or roughly handled

No. 651. Read the following letter from the Superintending Engineer, 5th Division, to the Secretary to Government, Department Public Works, dated Salem, 17th October 1866, No. 124 :—

1 Revised Estimate.
1 Comparative Statement.

1. I have the honor to submit, for the sanction of Government, a revised estimate of Rupees 645-3-10, accompanied by a comparative statement, for constructing a gram boiling shed at the Remount Depôt at Oossoor, in the Salem District.

2. An estimate of Rupees 607 was sanctioned for this work in G. O. No. 862, of the 16th March 1866. In this estimate the rate for roofing was 12 Rupees per square, which is very low, and the work could not be executed at less than 16 Rupees. It is chiefly owing to this that the estimate has been exceeded, but only by the sum of Rupees 38-3-10.

* This is the actual expenditure, but it was erroneously entered in the list of Incomplete Works as Rupees 381.

3. The outlay on the work during the last official year was Rupees 370-3-8,* and that in the current year is Rupees 275-0-2, that is, Rupees 49-0-2 above the sum granted in G. O. No. 1,919, dated 20th June 1866. This excess outlay of Rupees 49, I request the Government will be pleased to sanction from the allotment for Minor New Works under "Military" in the District.

No. 652. ORDER THEREON, 29th October 1866, No. 3,435.

ACCOUNT, No. 87.

† Rupees 607, sanctioned in G. O., Military Department, No. 915, dated 10th March 1866.
645 Actual outlay.
Rupees 38‡

The Government sanction the expenditure† which is reported to have been incurred in excess of the original estimate‡ for the construction of a gram boiling shed at the Remount Depôt at Oossoor, and grant authority for the appropriation to that work of the sum of 49 Rupees referred to in paragraph 3 from the allotment for "Minor New Works" under "Military" in the Salem District.

(True Extract.)
(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 5th Division, with Comparative Statement.
,, Controller of Public Works Accounts.
,, Accountant General.
,, Military Department.

Ed. S. T. Augustin.

Upon Forage — 5th Division U.S.A. — Upon Sabine
Military Buildings — Salem District — New York

Abstract of a Revised Estimate No. of 1866-67.

Work- Constructing a Grain Building shed at the Commissary Depôt Salem.

Quantity	Particulars of Work	Per Rate	Amount	Total
54 2/27	6 inch yards of Excavating foundation	Cyd.	" 1 "	3 62
110 26/27	——— 16 inch ——— Brick work in mud	do.	2 8 "	277 66
3/8	——— 24 inch ——— Flat arch work in chimneys	do.	4 " "	1 8 "
7 1/2	——— 12 inch ——— Brick work in ——— do. ———	do.	4 " "	28 15 "
22 1/2	Square of Whitewashing	Sqr.	" 3 "	4 36
10 87/100	——— do. ——— Tarred roof with slates, rafters,			
	rafters & chimney borders	do.	16 " "	253. 14 8.
22 1/2	——— do. ——— Painting the joints with Cement	do.	" 15 "	16. 14 "
78	Running feet Washington rough pine			
	and fast up	do.	" 8 "	39 " "
2	Swinglewood Kattan Doors 1 inch complete	each	10 " "	20 " "
				665. 2 10
	Amount of work done in 1865/66	Bal.		670. 3 8.
	Amount granted for current year		226 " "	
				596. 3 8.
	Amount now requiring direction			49 " 2

[Signed] L. H. Pengelly
Assistant Engineer

Engg: Engrs Office 5th Div.
Salem 17th Oct. 1866

Ed Ford Asst Engr
Engg: Engineer 5th Division

N° 124.

Superintg Engineer's Office 5th Division
Salem 17th October 1866.

From

The Superintending Engineer,
5th Division,

To

The Secretary to Government,
Department of Public Works.

Sir,

I have the honor to submit, for the sanction of Government a Revised estimate of Rs 645-3-10, accompanied by a Comparative statement, for constructing a Grain boiling Shed at the Remount Depôt, at Cossoor, in the Salem District.

2 An Estimate of Rupees 607 was sanctioned for this work in G. O. N° 862 of the 16th March 1866. In this estimate the rate for Roofing was 12 Rupees per square which is very low and the work could not be executed at less than 16 Rupees. It is chiefly owing to this that the estimate has been exceeded, but only by the sum of Rupees 38-3-10.

3 The outlay on the work during the last Official year was Rupees 370-3-8, and that in the current year is Rupees 275-0-2, that is, Rs 49-0-2 above the sum granted in G. O. N° 1919 dated 20th June 1866. This excess outlay of Rs 49, I

Enclosures 2.
1 Revised Estimate
1 Comparative Statement.

*This the actual expenditure, but it was erroneously entered in the list of incomplete Works as Rs 381.

N° 862 of 1866.

Public Estimate for
Constructing a Grain
Boiling Shed at the
Remount Depôt at
Cossoor in the
Salem District.

Submitted for Sanction.

Superintg Engineer's Office
5th Division
Salem 17th October 1866.

Approved.

Secretary to Government.

request the Government will be pleased to sanction
from the allotment for Minor New Works under
"Military" in the District.

I have the honor to be
Sir,
Your most obedient servant.
E A Bird Lieutt Col. R. E.
Superintending Engineer, 5th Division

Public Works Department.

No. 3135

PROCEEDINGS of the MADRAS GOVERNMENT

Under date the 29th October 1866

Read the following

From The Supdg. Engineer of the 5th Division

(Here enter No. 124 dated 17th Oct 1866)

The Government Sanction the expenditure which is reported to have been incurred in excess of the original estimate for the construction of a gram boiling shed at the Rennant Depôt at Coimbatore, and grant authority for the appropriation to that work of the sum of £9 referred to in para 3 from the allotment for "Minor New Works" under "Military" in the Salem District —

To The Supdg. Engr. 5th Division with Consultation Nos. ✓
Controller of Military Accts ✓
Civil Audit Officer ✓
Military Dept ✓

Dept. 30th October

30

From The Supdg. Engr. 5th Division
To The Secretary to Government
Public Works Department

Dated 17th October 1866.

Received 22nd October 1866.

No. 124.

Countersigned

Submitting for sanction a revised estimate for executing a gram boiling shed at the Rennant Depôt Salem in the Salem District —

Ex. 3135 - 29 Oct 1866

2nd Oct 66 - No 3135

No. 607 Sanctioned in S.O. Mil Dept No. 915 of 10 March 66 - 645 Actual outlay —

No. 38

P. W. 1866. Department.

Rep. of Govt. for Oct. 1866

No. 3435

Public Works

PROCEEDINGS OF GOVERNMENT.

Dated 29 Oct. 1866

The annexed Estimate of Rs. 645-3-10 for the construction of Grass Thatching sheds at the Pemount Depot at Peelicoor, Salem District sanctioned.