M.R.O. 1—77,006—8-6-37.

(1) Number of pages 1 v 6

(2) Date of repair 1 2 66

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public works **DEPARTMENT.**

G.O. No. 3956 Press ~~Mis.~~

290

Dated 15- 12- 1866.

Not to be folded or roughly handled

53

No. 290.

CIVIL WORKS, No. 58.

Dated 15th December 1866, *No.* 3,956.

1. In the Order of the 3rd October last, No. 3,139, the Government expressed their disappointment at noticing that the erection of the Hospital of the new Central Jail at Coimbatore had not been commenced, and they then urged upon the Superintending Engineer the necessity of his losing no time in pressing on the construction of that building. It is, therefore, with regret the Government perceive from the Progress Report* for October that the Hospital had not been begun in that month.

* Recorded in G. O. No. 3,784, dated 28th November 1866.

2. It is understood that the work is now in progress, and its speedy completion being a matter of the greatest importance, the Government desire that Colonel Walker will take measures for pushing on the construction of the building with the utmost possible expedition.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 7th Division.
„ Judicial Department.

Exd. S. T. Augustin.

No. 3956 Public Works Depart.t

To Madras Government

No. 3956 Public Works Depart.t

To Madras Government

No. 3956 Public Works Depart.t

To Madras Government

the Govt desire that Col Walker will take measures for pushing on the construction of the building with the utmost possible Expedition

No 290

~~No~~ 1866 Depatch

~~Pay: of Gratuity for Deer~~

~~No~~ 3955.

~~Pay: of the Madras Corps~~

~~Dy~~ 15 Decr 66

The Subj: Copy of the Dispatch noted in the margin is again instructed to take measures for pushing on the Construction of Hospitals & the Central Jail at Coimbatore.

~~No~~ 290.