M.R.O. 1—77,006—8-6-37.

(1) Number of pages 6

(2) Date of repair 3-1-1938

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public works **DEPARTMENT.**

G.O. No. 125 Press Mis.

257-258

Dated 11—1— 1866.

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department,
11th January 1866.

No. 257. Read the following letter from the Superintending Engineer, 4th Division, to the Secretary to Government, Public Works Department, dated Madras, 5th January 1866, No. 3,455 :—

1. Adverting to G. O. No. 3,752, dated 12th December 1865, I have the honor to report the following dates in connection with the estimate for Millmen's quarters :—

G. O. in Military Department, No. 4,598, 21st December 1864, received with G. O. No. 34, Public Works Department, 6th January 1865, on the...	10th January 1865.	
To Inspector General of Ordnance and Magazines, calling for information regarding dimensions	21st do.	,,
From Inspector General of Ordnance, &c.	2nd February	,,
Plan forwarded to do. do.	20th do.	,,
Returned by do. do.	24th do.	,,
To Assistant Engineer, Northern Range, for estimate...	2nd March	,,
Estimate received	18th do.	,,

Being, however, one of perhaps 150 other estimates already received, and awaiting their turn for examination in the Estimate Department of my Office, it remained until estimates received before it were examined; it was taken up in its due course, and was returned for some revision to the Assistant Engineer on the 13th August 1865; was received back on the 19th August 1865, to be again taken up in its turn. It was entered in the Budget of 1866-67, and the estimate was forwarded in support of the entry on the 21st November 1865.

2. It is thought probable that, under any circumstances, the building is not likely to have been sanctioned for earlier execution than is implied in permission to enter in 1866-67 Budget.

No. 258. ORDER THEREON, 11th January 1866, No. 125.

MILITARY WORKS, No. 14.

Communicated to the Military Department with reference to the Orders in that Department, No. 4,497, dated 7th December 1865.

(True Extract.)

Colonel, R. E.,
Secretary to Government.

To the Military Department.
,, Superintending Engineer of the 4th Division.

Exd. S. T. Augustin.

already received, and awaiting [illegible]
in order in the Estimate Department of my Office it

No. 3455. Sup.t Engr. Office 4th Div. Madras
5th January 1866.

From,
Colonel A. J. le Boileau R.E.
Sup.t Engr. 4th Div.

To, Colonel C. A. Orr R.E.
Secy to Govt. P.W.D.

Sir,

Adverting to G.O. No 3752 dated 12th December 1865 I have the honor to report the following dates in connection with the Estimate for Millmen's Quarters

G.O in Mily Dept No 4598 2nd Dec 1864, received with G.O. No 34 P.W.D. 6th Jan 1865 on the	10th January 1865.
To Insp.r Genl of Ordnance & Magazines calling for information regarding dimensions	21st January 1866
From Insp.r Genl of Ordnance Madras	2nd. February 1865
Plan forwarded to do do.	21st. February 1865
Returned by do do.	24th February 1865.
To Asst Engr St. Barge for Estte	2nd March 1865
Estimate received	18th March 1865

Being, however, one of perhaps 150 other Estimates already received, and awaiting their turn for examination in the Estimate Department of my Office it

remained until Estimates received before it were examined; it was taken up in its due course and was returned for some revision to the Asst Engineer on the 13th August 1865, was received back on the 19th August 1865, to be again taken up in its turn. It was entered in the Budget of 1866/67, and the Estimate was forwarded in support of the entry on the 29th November 1865.

2. It is thought probable that under any circumstances the Building is not likely to have been sanctioned for earlier execution than is implied in permission to enter in 66/67 Budget.

I have the honor to be
Sir
Your most obedt servant
A Birkeau Capt. R.E
Supt Engr 4th Div

S. E. Office 4th Div.
Madras
24th January 1866.

To, The Secy to Govt. C. W. D

Rec'd 1866 Dept
Pro: of Govt for Army
From No 49
The Supt Engr 4th Div
To The Secy to Govt
P. W. Ds

Dated 5th January 1866.
Rec'd 6 3
No. 3455.

Giving the dates in
Connection with the Building
for Mullens Quarters
as per G. O. No. 3752 dated
12th December 1865

No. 125 - 11th Jany 1866

No. 267. 258.

with an order

Rec'd Works

No 125

Communicated to the Military
Department with reference to the
orders in that Department No 4497
dated 7th December 1865.

Lieut & Engr
11th Jany 1866

To The Military Department.

" Supg Engineer of the
4th Division -

1087

Desp'd 12th Jany/66