M.R.O. 1—77,006—8-6-37.

(1) Number of pages 12

(2) Date of repair 15 12 12

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No. 119 Press / Mis.

244-245 Dated 14-1-1867.

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department,
14th January 1867.

No. 244. Read the following Memorandum from the Officiating Quarter Master General, to the Secretary to Government, Military Department, dated Fort Saint George, 29th December 1866, No. 9,910 :—

With reference to the within representation from the Officer Commanding Mysore Division, the Commander-in-Chief has the honor to recommend that the Home Government may be moved to expedite the despatch of the pipes, without which the works connected with the supply of water from the Ulsoor tank for the Race Course Barracks at Bangalore cannot be progressed with.

By Order.

(Signed) C. COOKE,
Offg. Qr. Master. General.

From the Officer Commanding Mysore Division, to the Quarter Master General, Head Quarters, Fort Saint George, dated Bangalore, 21st December 1866, No. 684.

1. Agreeably to the order of His Excellency the Commander-in-Chief on the occasion of his visit to the Ulsoor Water Works on the 18th instant, I have the honor to submit copy of a Report* from Captain Tulloch, showing what is required to complete the undertaking.

* No. 727 of 19th December 1866.

2. It will be observed that pipes are urgently needed for the furtherance of the project, and that no great progress can be made until they are received. I trust, therefore, that His Excellency will be pleased to use his influence to expedite the supply, in order that a scheme so necessary to the comfortable occupation of the Race Course Barracks, and of such utility to the Barracks at large, may be brought into operation.

From the Executive Engineer, Bangalore, to the Deputy Assistant Quarter Master General, Mysore Division, dated Bangalore, 19th December 1866, No. 727.

In reply to your docket, No. 882 of the 18th instant, I have the honor to inform you that it is only for want of the pipes that water cannot be supplied to the Barracks. The works at the Rock and at the Barracks are in such a forward state, that they can be completed very soon. There is a small pump to be put up in the Engine house, but I do not wish to fit it up until the pipes arrive, as I shall have to engage a Mechanical Engineer for the work, and this is quite unnecessary ; for the same man could easily put up the pumps and pipes at the rock at the same time. Water will certainly be delivered at all the Barracks within five or six months after the pipes arrive, and it would be well to expedite the despatch of these. The Secretary of State passed the Indent for the pipes on the 31st of December 1865, and up to the present time not one of the pipes has arrived.

(True Copy.)

(Signed) W. R. MESHAM, Captain.
Depy. Asst. Qr. Mr. Genl., Mysore Division.

Transferred to the Department Public Works.

(Signed) H. MARSHALL, Major General,
Secretary to Government.

FORT SAINT GEORGE,
31*st December* 1866.

/Signed/ [illegible]
Ex: Engr Bangalore
True Copy/

Proceedings of the Madras Government, Public Works Department, 14th January 1867.

No. 245. ORDER THEREON, 14th January 1867, No. 119.

MILITARY WORKS, No. 14.

Pipes for the Ulsoor Water Works are expected shortly by the "Derwent-water."

(True Extract.)

(Signed) J. H. M. SHAW STEWART, Major, R. E.,
Under Secretary to Government.

To the Military Department.
" Superintending Engineer, 5th Division.
" Store Department.

Exd. S. T. Augustin.

Executive Engineer's Office
№ 727 Bangalore 19th December 1866

To

The Deputy A. Quarter Master general
Mysore Division

Sir,

In reply to your docket № 882 of 18th instant, I have the honor to inform you that it is only for want of the pipes that water cannot be supplied to the Barracks. The works at the Rock and at the Barracks are in such a forward state, that they can be completed very soon. There is a small pump to be put up in the Engine House, but I don't wish to fit it up until the pipes arrive, as I shall have to engage a Mechanical Engineer for the work, and this is quite unnecessary, for the same man could easily put up the pump and pipes at the Rock at the same time. Water will certainly be delivered at all the Barracks within 5 or 6 months after the pipes arrive, and it would be well to expedite the despatch of them. The Secretary of State shipped the indent for the Pipes on the 31st of December 1865, and up to the present time not one of the pipes has arrived.

I have &c

(Signed) A. Tulloch Captain
Ex: Engr Bangalore
(True Copy)

/True Copy/

J. Maskelyne Captain

Dy A. Qr Mr General &c &c

Head Quarters Mysore &c

Bangalore 21st December 86

No 684

From

The Officer Commanding
Mysore Division

To

The Quarter Master General
Head Quarters
Fort Saint George

Sir.

Agreeably to the order of His Excellency the Commander-in-Chief on the occasion of his visit to the Ulsoor Water Works on the 18th Instant I have the honor to submit copy of a Report from Captain Tulloch shewing what is required to complete the undertaking

727 of 19th Dec.

2. It will be observed that pipes are urgently needed for the furtherance of the project and that no great progress can be made until they are received I trust therefore that His Excellency will be pleased to use his influence to expedite the supply in order that a scheme so necessary to the comfortable occupation of the Race Course Barracks and of such utility to the Barracks at large may be brought into operation.

I.

I have the honor to be
Sir
Your Most Obedt Servt

Rd. P. Cuppage Major General
Commanding Mysore &c.

7

Copy 21/8/1

Public Works Department

No. 119 dated 13th January 1867

Proceedings of the Madras Government

Under date the 14th January 1867.

Read the following

Maino

Offg Dy Master General (Mr Noyce) 29th December 1866

Copies for the Ulsoor
Water Works are expected
shortly by the "Serument"
= Waterer —

To the Military Depts
= Dept Engr & Surveyor

Dr. Br. General's Office
Fort St. George 29th Decr: 1866

No 9910.

Memorandum
For
The Secretary to Government
Military Department

With reference to the within representation from the Officer Commanding Mysore Division, the Commander in Chief has the honor to recommend that the Home Government may be moved to expedite the despatch of the Pipes, without which the works connected with the supply of water from the Ulsoor Tank for the Race Course Barracks at Bangalore, cannot be prosecuted with.

By order

Colonel

Offg D. Br. General

Transmitted to
Dept. Public Works

Mr. Secretary Mr. Gen
Lee J. Gen

Fort St. George
31 Dec. 1866.

Recd 1st January 1867.

From Officer commanding
Mysore Division

To The Quarter Master General
Head Quarters
Fort Saint George

No 31-3 Dec. 1866.

Dated 21st December

Recd 1st January 1867.

Ca: 2

1 E. R.

No. 684.

Submits copy of a Report from Captain Tulloch shewing what is required to complete the Ulsoor Water Works Project.

No 3127

No 119 - 14th January 1867

10

Pub. Works 1867 Department

Pro: of Govt. for January

No. 119

Pro: of the Madras Govt.

No 14th January 1867

Secy. Dept.

Forwarding Estimate for

Vellore Water Works at

Bangalore, and Hereby Re-

quested by the Servants.

No 244 - 245