M.R.O. 1—77,006—8-6-37.

(1) Number of pages 1

(2) Date of repair

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 1758 Press Mis.

38-37.

Dated 2-7 1867.

Not to be folded or roughly handled

No. 38. Read the following letter from the Superintending Engineer, 3rd Division, to the Secretary to Government, Public Works Department, dated Bellary, 17th June 1867, No. 737 :—

With reference to G. O. No. 1,494, of 17th ultimo, I have the honour to forward a Comparative Statement for "constructing a Talook Cutcherry at Pullampett," in the Cuddapah District, showing how the excess of Rupees 461 or about 6¼ per cent. has been occasioned.

No. 39. ORDER THEREON, 2nd July 1867, No. 1,958.

CIVIL WORKS, No. 5.

Rupees 7,300.

1. As it appears from the Comparative Statement submitted with this letter that the excess of Rupees 461 over the original estimate for the Talook Cutcherry at Pullampett in the Cuddapah District is due to an increase in the rates of labour and materials, and to certain alterations and additions which were found necessary after the commencement of the work, the Government sanction the revised estimate of Rupees 7,761.

2. Funds have been provided for the completion of the building in G. O. No. 1,494 of the 17th May 1867.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 3rd Division.
" Revenue Department.
" Controller of Public Works Accounts.
" Accountant General.

Exd. T. Cartledge.

№ 53

MEMORANDUM

Form C. No. 839 of 1872.

Requested for reference the under-mentioned papers :—

Estimate for repairing the Salak Cutcherry at Pullampett referred to in Board's Proceedings dated 5 March 1872 № 412.

& Plan referred to in G. O. of 31 August 1863 № 1593 R. D.

& 2 Enclosures of G. O. of 22 February 1868 № 612. P. W. D.

& Que Comparative Statement of G. O. of 6 Feb 1958 & 2d July 1859

Mod Gayer

Registrar.

GOVERNMENT OFFICE,
Revenue Department,
19 March 1872.

To

The Registrar of the Govt Office
Public Works' Depta

No. 737.

Supdg. Engr's Office 3rd Dn.
Bellary 17th June 1867.

From

The Superintending Engineer
3rd Dn.

To,

The Secretary to Government.
P.W.D.

Sir,

With reference to G. O. No. 1494
of 17th ultimo, I have the honor to for-
ward a comparative statement for
Continuing a Lodge Cutchery at Pul-
limpett in the Cuddapah District
shewing how the excess of Rs. 461 or about
6 3/7 per Cent has been occasioned

I have &c

A. Walker Major R.E.
Supdg Engineer
3 Dn.

Public Works Department.

1958

No. 1958

PROCEEDINGS of the MADRAS GOVERNMENT.

Under date the 2d July 1867

Read the following

From the Supg. Engineer
the 3d Divn (Here enter No. 737 dated 17 June 67)

As it appears from the Comparative Statement submitted with this letter that the excess of Rupees 461 over the original estimate for the Talook Cutcherry at Pullampett in the Cuddapah District is due to an increase in the rates of labor and materials, and to certain alterations and additions which were found necessary after the commencement of the work, the Govt sanction the revised estimate of Rupees 7.761—

Funds have been provided for the completion of the building in G. O.

No. 7.300—

To the Dept Sec. to Govt
" Revenue Dept
" Controller of Accts
" Accountant General

Dept. 1867

Rec'd 24th June 1867 Desp. 25th

No. 38

From the Supg. Engineer 3d Divn
Dated 17th June 1867
Rec'd 22d
Encl: one
No. 737.

Forwards a Comparative Statement for Cudp. Talook Cutcherry at Pullampett shewing how the excess has been caused.

No. 1958. 2d July 1867

No. 2332
Thackeray Esqr.
3d Divn

To
(1)
The Secy to Govt
P.W.D.

Dated 17th June 1867
Rec'd 22d
Encl: one
No. 737.

Forwards a Comparative Statement for Cudp. Talook Cutcherry at Pullampett shewing how the excess has been caused.

No. 1958. 2d July 1867

P. W. 1867. Dept.
Pro: of Govt for Duty

Nº 1494 of the 17th May 67

P. W. 1867. Department.
Proc: of Govt: for July
No. 1958

PROCEEDINGS OF GOVERNMENT Bombay

Dated 2nd July 1867

Pub: Work 1867 Depart.

Pro: of Govt: for July

No. 1958

Pro: of the Madras Govt.

Dd 2d. July 1867

Sanctioning the revised Estimate of Rs. 7761 for the construction of a Talook Cutcherry at Pullampett, in Cuddapah District.

No. 38—39