M.R.O. 1—77,006—8-6-37.

(1) Number of pages (1 2)

(2) Date of repair

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public works **DEPARTMENT.**

G.O. No. 2113 Press / Mis.

351-52

Dated 13 7 1869.

Not to be folded or roughly handled

(3)

No. 351. Read the following letter from the Acting Superintending Engineer, 4th Division, to the Secretary to Government, Public Works Department, dated Madras, 2nd July 1867, No. 1,639 :—

1. With reference to the Order of Government No. 1,494, dated 17th May 1867, I have the honour to submit, for the sanction of Government, a comparative Statement showing the difference between the original and revised estimate for constructing a Reserve Powder Magazine at Saint Thomas' Mount.

1 Comparative Statement.

2. The original estimate, amounting to Rupees 37,800, was sanctioned by Government in their Order No. 2,043, dated 17th July 1865, and which has been now increased to Rupees 46,293 making the revised estimate, and showing an excess of Rupees 8,493, which is above five per cent. on the original sanction.

3. It will be observed from the Column of remarks of the comparative Statement, that the increase is generally due to additional work of some kind or other, not contemplated when the estimate was originally prepared, being required. The increase is principally in the item of wood-work, and the additions and alterations were carried out with the approval of the Inspector General of Ordnance and Magazines.

4. The sum of Rupees 6,000 has been applied for, and sanctioned by Government in the Order quoted above, for completion of the work during the current year.

No. 352. ORDER THEREON, 13th July 1867, No. 2,113.

MILITARY WORKS, No. 29.

1. Under the explanation afforded in this letter, the Government sanction the supplemental estimate of Rupees 8,493, which will increase the estimated cost of the Reserve Powder Magazine at Saint Thomas' Mount to Rupees 46,293.

2. It is observed that Rupees 6,000 have been provided for the completion of the work in G. O. No. 1,494 of the 17th May 1867.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 4th Division, with one Statement.
" Controller of Public Works Accounts.
" Accountant General.
" Military Department.

Exd. S. T. Augustin.

Statement

Sup^{t} Eng^{rs} Office 4th Div^{n}
Madras 2nd July 1867

No. 1639.

From,

Lieut^{t} Colonel J. Bean R.E.
A.g. Sup^{t} g. Engineer 4th Div^{n}

To,

Colonel C. A. Orr R.E.
Secretary to Government P.W.D.
Fort Saint George

Sir,

With reference to the Order of Government No. 1494 dated 17th May 1867, I have the honor to submit for the sanction of Government a Comparative Statement showing the difference between the Original and Revised Estimates for constructing a Reserve Powder Magazine at Saint Thomas' Mount.

2 The Original Estimate amounting to Rupees 37,000 was sanctioned by Government in their order No. 2043 dated 17th July 1865, and which has been now increased to Rupees 46,293 making Revised Estimate, and shewing an excess of Rupees 8,493, which is above 5 per Cent on the original sanction.

3 It will be observed from the Column of Remarks of the Comparative

Statement

Statement, that the increase is generally due to additional work of some kind or other, not contemplated when the Estimate was originally prepared, being required. The increase is principally in the item of wood work, and the additions and alterations were carried out with the approval of the Inspector General of Ordnance and Magazines.

4 The sum of Rupees 6,000 has been applied for and sanctioned by Government in the order quoted above for completion of the work during the current year.—

I have the honor to be
Sir
Your Most Obedient Servt

Lieut. Col. R.E.
A.J. Supt. Engr. 4th Du

GP

Public Works Department.

No 2113

PROCEEDINGS of the MADRAS GOVERNMENT.

Under date the 13th July 1867

Read the following

From the Ag. Supdg Engineer 4th Division (Here enter No. 1639 dated 2nd July 1867)

Under the explanation afforded in this letter, the Government sanction the Supplemental estimate of Rupees 8493, which will increase the estimated cost of the Reserve Powder Magazine at St Thomas' Mount to Rupees 46,293—

It is observed that Rupees 6,000 have been provided for the completion of the work in G. O. No 1494 of the 17th May 1867—

To the Dep Sy 4th Dn with one statement
— Controller of Accts
— Acct General
— Military Dept

Dept 15/7/67

34
5

W.C.

To the Secretary to Govt
P. W. D.

Dated 2nd July 1867
Received 9th July 1867
No. 1639

Re: Ordnance.

Submitting for sanction a Comparative Statement shewing the difference between the Original and Revised Estimate for constructing a Reserve Powder Magazine at St Thomas' Mount.

Ag 357

8th July 1867 R-IIE

CUR 2113 - 13 July 1867

P. W. 1867. Department.

Pwi of Govt for July

No. 2113

PROCEEDINGS OF GOVERNMENT. Madras

Dated 13th July 1867

Sanctioning the Supplemental Estimate of Rs. 8493 for the Reserve Powder Magazine at St. Thomas Mount.

No. 351–352

Ex. 8th July 1867 Pa. 115