M.R.O. 1—77,006—8-6-37.

(1) Number of pages ___ 4

(2) Date of repair 37 6 43

(3) Initials of the Referencer ___

MADRAS RECORD OFFICE.

Government of Madras.

P. W. DEPARTMENT.

G.O. No. 2740. Press ~~Mis.~~
127-128.
Dated 5 — 9 — 1867.

Not to be folded or roughly handled

5

15

Proceedings of the Madras Government, Public Works Department,
5th September 1867.

No. 127. Read the following Proceedings of the Madras Government in the Revenue Department:—

Sanctioning revised estimate of Rupees 3,95 } (Here enter 20th August 1867, No. 2,030.)
for completing the road from Allur to Kavuru- }
gunta in the Nellore District.

No. 128. ORDER THEREON, 5th September 1867, No. 2,740.

LOCAL FUNDS, No. 14.
Civil Works.

Communicated to the Superintending Engineer of the 2nd Division.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

Proceedings of the Madras Government, Revenue Department, 29th August 1867.

No. 566. Read the following Proceedings of the Board of Revenue, dated 22nd August 1867, No. 5,405.

Read the following letter from the Acting Collector of Nellore, to the Acting Secretary to the Board of Revenue, dated 31st July 1867, No. 218:—

1. I have the honor to forward, herewith, copy of a letter from the Superintending Engineer, 2nd Division, dated 26th July, No. 46, forwarding, for the sanction of the Board of Revenue and Government, a revised estimate for completing the road from Allur to Kavurugunta.

2. By Government Order, No. 2,870, dated 23rd November 1865, Revenue Department, Rupees 8,210 were sanctioned for completing the road; but as in my letter No. 217, dated 31st instant, I have submitted plans and estimates, prepared by the Superintending Engineer, for the construction of a more direct road from Singapetta to Ullavapaliam, at an outlay of Rupees 11,500, the traffic on the line will be greatly reduced. For completing it, therefore, the present amended estimate has been prepared for Rupees 3,950 only, which I trust may be approved and passed.

From the Superintending Engineer, 2nd Division, to the Acting Collector of Nellore, dated Masulipatam, 26th July 1867, No. 46.

1 Estimate.
1 Report.

1. I have the honor to forward, for the sanction of the Board of Revenue and Government, a revised estimate, amounting to Rupees 3,950, for completing the road from Allur to Kavurugunta in lieu of the one (Rupees 8,210) sanctioned in Government Order, No. 2,870, dated 23rd November 1865, Revenue Department When the branch road from Singapetta to Ullavapaliam, joining No. 6 Trunk Road, at the 128th mile, as recommended in my letter, No. 45, of the 26th instant, is constructed, the traffic on this line will be so much reduced that the repairs formerly contemplated will not be required. Provision has, however, been made for completing the road sufficiently to bear the traffic after the construction of the new branch road above mentioned. The report which accompanies the estimate fully explains the proposed alterations.

Public Works Department G. O., No. 3,614, 29th November 1865.

2. I trust Rupees 3,050 may be sanctioned from Local Funds at an early date, in order that the work may be executed during the current year.

ENCLOSURE No. 2.—Estimate.

The Board request the sanction of Government to the revised estimate, amounting to Rupees 3,950, for the road referred to, in lieu of the former sanction for Rupees 8,210. This work is not included in the Budget for the current year. The above amount, *minus* Rupees 900, which is stated to have been expended in the work in 1866-67, should, therefore, be met from the reserve of Rupees 6,850.

No. 567. ORDER THEREON, 29th August 1867, No. 2,030.


Local Funds, No. 16.
Civil Works.

Sanctioned.

(True Extract.)

Secretary to Government.

To the Board of Revenue.
" the Public Works Department.
" the Accountant General.
Ext. S. T. Augustin.



Lieut

N:2740

Comm^d to the
Subsq Engagem^t of the
2 Dn

Fort Johnson
September 6/63

2 Sq 2 Drs
Montevallo

Desp^d 6/9/63

Pro 1867 Despatch August
Prov: of Govt for Sept R.
No 3304

Prov: Secretaries
Revenue Dept
No 2030

Dated 29th Augt 1867
Recd 2nd Septr 1867

Sanctioning revised
Estimate of Rs 3,950 for com-
=pleting the road from Allur
to Kavuruganda in the
Kellore District.

No 2740-5 Septr 1867
Wette van Dort

No 127-128