M.R.O. 1—77,000—3-4-37.

(1) Number of pages_____

(2) Date of repair_____

(3) Initials of the Referencer_____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works **DEPARTMENT.**

G.O. No. 2925 Press Mis.

500-01

Dated 20 7 1937.

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department, 20*th September* 1867.

No. 509. Read the following :—

List of *Orders of Government* remaining unanswered by the Superintending Engineer, 3rd Division, up to 31st March 1867.

No. of G. O.	Date.	Subject.	Remarks.
790 1,535	3rd April 1859. 23rd June ,,	To submit an estimate for completing the road from Bellary *via* Herrihall and Cottoor to Hollal.	*Vide* G. O. No. 1,918, dated 27th June 1867.
46 2,370	6th Jan. 1860. 3rd Oct. 1862.	Calls for a survey and estimate of road from Ghooty Railway Station-house to the Kurnool and Hyderabad road.	Under preparation.
281	3rd Feb. 1863.	To submit plans and estimates for the erection of a Provincial Lunatic Asylum.	Standard plans not received.
1,981	9th July 1864.	To submit survey and estimate of road from Bellary to the Mysore frontier.	Under preparation.
487	18th Feb. 1865.	To submit plan and estimate for a modified system of imprisonment of European Soldiers.	Do. do.
691 1,291	13th Mar. 1865. 12th May ,,	To submit plan and estimate for the erection of Native Choultries at the Railway Stations at Cuddapah, Yerragoontla, and Gooty.	Cuddapah Range not replied. Choultry at Gooty not required, reported to Government, G. O., No. 1,945 of 1st July 1867.
2,776	20th Sept. 1865.	To furnish detailed, practical suggestions, separately for improving each of the Toongabudra channels, accompanied by plan and estimate, and by return showing the outlay upon maintenance, and the extent of land irrigated in each of the last ten years.	Under preparation. Cause of delay reported, *vide* G. O. No. 1,311 of 1st May 1867.
1,855	3rd July 1865.	To submit plan and estimate, and the Committee's Report in connection with the additional accommodation required in the Jails.	Cuddapah Range, reply awaited.
3,298	2nd Nov. 1865.	Calling for a plan and estimate for the erection of a Talook Cutcherry at Nundial, in the Kurnool District.	Deferred—*Vide* G. O. No. 1,696 of 6th June 1867.
1,059	6th April 1865.	To submit an estimate for the construction of a Garrison Prison at Bellary, after the site for the building has been selected.	Under preparation.—(*See* paragraph 41 of G. O. No. 2,938, dated 14th December 1866.
1,220	19th April 1866.	To expedite the submission of plans and estimates for the feeders which are required to the Moodanoor, Yerragoontla, and Camalapoor Railway Stations.	Referred to Range.
1,710	30th May 1866.	To submit a plan and estimate for the Jail at Kurnool.	In abeyance.—*Vide* my letter No. 2,578, of 20th November 1866.
2,103	4th July 1866.	To submit a plan and estimate for the Collector's Cutcherry at Kurnool.	Under examination.
2,436	2nd Aug. 1866.	To do. do. for the construction of Rest-houses to be built at Billacul and Kurnool.	Will be submitted shortly.
2,644	22nd Aug. 1866.	To submit an estimate for the improvements of the Jail at Bellary.	Under examination.

List of Orders of Government remaining unanswered by the Superintending Engineer, 3rd Division, &c.—(*Concluded.*)

No. of G. O.	Date.	Subject.	Remarks.
3,010	19th Sept. 1866.	To arrange for the immediate construction of Urinaries at Ramandroog of the description given in paragraphs 3 and 4 of the Circular from the Government of India, recorded in G. O. No. 1,187, dated 17th April 1866, and to report, in communication with the local Military authorities, on the relative merits of the two modes of construction.	Urinaries completed. Report will be submitted in due course.
3,119	1st Oct. 1866.	Communicating a letter from the Consulting Engineer for Irrigation and Canal Company for the submission of estimates, if necessary, for the roads proposed in paragraph 18 of the letter.	Under preparation.
3,120	1st Oct. 1866.	To investigate and submit to Government the Bodkacherla project.	Do.
3,507	2nd Nov. ,,	Forwards a copy of Captain Tavoy's Earthwork tables, requesting to take measures to test its usefulness, and report the result.	Referred to Mr. George, Executive Engineer—See G. O. No. 1,977, dated 3rd July 1867.
3,640	15th Nov. 1866.	To submit plans and estimates for all such projects which have been recommended by the Commander-in-Chief for providing funds from the Budget for 1867-68, and which have not yet received the sanction of Government.	Under preparation.
3,712	21st Nov. 1866.	To submit a report upon the present condition of the road from Bellary to the Cuddapah frontiers, *via* Cooty, with an estimate for putting it in thorough repair if the maintenance is not sufficient for the purpose.	Estimate sent—*Vide* my letter No. 992 of 8th July 1867.
3,778	28th Nov. 1866.	To submit estimates and plans for works recommended by the Commander-in-Chief to be carried out from the Reserve Fund for 1867-68, which have not been sanctioned by the Government.	Ranges called upon to submit estimates.
679	7th March 1867.	To submit plan and estimate for the erection of Slaughter-houses.	Estimate submitted to Military Department.
705	9th ,, ,,	To report the result of the proposed experiment of immersing Soldiers' Cots in boilers for the information of Government.	Will be reported upon in due course.

Bellary,
17*th July* 1867.

(Signed) A. S. MOBERLY, Major, R. E.,
Superintending Engineer, 3rd Division.

Proceedings of the Madras Government, Public Works Department,
20th September 1867.

No. 501. Order thereon, 20th September 1867, No. 2,925.

ESTABLISHMENT, No. 57.

1. The foregoing list contains the Orders of Government of more than three months' standing remaining unanswered by the Superintending Engineer of the 3rd Division on the 1st July 1867.

2. Permission is granted for the omission of the undermentioned Orders from future Returns :—

G. O. No. 3,507, 2nd November 1866.
,, ,, 3,712, 21st do. ,,

3. Adverting to the remark against G. O. No. 281, 2nd February 1863. the call marginally noted, the Superintending Engineer is reminded that a standard plan of Lunatic Asylum was furnished to him on the 7th January 1867.—*Vide* G. O. No. 3,732, of the 22nd November 1866.

4. The Proceedings of Government of the 27th July 1865, No. 2,167, and 14th December 1866, No. 3,941, should have been entered respectively with those noted below, as bearing on the same subjects :—

G. O. No. 487, 18th February 1865.
,, ,, 2,644, 23nd August 1866.

5. The following requisitions having been omitted from the list without explanation, should be included in future statements unless they are intermediately replied to :—

G. O. No. 3,938, 14th December 1866, paragraphs 33 and 38.
,, ,, 4,030, 20th do. ,,

6. As the plans and estimates for large irrigation projects in the 3rd Division have still to be submitted to Government, the Orders of the 6th June and 24th October 1866, Nos. 1,783 and 3,402 respectively, should have been brought forward in the Return under review.

(True Extract.)

(Signed) J. H. M. SHAW STEWART, Major, R. E.,
Under Secretary to Government.

To the Superintending Engineer of the 3rd Division.

Exd. S. T. Augustin.

Prodical Returns

Accompaniment to list of Government orders remaining unanswered upto 31st March 1867

Orders of Government calling for the Returns	Subject	Date on which Return or Acc	From what Period and when the last Return was submitted
Annually	Administration Report	15th April	For 1866-67 submitted on 22d April 1867.
	Two Statements showing the higher grades of Uncovenanted Servants (the European and East Indian and the other Natives) as they stood on 1st April 1867	15th — Do —	For 1866-67 — — 6th and 27th June 1867
	Return of Officers and Subordinates in receipt of Rs 30 and upwards	1st Decr.	For 1866 — — — in December 1866.
	Financial Budget	1st October	— — 1867-68 — — in 5th October 1866.
	List of Architectural Remains	15th May	— — 1866-67 — — in 30th April 1867.
	Statement of Incomplete Road Works	15th April	— — 1867-68 — — in 17th April 1867.
CEC No. LXXIX of 12th February 62.	Detailed Statement of Civil Stores Rigt Tools Furniture	15th May	— — 1863/64 — — August 1864.
	Instruments drawing Materials &c		
	Re-appropriation Return	31st January	— — 1866-67 — — in 9th February 1867.
Half yearly	C.E.C. No. 1366 of 23d July 66. Return of Durmeedahs &c	15th April	— — Last year ending 31st March 67. 4th June 67.
	Do 1485 of 13th June 66. List of Unsanctioned Repairs	15th October	— — Do — — in July 67.
Quarterly	Do 1726 of 13th — — 66	15th January	
	Statement showing the distribution of Officers and Subordinates	15th July	
		1st October	
		1st January	
		1st April	For the Year ending 30th April 1867 sent on 11th June 67.
Monthly	Do 1414 of 26th May 66	20th of each month	For May 1867 sent on 28th June 1867.
	Statement of Works in progress the Estimate Cost of which exceeds Rupees 20,000		

Supdg. Engineer's Office 31st —
Bellary 17th July 1867 —

A. Anderson Major RE
Superintending Engineer 3rd Circle

List of Orders of Government Endorsements received by the Superintending Engineer 3rd Division
upto 31st March 1867

No. of Order	Date	Subject	Remarks
790.	3rd April 1859	To submit an Estimate for completing the Road from Bellary via Mr. Hall	Vide G.O. No 1918 dt. 27 June 1867.
1535.	23rd June "	and Letter to Madras	
46	6th January 1862	Calls for a Survey and Estimate of Road from Ghooty Station house to the Pass	
2370.	3rd October 1862	and Sujjeevadroog Road	
281	3rd February 63	To submit plans and Estimates for the erection of a Provincial Lancate	
1981	9th July 1864	To submit Survey and Estimate of Road from Bellary to the Mysore Frontier	
487	18th February 65	To ____ do ____ Plan and Estimate for a combined System of ____	
		Soldiers	
191	13th March 65	To submit Plan and Estimate for the erection of Native Chantrees at the	
1291.	12th May 1865	Railway Stations at Tadpatrie, Goorgoontla, and Ghooty	
2776.	20th September	To furnish Details, Statistical Inquiries, &c. &c. for answering each	
		of the Congratulatory Comments accompanied by Plan and Estimate and by Returns	Under process of Correspondence

time
Letter Supreme
2
Submitting Plans
Estimate the Chantrees
Pass
1432
Forwarded Estimate
Executive Engineer Cuddapah
Ghooty Pass Improvements
Commenced 31st March
1867.

			To send an Estimate	
685	3rd July	1865	To send a plan and estimate and the Commissioners Report in connection with the	
			additional accommodation required in the Jail	Additional Range Apply awarded
3298	2nd Nov.	1865	Calling for a plan and Estimate for the erection of a Tabaq Godown at	
			Found at the Warwood District	Plan sent 22 Dec 1865 & 5th June 1867
1059	5th April	1866	To transmit an Estimate for the Construction of a Passage from a Tabaq	
			office to safe for the keeping Ser Com selected	Under preparation (see Para 11 of G.I. No 3935 dt 18th Dec 1866)
1220	19th —	30th —	To [illegible] the submission of Plans and Estimate for the Jail to	
			replace the Bhadravar, Chenagamalla, and Channapatna Tabaq Stations	Referred to Range
1710	30th May	"	To send a plan and Estimate for the Jail Warwood	Awaiting case vide my letter No 2578 dt 20th Nov 66
2103	4th July	"	To send plan and Estimate for the Collector Cutcherry at Warwood	
2436	2nd Augt	"	To — do — do — for the Construction of Cart houses & Tabaq	Under correspondence
			at Bellary and Warwood	Plan to be submitted shortly
2644	22nd	"	To send an Estimate for the improvements of the Jail at Bellary	Under examination
3010	19th Sept.	"	To Arrange for the immediate Construction of Godowns at Channapatna &	
			the Assignation given in paragraph 3 and 4 of the Orders from the Government	
			of India recorded in G.O. No 1189 dated 17th April 1865, and to report on	Godowns Completed — Report will be submitted in due course.
			recommendation vide the Local Collection Customs on the Relative merits of the	
			two modes of Construction	

No. & Date	Subject	Remarks
3119 1st October /66	Communicating a letter from the Consulting Engineer for Irrigation and Canal Company for the submission of Estimates, if necessary, for the roads referred in paragraph 18 of the letter	Under preparation
3120 Do.	To investigate and submit to Government the Bourkanda project	Do.
3507 2nd Nov.	Forwards a Copy of Captain Savory Earthwork Tables requesting to take measures to test its usefulness and Report the Result	Referred to Sir Geo. Le Grand see G.O. No 1977 Dy. 5th July 1867.
3640 15th Do.	To submit plans and Estimates for all such projects which have been recommended by the Commander-in-Chief for providing funds from the Budget for 1867-68 and which have not yet received the Sanction of Government	Under preparation.
3712 21st Do.	To submit a Report upon the present Condition of the Road from Bellary to the Cuddapah frontier viz 5th Division with an Estimate for putting it in thorough Repair if the Annual Grant is not sufficient for the purpose	Estimate sent. Vide my Letter No 992 of 8th July, 1867.
3778 28th Do.	To submit Estimates and plans for works recommended by the Commander-in-Chief to be carried out from the Revenue funds for 1867-68 which have not been sanctioned by the Government	Ranges called upon to submit Estimates
679 7th March 67	To submit Plan and Estimate for the erection of Slaughter houses	Estimate submitted to Military Depart.
705 9th March 67	To Report the result of the proposed experiment of immersing Soldiers Coats in boilers for the information of Government	Will be reported upon in due course.

Supdg. Engr. 1st Div. 3rd Sec.
Bellary 14th July 1867.

A. Wilson Major R.E.
Superintending Engineer 3rd Division

To

The Secretary to Government
P.W. Department
Madras.

Pub: Marh 1867 Separate

Proc: of Court for September

No 2925

Proc: of the Madras Govt

of 20th September 1867

Reviewing the Unstamped

Reference Roll of the 3rd Divn

for the half year ended

30th June 1867.

C No 502-521