M.R.O. 1—77,006—8-6-37.

(1) Number of pages_____

(2) Date of repair_____

(3) Initials of the Referencer_____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No. 2980 Press Mis.

612-13

Dated 25 9 1867.

Not to be folded or roughly handled

1A

Proceedings of the Madras Government, Public Works Department,
25th September 1867.

No. 612. Read the following letter from the Superintending Engineer, 6th Division, to the Secretary to Government, Department Public Works, dated Paralem, 16th September 1867, No. 885 :—

1. I have the honor to inform you that the expenditure on the Central Jail works at Trichinopoly amounted to Rupees 44,872-5-8 up to the end of last month, and as the allotment is only Rupees 50,000, there is a balance of only Rs. 5,127-10-4 for the rest of the year, unless a further allotment can be made for the work. The Executive Engineer asks for an extra allotment of Rupees 68,000, and this could doubtless be expended with advantage. The actual outlay on work executed within the official year being Rupees 53,000, and the balance Rupees 15,000 being expended on materials to admit of the work being carried on rapidly in 1868-69.

2. In anticipation of a further allotment I have not deemed it necessary to put a stop to the work, but I would wish to know at an early date what is the extra sum likely to be placed at my disposal during the current official year.

No. 613. ORDER THEREON, 25th September 1867, No. 2,980.

ACCOUNT, No. 62.

The Government are unable to say at this early part of the year to what extent it may hereafter be possible to supplement the allotment for the Central Jail at Trichinopoly; but as it is of importance that the buildings should be completed with all practicable expedition, the Superintending Engineer will instruct the Officer in executive charge to push on the works, leaving the outlay that may be incurred under these orders for future adjustment.

(True Extract.)

(Signed) J. H. M. SHAW STEWART, Major, R. E.,
Under Secretary to Government.

To the Superintending Engineer, 6th Division.
,, Controller of Public Works Accounts.
,, Judicial Department.

Exd. S. T. Augustin.

№ 885

Supdtg: Office 6th Div.
Paralam 16th Septr 67

From,

Capt R. H. Cuke R.E.
Supt Engineer 6th Div.

To,

Colonel C. A. Orr R.E.
Secretary to Government
D. P. Wks.

Sir,

I have the honor to inform you that the Expenditure on the Central Jail Works at Trichinopoly amounted to Rs 44,872-5-8 upto the End of last month & as the allotment is only Rs 50,000 there is a balance of only Rs 5127-10-4 for the rest of the year, unless a further allotment can be made for the work. The Executive Engineer asks for an extra allotment of Rs 68000 & this could advantageously be expended with advantage. The actual outlay on work executed within the Official Year being Rs 53000 & the balance Rs 15,000 being expended on materials to admit of the work being carried on

lii

No. 2980
2980

Account

The Govt are unable to say at this early part of the year to what extent it may hereafter be possible to supplement the allotment for the Central Jail at Trichinopoly; but as it is of importance that the buildings should be completed with all practicable expedition, the Supg Engineer will instruct the Officer in executive charge to push on the works, drawing the outlay that may be incurred under these orders for future adjustment.

Fort St George
25 Sept 1867

Sir,
Your most Obdt Servt
W. Taylor Capt R.E.
Supg Engineer 6th Circle

Sir
I am directed to forward for information & guidance of Govt the accompanying abstract of Estimate not exceeding Rupees 6 Lacs for the repairs to Fort & Bridge to the Coast & to request to know if it would suit the convenience of Govt that the work but Govt would wish to know at our early choice what is the proportion of the Estimate to be placed to the Account of Public Buildings during the current official year.
I have the honor to be
Sir,
Your most obedt Servt
[illegible]
Secretary to Govt

Sir
in reply to your letter No 2980 dated 25th Sept 1867 I am directed to inform you that the Govt are unable to say at this early part of the year to what extent it may hereafter be possible to supplement the allotment for the Central Jail at Trichinopoly; but as it is of importance that the buildings should be completed with all practicable expedition, the Supg Engineer will instruct the Officer in executive charge to push on the works, drawing the outlay that may be incurred under these orders for future adjustment.
I have the honor to be
Sir
Your most obedt Servt
[illegible]
Secretary to Govt

20 Sept 1867
Contractor
Public Works Dept
Dep 26/9/67

Pro: W. 1867 Sept
Pro: of Gov. for Sept 3568
From

The Supt Jails
6th Dist

To The Secretary
to Government
D. P. W.

Dated 16th
Recd 19. } Sept 67

No 885

M No 2980-25 Sept 67
William Baker

Requesting to be informed what will be the extra sum liable to be placed at his disposal on account of Jail works at Pachimpole during the current official year under the circumstances herein stated

Dr. 612 - 613

C. 2302 Sept 1867 R. 2302