M.R.O. i—77,006—8-6-37.

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public (Instn.) DEPARTMENT.

G.O. No. 395 Press Mis.

Read 2 4 3

Dated 8 9 18 67

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department.
8th February 1867.

No. 152. Read the following letter from W. FRASER, Esq., C. E., Special Engineer, to the Secretary to Government, Public Works Department, dated Camp, Attantangal, 2nd February 1867 :—

1. I have the honor to report that, on yesterday morning, I walked over that portion of the channel which lies between the Cholavaram lake and the Busikal along with the contractors, and pointed out to them the nature of the soil, the depth of cutting, &c., &c.

2. Yesterday afternoon ten tenders were received for the whole, and certain divisions of that portion of the work. The lowest tender was that presented by Veeraragavooloo, viz., two Annas per cubic yard for ordinary earth excavation, and four Annas a yard for compact gravel. As he has greater resources than any of the other contractors, and as he is prepared to complete that portion of the work by the 31st of March next, I accepted his tender.

3. It is understood that he is to complete this work without interfering with his operations on the channel between Red Hill and Cholavaram lakes. This morning about 200 coolies were put to work on the deep cutting west of Cholavaram lake.

4. The unsuccessful contractors are out this morning on the remainder of the channel between the Busikal and the Cortilliar, which has been divided into five divisions, to suit them. Mr. Pimm is with them to point out the line, depth of cutting, &c., and the contractors are to give in their tenders on Monday next.

5. The portion of the work let to Veeraragavooloo is at rates considerably below those in the estimate, and as the soil has turned out much easier than was expected, this part of the work will be done for much less than the estimated amount; and so also will the other portion of the work, on towards the Cortilliar.

6. The rates for the work between the two lakes will be settled to-day, and the whole work measured up.

No. 153. ORDER THEREON, 8th February 1867, No. 395.

CIVIL WORKS, No. 20.

Ordered to be recorded.

(True Extract.)
(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

Exd. S. T. Augustin.

Camp Attantangal
2d February 1867

2.

From

V. Fraser Esqre C.E
Special Engineer

To

Colonel C. A. Orr R.E
Secretary to Govert P.W.D.

Sir

I have the honor to report that on Yesterday morning I walked over that portion of the Channel which lies between the Cholavaram Lake and the Busikal along with the contractors, and pointed out to them the nature of the soil, the depth of cutting and &c &c —

2 — Yesterday after noon ten Tenders were received for the whole and certain divisions of that portion of the work: — The lowest Tender was that presented by Veerarayaroolo - viz two annas per cubic yard for ordinary earth excavation and four annas a yard for Compact gravel: As he has greater resources than any of the other contractors and

as he is prepared to complete that portion of the work by the 31st of March next, I accepted his tenders:—

3— It is understood that he is to complete this work without interfering with his operations on the Channel between Red Hill and Cholavaram Lakes:— This morning about 200 Coolies were put to work on the deep Cutting west of Cholavaram Lake—

4— The unsuccessful Contractors are out this morning on the remainder of the Channel between the Boosykal and the Cortilliar, which has been devided into 5 divisions to suit them.— Mr. Pimm is with them to point out the line, depth of cutting &c.— and the Contractors are to give in their tenders on Monday next.—

5— The portion of the work let to Veerarayavoloo is at rates considerably

below those in the Estimate, and as the soil has turned out much easier than was expected. This part of the work will be done for much less than the estimated amount; and so, also, will the other portion of the work, on towards the Cortilliar.—

6— The rates for the work between the two Lakes will be settled today, and the whole work measured up.—

I have the honor to be
Sir
your most Obt Servt
William Fraser CE
Special Engineer

Encl. 1 to Govt. Letter No. 392 dated 14th February 1867

From Fraser Cayley & Co.
Special Engineer

To Colonel C. A. Orde C.E.
Secretary to Govt.
P.W.D.

Dated 2nd February 1867
Rec'd 4th February 1867

Reporting that yesterday afternoon the portion of the Channel between the Chilawa Lake and the Busikal was given in Contract to one Veerarayaroolo who was the lowest Tender.

395

Recorded

No. 395

Encl. No. 395 to Govt. Letter dated 8th February 1867

From Hurt St. George
8th February 1867

To The Superintending Engineer 4th Division

Dated 14/2/67

No 152-153