M.R.O. 1—77,066—8-6-31.

(1) Number of pages 2

(2) Date of repair 11-8-63

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No. 399 Press / Mis.-

1860-61

Dated 8 . 2 1869 .

Not to be folded or roughly handled

No. 160. Read the following :—

No. 31.

Extract from Weekly Diary by the Deputy Inspector General of Hospitals, Centre Division.

23rd January 1817.—"Inspected the Eye Infirmary, found the long female ward completed, but not sufficiently dry to be occupied; the latrine only in process of building, though orders were communicated to the Superintending Engineer, 4th Division, on the 10th September 1866 for its construction. The repairs around the well, sanctioned at the same time, *not* yet commenced. I have referred to this in my report; the delay appears to be highly reprehensible."

(True Extract.)

(Signed) J. SHAW,
Princpl. Inspctr. Genl., Medl. Dept.

FORT SAINT GEORGE,
2nd February 1867.

To the Secretary to Government, Public Works Department.

No. 161. [ORDER THEREON, 8th February 1867, No. 399.

CIVIL WORKS, No. 22.

Communicated to the Superintending Engineer of the 4th Division, who is requested to report the cause of the delay in the execution of the repairs to the latrines and wells of the Eye Infirmary.

(True Extract.)

Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 4th Division.
" Principal Inspector General, Medical Department.
" Public Department.

Exd. S. T. Augustin.

C Davis

Extract from weekly Diary by the Depy. Inspector General of Hospitals Centre Division.

23rd January 1867. "Inspected the Eye Infirmary, found the long female ward completed, but not sufficiently dry to be occupied, the Latrine only in process of building though orders were communicated to the Superintending Engineer 4th Division on the 10th September 1866 for its construction. The repaird around the well sanctioned at the same time not yet commenced. I have referred to this in my report- the delay appears to be highly reprehensible"

/True Extract/

Office of Pl. Insp. Genl.
Med. Departt.
Fort Saint George
2nd February 1867
No. 31.

Jas Shaw
Principal Inspector General
Medical Department

To
The Secretary to Government
Public Works Department

Ed. C. Davis

Public Works Dept

No 399

37

Proceedings of the Madras Government

Under date the 8th February 1867

Read the following

From the Principal Inspector

Medical Dept: 302

(Here enter 2nd February 1867

No 31)

Communicated to

the Superintending Engineer

of the 4th Division, who is

requested to report the

cause of the delay in

the execution of the

repairs to the Latrines

and Wells of the Eye

Infirmary —

6 to the Supdg Engr 4th Div — ✓

3 — to Principal Inspr Genl of Hosps ✓

11 — to Public Depte ✓

Depte 9/2/67

30

4

Rd. 11 Feby/67 ch 241- 242

By Brl. 18th Inst. Copies

Public Works Dept

Inspr Genl of Hospitals

Fort St George

Under charge of

Express

To

The Secy to Govt

Public Works Dept

Dated 2nd February

Rec'd. do

No 31

Executive Engr

Chintadripet Div

Eye Infirmary

Ag 1/60

Rd 8th Feby 1867

Ex 399

Pub: Works 1867 Department

Pro: of Govt: for February

159

No. 399

Pro: of the Madras Govt:

Dt 8th February 1867

The Supt. Engr. of the 4th Division requested to report the cause of the delay in the execution of the repairs to the latrines and well of Eye Infirmary.

No 160 - 161