M.R.O. 1—77,006—8-6-37.

(1) Number of pages 10

(2) Date of repair 25-3-43

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public Works **DEPARTMENT.**

G.O. No. 794	Press Mis.
337-338	
Dated 15-3.	1867.

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department, 15th March 1867.

No. 337. Read the following letter from the Superintending Engineer, 4th Division, to the Secretary to Government, Public Works Department, dated Madras, 8th March 1867, No. 4,860 :—

7 Plans.
1 Abstract Estimate.

1. With reference to Government Order No. 1,567, dated 16th May 1866, I have the honor to submit for sanction revised plans and an estimate, amounting to Rupees 9,000, for the proposed improvements to the Chittoor Jail, in the North Arcot District.

Rupees	9,000
,,	7,400
Rupees	1,600

2. This estimate exceeds the one submitted with my endorsement No. 4,715, dated 28th March 1866, by a sum of Rupees 1,600. The excess is due chiefly to the alterations and additions recommended by the Inspector General of Jails.

3. The full value of the convict labor to be employed, and the materials to be supplied by the Jail authorities, has been deducted in the estimate.

4. The work of enlarging the accommodation for females, and of substituting grated doors throughout the Jail for wooden doors, has been put in hand on emergency at the request of Colonel Wilson.

5. The funds required this year will be included in the further Statements of "Savings and Demands" shortly to be submitted.

No. 338. ORDER THEREON, 15th March 1867, No. 794.

CIVIL WORKS, No. 36.

In March 1866 the Superintending Engineer of the 4th Division submitted an estimate of Rupees 7,400 for improvements, which the Committee, convened under the Orders of Government in the Judicial Department, No. 877 of the 16th June 1865, considered to be required to the District Jail at Chittoor. The papers were subsequently returned to Colonel Boileau with reference to certain suggestions made by the Inspector General of Jails, and, with his letter above read, the former Officer furnishes a revised estimate of Rupees 9,000, providing for the alterations and additions recommended by Colonel Wilson. The Government sanction this estimate, and as the work is not included in the Superintending Engineer's *final* Statements of "Savings and Demands" which were submitted on the 2nd March 1867, they request Colonel Boileau to explain how he proposes to adjust the expenditure that is being incurred.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 4th Division, with seven Plans and one Estimate.
,, Controller of Public Works Accounts.
,, Accountant General
,, Judicial Department.

Exd. S. T. Augustin.

materials

No. 4860. Supg. Engineer's Office 4th Div
Madras. 8th March 1867.

From

Colonel. A. J. M: Borleau R.E.
Supg. Engineer 4th Division

To.

Colonel C. A. Orr. R.E.
Secretary to Government P.W.D.

Sir,

Enclosure 6 plans Abstract Estimate

With reference to Government Order No. 1567 dated 16th May 1866, I have the honor to submit for sanction revised plans and an Estimate amounting to Rupees 9000 for the proposed improvements to the Trichinopoly Jail in the North Arcot District.-

9000
7400
1600

2 This Estimate Exceeds the one submitted with my endorsement No. 4715 dated 28th March 1866, by a sum of Rupees 1600. The Excess is due chiefly to the alterations and additions recommended by the Inspector General of Jails.-

3 The full value of the Convict Labour to be employed, and the

Materials

materials to be supplied by the Jail authorities has been deducted in the estimate..

4 The work of enlarging the accommodation for Females and of substituting Grated Doors throughout the Jail for Wooden Doors, has been put in hand on emergency at the request of Colonel Wilson..

5 The funds required this year will be included in the further statements of "Savings and Demands" shortly to be submitted.-

I have the honor to be
Sir
Your most obed Servant
A Brisbane Colonel R.E.
Supg Engineer & Dirn

GP.

Public Works Department.

etc 794.

PROCEEDINGS of the MADRAS GOVERNMENT.

Under date the 15th March 67.

Read the following

From the Supt. Engineer
of the 4th Division (Here enter No. 486 dated 8th March 1867.

In March 1866 the Superintending Engineer of the 4th Division submitted an estimate of Rupees 7,600 for improvements which the Committee, convened under the orders of Government in the Judicial Department No 877 of the 16th June 1865, considered to be required to the District Jail at Kittoor. The papers were subsequently returned to Colonel Boileau with reference to certain suggestions made by the Inspector General of Jails, and, with his letter above read, the former Officer

From the Supt. Engineer
4th Division
To the Secy. to Govt. P.W.D.

Dated 8th March 1867.

Rec'd 16 March 1867.

Submitting an Estimate amounting to Rs 7,600 for the proposed improvements in the District Jail at Kittoor.

16 May/66 No 15 Ry

No 337

etc 794 - 15th March 1867

furnishes a revised estimate of Rupees 9,000, providing for the alterations and additions recommended by Colonel Wilson - The Government sanction this estimate, and as the work is not included in the Superintending Engineers final Statements of Savings and demands" which were submitted on the 2nd March 1867, they request Colonel Bideau to explain how he proposes to adjust the expenditure that is being incurred -

9 to Supt Engr 4 to — with
1 — Controller of Stores
3 — Account Genl
1 — Judicial Dept

Genl plans & one estr

Dept 18th March

Pub: Works 1867 Department

Pro: of Govt for March

No 794

Pro: of the Madras Govt.
Dt/15th March 1867

The revised estimate of Rs 9,000 for improvements to Jail (District) at Chittoor, sanctioned, and the Supt Engr of the 4th Division, requested to explain how he proposes to adjust the expenditure that is being incurred on the work.

No 337-338