M.R.O. 1—77,006—8-6-37.

(1) Number of pages 6

(2) Date of repair 15. 3-43

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public works **DEPARTMENT.**

G.O. No. 194 Press ~~Mis.~~

396-97

Dated 21 1 1867.

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department,
21st January 1867.

No. 396. Read the following Proceedings of the Madras Government in the Revenue Department:—

Approving of a modification of the plan of Latrine sanctioned for the Collector's Cutcherry at Sydapett, in the Madras District. } (Here enter 15th January 1867, No. 126.)

No. 397. ORDER THEREON, 21st January 1867, No. 194.

CIVIL WORKS, No. 85.

1. Communicated to the Superintending Engineer of the 4th Division for information and guidance.

2. The Government note that Rupees 413 were expended on the work up to the 30th April last, and that Rupees 187 were allotted for its completion in the Order of the 20th June 1866, No. 1,919.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 4th Division.
,, Controller of Public Works Accounts.
,, Accountant General.

Exd. S. T. Augustin.

Proceedings of the Madras Government, Revenue Department,
15th January 1867.

No. 255. Read the following Proceedings of the Board of Revenue, dated 5th April 1866.

Read the following letter from the Collector of Madras, to the Secretary to the Board of Revenue, dated Saidapett, 28th March 1866, No. 176:—

The Government, in their Proceedings of 8th September 1865, Revenue Department, sanctioned a plan and estimate for Rupees 800, for the construction of a latrine at my Cutcherry, and in their Order of 14th idem, No. 2,698, Public Works Department, they directed the cost of the work to be charged against the Reserve "Civil Buildings." Captain Rogers, the Mount Range Engineer, has now however, at my suggestion, somewhat altered the original plan, both for the purpose of securing privacy and reducing the size of the building. The amount of estimate has, therefore, been also altered and reduced to 600 Rupees. As the official year is fast coming to a close, I have, in anticipation of the sanction of Government for the alterations, instructed Captain Rogers to commence the work at once, and request that the plan and estimate may be returned as early as possible with the approval of Government.

Submitted for the approval of Government.

No. 256. ORDER THEREON, 15th January 1867, No. 126.

Separate Revenue, No. 13.
Salt.

Approved.

(True Extract.)

Secretary to Government.

To the Board of Revenue.
„ the Public Works Department.

Exd. S. T. Augustin.

Lil

194

No. 194.

1. Comm.d to the Supt of Engineers of the 4th Div. for information and guidance

2. The Govt note that Rs 413 were expended on the work up to the 30th April last, and that Rs 187 were allotted for its completion in the order of the 20th June 16,

No 1919.
Capt Lt Pearce
21st Jan 1916

Supt 22nd January

752 4 Dec
Contractors
Eng 2/81

P.W. 1867 Despatch
Pro: of Govt. for January
No 156

Pro: of the Madras Govt
in the Revenue Depart

Dy 15th
Rec'd 17th January 67

No 126.

Approving of
a modification of the
plan of Latrine Sanc-
tioned for the Collectors
Cutcherry at Sydapett
in the Madras District.

No. 396-397

With an Order
dated 14-21st January 1867