M.R.O. 1—77,006—8-6-37.

(1) Number of pages 10

(2) Date of repair 15-3-43

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 910. Press Mis.
428-429.

Dated 22-1— 1867.

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department,
22nd January 1867.

No. 428. Read the following letter from the Superintending Engineer, 7th Division, to the Secretary to Government, Department Public Works, dated Coimbatore, 9th January 1867, No. 204 :—

1. In G. O. No. 2,303 of 21st July 1866, Government sanctioned an estimate of Rupees 3,560 for enclosing the new Burial Ground at Cannanore, and for altering the old Public Works Stores into Vestry rooms to serve both for Protestants and Roman Catholics. Such arrangement has, however, been found impracticable, and by order of His Lordship the Governor on his visit to Cannanore, a separate Chapel for the use of the Roman Catholics, and in their own ground, has been undertaken on the accompanying plan, which provides the same amount of accommodation as the old store will afford the Protestant community. An extra cost of 1,560 Rupees will be thereby incurred, as shown in the accompanying estimate* of Rupees 5,120. Of this amount the probable expenditure during the current year (yet to be provided) will be Rupees 3,560, which can only be met by a transfer from Budget Item No. 36, the new Commissariat Godown at Cannanore, the work of which has been stopped by order of the Military authorities. The balance of Rupees 1,560 will be applied for from the Reserve of 1867-68 in the usual course.

1 Plan.
1 Estimate.

* No. 71 of 1866-67.

2. I take this opportunity of noting that in the estimate for constructing a Range Office at Cannanore, sanctioned in G. O. No. 949, of 23rd March 1866, a sum of Rupees 310 was deducted as the probable value of the materials of the old store room now turned into the Vestry room of the Protestant Burial Ground. That amount will, therefore, have to be provided in cash; and I shall accordingly include the item in the list of savings and excesses of Military works about to be submitted in compliance with your Memorandum of 21st December 1866, No. 348.

No. 429. ORDER THEREON, 22nd January 1867, No. 210.

CIVIL WORKS, No. 89.

Enclosing the new Burial Ground at Cannanore.
Converting the Public Works Store into a Vestry room for Protestants.
New Vestry room for Roman Catholics.

1. Under the circumstances stated, the Government sanction the estimate of Rupees 5,120 for the works marginally noted, in supersession of the one amounting to Rupees 3,560 which was approved of in G. O. dated 21st July 1866, No. 2,303. The expenditure on the work during the current year, computed at Rupees 3,560, will be met by the transfer of funds recommended in paragraph 1, subject to the sanction of the Government of India.

2. Under the explanation given in paragraph 2, the estimate for the Range Office at Cannanore will stand at Rupees 2,110.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 7th Division, with one Plan and one Estimate.
,, Accountant General.
,, Controller of Public Works Accounts.
Milty Dept.
Exd. S. T. Augustin.

of this amount the probable expenditure during the current year (yet to be provided) will

No 204

Superintending Engr's Office 7th Divn
Coimbatore 9th January 1867.

From

Lieutenant Col. G. W. Walker R.E.
Superintending Engineer 7th Divn

To

Colonel C. A. Orr. R.E.
Secretary to Govt. P.W.D.

Sir,

In G.O. No 2303 of 21st July 1866 Government sanctioned an Estimate of Rupees 3560 for enclosing the New Burial ground at Cannanore, and for altering the old Public Works Stores into Vestry rooms to serve both for Protestants and Roman Catholics. Such arrangement has however been found impracticable, and by order of His Lordship the Governor on his visit to Cannanore, a Separate Chapel for the use of the Roman Catholics, and in their own ground, has been undertaken on the accompanying Plan, which provides the same amount of accommodation as the old shore will afford the Protestant Community — An extra Cost of 1560 Rupees will be thereby incurred, as shewn in the accompanying Estimate of Rupees 5120— Of this amount the probable expenditure during the Current year (yet to be provided)

will

Enclosures
1 Plan
1 Estimate

× No 71 of 1866-67

will be Rupees 3560 which can only be met by a transfer from Budget Item No. 36, the new Commissariat Godown at Cannanore, the work of which has been stopped by order of the Military authorities. The balance of Rupees 556 will be applied for from the Reserve of 1867-68 in the usual Course.

2. I take this opportunity of noting that in the Estimate for Constructing a Range Office at Cannanore, sanctioned in G.O. No. 949 of 23rd March 1866, a sum of Rupees 310 was deducted as the probable value of the materials of the old Store room now turned into the Vestry room of the Protestant Burial ground. That amount will therefore have to be provided in Cash; and I shall accordingly include the item in the list of savings and excesses of Military works about to be submitted in Compliance with your Memo of 21st December 1866 No. 3485.

I have the honor to be
Sir
Your most Obedient Servant

A. Walker Lt. R.E.
Supt. Engineer 7th Division

Public Works Dept

No 210

Proceedings of the Madras Government

Under date the 22nd January 1867

Read the following

From the Superintending Engineer
of the 3rd Div

(Received 9th January 1867
No 204)

Under the circumstances stated, the Government sanction the estimate of Rs 5120 for the works marginally noted, in supersession of the one amounting to Rs 3560 which was approved of in G. O. of 21 July/66 No 2303. The expenditure on the work during the current year, will Committed at Rs 3560, will be met by the transfer of funds recommended in Para 1, subject to the sanction of the Govt of India.

Under the explanation

Enclosing the New Burial-ground at Cannanore
Convert the CR store into a Vestry room for Protestants
New Vestry rooms for R. Catholics

From the Superintending Engineer
3rd Division
No 204. dated 9th January
1867.
Rec'd 14th January 1867

Enclosure.

Estimate and Plan and Estimate for a Chapel attached for the use of the Roman Catholics at Cannanore and Burial ground certain Encloseed to the same

No 428

No 210-22nd January 1867.

Read 16th January 1867 No 193

Pub: Works 1867 Department

Pro: of Govt. for January

(14)

No. 210

given in Para: 2, the estimate for the Range Office at Cannanore will stand at Rs. 2110.

Pro: of the Madras Govt.

Dt 22nd January 1867

No. 428-429

To
The Ld & Dr with one plan & two
" Accl Genl
" Controller
" Milry Dept. Dept. 23rd Jany 67

2. 16th Jany 1867. No. 195

9

Pub: Works 1867. Department

Pro: of Govt. for January

No. 210

Pro: of the Madras Govt.

D/ 22nd January 1867

An estimate of
Rs. 5,120 for Burial Ground
and Vestry rooms at Canna-
nore Malabar District.
Sanctioned in supersession of
the one approved of in Order
No. 2303 of 1866.

No. 428–429