M.R.O. 1—77,000—8-6-37.

(1) Number of pages 10

(2) Date of repair 25-8-42

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Revenue DEPARTMENT.

G.O. No. 3932 Press Mis.
398-99

Dated 16-12- 1869.

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department, 16th December 1868.

No. 398. Read the following Endorsement of the Chief Engineer for Irrigation, dated Fort Saint George, 26th November 1868, No. 102 :—

Read the following letter from the Superintending Engineer, 3rd Division, to the Chief Engineer for Irrigation, dated Camp at Madanapully, 24th November 1868, No. 3,137.

I have the honor to submit, for the sanction of Government, the accompanying Comparative Statement, showing the sanctioned estimate and amount of work performed at the Anantapur tank-sluice, together with a plan, &c., of the work as it has been constructed, as the Collector wished that it should not be accessible from the bund, except by wading or swimming, so that the people should have the power to tamper with the opening and closing.

2. The estimate of Rupees 1,400 was sanctioned in G. O., No. 617, of 24th February 1868, and the excess of Rupees 203 is caused by the extra depth of foundation that had to be excavated and constructed.

Excess recommended for sanction.

(Signed) J. C. ANDERSON, Colonel, R. E.,
Chief Engineer for Irrigation.

To the Secretary to Government, Public Works Department.

No. 399. Order thereon, 16th December 1868, No. 3,932.

IRRIGATION, No. 16.

Under the explanation afforded in these papers, the Controller of Public Works Accounts is authorised to pass the excess of Rupees 203 which is stated to have been incurred in the construction of the main sluice of the Anantapur tank in the Bellary District.

(True Extract.)

Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 3rd Division.
" Controller of Public Works Accounts.
" Accountant General.
" Chief Engineer for Irrigation.

Exd. F. R. Bantleman.

Govt. of (1868) Madras.

PUBLIC WORKS.

Dated December, 1867.

Read.

G. O. No. 1001, December 1867, page 6332.

DECEMBER.
Nos. 398-399

Main Sluice of the Anandapur tank.—Permission granted for passing the excess of Rupees 208 which is stated to have been incurred on the construction of the main sluice of the Anandapur tank in the Bellary District.

Read a letter from the Secretary to Government, Public Works Department, No. 1102, dated 11th December 1868.

Submitting for the sanction of Government the following estimate for the construction of a new main sluice to the Anandapur tank in the Bellary District.

Estimate.

Rs. 1,365 Rock
Masonry for Sluice
Rs. 1,636.
Rs. Superintendence
10 p.c.

Rs. Sluice Gates
for Sluice

Rs. Contingencies 168

Rs.
Total ... Rs.
Cost Rs. 10-3127

Submits for Resolution
if Govt. is competent
to sanction
the Estimate and Estimate
for Rs. 3
for Sluice and Estimate
for Rs. 1,636
for Sluice
together with the Plans
&c. in the Margin of

No. 3982 - 16 - Dec. 68

Chief Engineer
to Govt.

Secretary to Govt.

No. 1102

Dated 11th December 1868.

Sanctioned.

Chief Engineer
to Govt.

E 398

c. 2nd Dec. 1868 Pl. 11

Public Works Dept.

No 3922

Proceedings of the Madras Government

Under date the 16 December 1868.

Read the following.

From the Supg Engineer 3rd Div

Thro' the Chief Engineer

for Irrigation

Forwarding No 22 of 28th Oct 1868

Under the explana-
tion offered in these
papers, the Controller
of Public Works Accounts
is authorized to pass the
excess of Rs 203 which
is stated to have been
incurred in the con-
struction of the main
Sluice of the Chinnātapar
Tank in the Bellary Dis-
trict.

No

Sd/ H. Maynard
Offg Secy to Govt

Comparative Statement Shewing the Estimated and Executed Rates and also the probable Excess &c. for Dew Head to the Pier in Course of Construction from Lands in Quantity Value in Page No 6

Estimate sanctioned by G.O.E. No 1 of 21 February 1848

Progress for forward

Quantity	Description of Work	Rate	Amount	Quantity	Description of Work	Rate	Amount	Decrease	Increase	Remarks
840	Cubic Feet in Concrete	3 - 0	154 0	Cubic Feet in Concrete	3 8	33 11	179 6			Excess of Cubic Feet of Foundation over Estimate
2220.20	do in Brick in Concrete	3 0	2000	do in Brick in Concrete	3 0					
258 3/4	do in Coursing Stone in Concrete	8 0	80	do in Coursing Stone in Concrete	8 0	531 1	15 14 10			Diminution of Height of Masonry
13. 09	Square Yds Plastering			Square Yds Plastering						
2	Coats of Concrete	3 8	Square 4 5 18 11 62	2 Coats of Concrete	3 8	Square Yds 10 9	2 2 8	9 0	9 0	
8	Coursing Stone	3	each 24 8	Coursing Stone	3	each 24				
4	do for Cope Stone	4	24 4	do for Cope Stone	4	24				
4	Square Yds Plastering	20	80 4	Square Yds Plastering	20	20				
480	Cubic Yds Earth Work	4	Cubic Yds 120 780	Cubic Yds Earth Work	4	Cubic Yds 195	76			Excess of Excavation for Foundation & Land
650		50	50		2	60	81 4	31 4	50	50
1890	Cubic Yds Earth Work	2	60 1350 1200	Cubic Yds Earth Work	2	60	150	84		Diminution in Length of Embankment
240	Cubic Yds Earth Work	3	60 45 180	Cubic Yds Earth Work	16	60	16 14	28 2		Yds Excavated & not filled by Masons
	Sundries & Over Work		50 6 8	Sundries & Over Work			213 1			Sundries on account of Excess by Estimates
	Total Estimate		11400	Total Expenses			1529 12 8	338 7 1	185 7 1	

Excess Expenses 223

Quantity Executed

Camp Cadair

19th October 1848

Superintending Engineer 3rd Dist

Major RE Signed J. Brownrigg

Resident Engineer Quantity Page No 5

Estimate

Progress

From the Sept

Pier to the Elbo

for

Case 6636

Govt. of India.

PUBLIC WORKS.

To The Superintending Engr.
3rd Circle

No., Rec., &c.

Dated

Read Encl.

G. O., 16 Aug 1869, No. 3931

Nos. 398-399

Inviting the Executive Engineer to submit Tenders for leasing the Sweepings of Rs 203 which is stated to have been received on the Construction of Godavari Circle & the Executive Engineer to be informed in the Bellary &c.

C. 2 Dec 1868 R. 116