M.R.O. 1—77,006—8-6-37.

(1) Number of pages 10

(2) Date of repair 30-12-43

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 3432 Press ~~Mis.~~

506-07

Dated 25 10 1894.

Not to be folded or roughly handled

20

Proceedings of the Madras Government, Public Works Department, 25th October 1869.

No. 506. Read the following letter from the Acting Superintending Engineer, 4th Division, to the Secretary to Government, Public Works Department, dated Madras, 14th October 1869, No. 3,653 :—

One revised Estimate.

In reply to G. O., No. 2,415, dated 23rd July 1869, I have the honour to report that the Executive Engineer, Southern Range, Presidency, omitted by an oversight to deduct the cost of prison-labour from his estimate for building a new work-shed and making alterations to the present shed at the Penitentiary.

2. I now enclose a revised estimate, amounting to Rupees 8,180, which is somewhat less in amount than the former one, and which is made out from actual measurements of work done. The Commissioner of Police states that he has already spent Rupees 5,106-9-8, and will require a further sum of Rupees 2,640, representing an expenditure in cash on the buildings of Rupees 7,746-9-8, and deducting this amount from the estimate, the balance, Rupees 433-6-4, represents the value of convict labour.

Rs.	A.	P.
7,746	9	8
4,258	0	0
3,488	9	8

3. A sum of Rupees 3,488 will be required this year to complete the work.

No. 507. Order thereon, 25th October 1869, No. 3,432.

CIVIL WORKS, No. 70.

The estimate of Rupees 8,180 is sanctioned, Rupees 433 representing the value of convict labour.

2. The Government are unable to assign any funds for the work.

(True Extract.)

(Signed) H. TULLOCH, Captain, R.E.,
Acting Under Secretary to Government.

To the Superintending Engineer, 4th Division.
,, Controller of Public Works Accounts.
,, Accountant-General.

Exd. S. T. Augustin.

Superintending Engineers Office
4th Division Madras
14th October 1869.

No 3653.

From
Lieutenant Colonel J. Blane R.E.
Acting Superintending Engineer
4th Division.

To
Colonel C. A. Orr. R. E.
Secretary to Government P.W.D.

Sir

In reply to G. O. No 2415.
dated 23d July 1869, I have the honor
to report that the Executive Engineer
Southern Range Presidency omitted by an
oversight to deduct the cost of prison labour
from his estimate for building a new
work shed and making alterations to
the present shed at the Penitentiary.

2. I now enclose a revised estimate
amounting to Rupees 8180 which is
somewhat less in amount than the
former

Enclosure 1
1 Revised Estimate

Pub Works Depart

From Pro: Govt Secty
No 4338
The Agt. Supt. Engr
4th Dn

To
The Secretary
to Government
P. W. Dept

Dated 14th October/69
Recd 15th
No 3653.
Ens. No 3432-28-Oct. 69

Submitting with remarks a revised Estimate amounting to Rs 8180 for Constructing a Store Room and rope Shed in the Compound of the Penitentiary, also enclosing, and partially flooring with Asphalte the portion of the old Work Shed now used by printing Establishment.

No 506

Work
Roads

Pub Works Depart

3/432

No 3432

Proceedings of the Madras Government

Under date the 25th October 1869

Read the following

From the Ag Supg Engineer
4th Dn 3rd E No 3653 d/ 14th Octr 69.

The estimate of
Rs 8180 is sanctioned
Rs 433 representing
the value of convict
labor.

The Government
are unable to assign
any funds for the
work.

A.J.

27/4

2 S. Engr 4th Dn with Estimate
4 Contr Mrs
3 Accts Genl
Deptl 25/10/69

SP

Rec 4338

Govt. of {1869} Madras.

PUBLIC WORKS.

To The Superintending Engr.
4th Division

Dated

Recd. Encl.

G. O. 25 Oct. 1869, No. 3622

Nos. 506-507

Penitentiary at Madras Revised Estimate for Rs 8180 for an additional bunkshed, &c, at the Penitentiary in Madras, Sanctioned vide Remarks.