M.R.O. 1—77,006—8-6-37.

(1) Number of pages 40

(2) Date of repair 23-11-43

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 2211 Press —Mis.-

164-65

Dated 8—7— 1869.

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department, 8th July 1869.

No. 164. Read the following letter from the Acting Superintending Engineer, 4th Division, to the Secretary to Government, Public Works Department, dated Madras, 24th June 1869, No. 1,634 :—

I HAVE the honour to forward the plans, approved by the Right Honorable the Governor, specification, and estimates, called for in G. O., No. 392, dated 6th February 1869, for the alterations and additions to the Trumpeters' and Farriers' quarters and out-offices at the Body Guard Lines, amounting to Rs. 3,430. The estimates for the new Hospital, on the approved plan, are in preparation.

2 Plans.
1 Abstract Estimate.
1 Specification.

2. The estimates now forwarded provide for the alteration of the quarters, the addition of three latrines for the families, the Serjeant and the Farrier Major, a cook-room, a Native Officer's guard-room, and ablution rooms. The Native Officer's guard-room is required in lieu of the present one, which has been pulled down to make way for the new Hospital. Almost all the work has been completed, but the ablution rooms cannot be provided until the present old Hospital is vacated.

3. A sum of Rupees 500 for these works was granted last year, and Rupees 2,000 provided in G. O., No. 1,767 A., of the 29th May 1869.

A G. O., No. 1,007, dated 24th March 1869.

	RS.
Estimate	3,430
Expenditure last year	507
	2,923

4. In my application this year for funds I only entered Rupees 2,000 as the probable amount of expenditure opposite this work, whilst actually Rupees 2,923 are required.

5. On asking Major Darrah, R.E., the reason for this increase in his estimate, he explains that on taking off the roof of the quarters, which is very old, he found much more work was required than was anticipated when he inspected the building, the alteration also to the cook-room roof, which will cost Rupees 170, was not included.

No. 165. ORDER THEREON, 8th July 1869, No. 2,211.

MILITARY WORKS, No. 15.

THE Government sanction the estimate of Rupees 3,430 for improvements to the quarters allotted to the Farriers and Trumpeters of the Body Guard, and as the work is approaching completion, the Superintending Engineer will propose such a redistribution of the funds under "Military" at his disposal as will set free the sum of Rupees 923 required to supplement the grant of Rupees 2,000 sanctioned in G. O., No. 1,767 A., of the 29th May 1869.

(True Extract.)

Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 4th Division.
" Controller of Public Works Accounts.
" Accountant-General.
" Military Department.

Exd. S. T. Augustin.

Govt. of {1869} Madras

PUBLIC WORKS.

To

THE SUPERINTENDING ENGINEER

4TH DIVISI

&c., &c.,

Dated July, 8th.

Recd. Encl.

G. O., 8th July 1869, *No.* 2,211.

JULY.

Nos. 164-165

Good

Body Guard (Quarters).—Estimate
Rupees 3,430 for improvements to t
quarters allotted to the Farriers and Tru
peters of the Body Guard, sanctioned w
remarks.

3

No 1634 Supg Engrs Office 4th Division
Madras 24th June 1869.

From

Lieut Colonel J. Dean R.E.
Acting Supg Engineer 4th Division

To

Colonel C. A. Orr R.E.
Secretary to Government C.P.W.D.

Sir

I have the honor to forward the plans, approved by the Right Honorable the Governor, specification and estimates called for in G.O. No. 392 dated 6 February 1869, for the alterations and additions to the Trumpeters and Farriers Quarters and out offices at the Body Guard Lines amounting to Rupees 3430- The estimates for the new Hospital on the approved plan are in preparation-

Inclosures 4
2 Plans
1 abstract estimate
1 Specification

The

2 The estimates now forwarded provide for the alteration of the 7 Quarters, the addition of three Latrines for the families, the Serjeant, and the Farrier Major, a Cook room, a Native Officers guard room, and ablution rooms. The Native Officers guard room is required in lieu of the present one which has been pulled down to make way for the new Hospital. Almost all the work has been completed, but the ablution rooms cannot be provided until the present old Hospital is vacated.

3 A sum of Rupees 500 for these works was granted last year, and Rupees 2000 provided in G.O. No. 1767A of the 29th May 1869. G.O. No. 1007 dated 24th March 1869

4 In my application this year for funds, I only entered Rupees 2000 as the probable amount of expenditure opposite this work, whilst actually Rupees 2923 are required.

Estimate Rs 3430
Deduct 507
2923

5 On asking Major Darrah R.E. the reason for this increase in his estimate, he explains that on taking off the roof of the Quarters, which is very old, he found much more work was required than was anticipated when he inspected the building, the alteration also to the Cook room roof, which will cost Rupees 170, was not included.

I have the honor to be
Sir
Your most obedient servant

Lieut R.E.
Acting Supt. Engr. 4 Div.

Pub. Works Dept.
No. 2211
Dated 24th July 1869

To
The Secy to Govt
Pub. Works Dept.

Sir,

I have the honor to forward herewith, for the information of Government, a detailed estimate for Rs. 3,430 for improvements to the quarters allotted to the Farriers and Trumpeters of the Body Guard, and to request that the sanction of Government may be obtained to the expenditure.

2. The estimate has been framed by the Executive Engineer, and I recommend it for sanction.

3. The Executive Engineer reports that the work is urgently required, and that it is desirable that it should be completed before the setting in of the rains.

I have &c.
(Sd) [illegible]
Supdg Engineer
4th Dvn

Dated 24th July 1869
No. 2211-82
Rs. 3,430

Dy. Sec. Dept.
No 2211

Proceedings of the Madras Government, Public Works Department, dated the 8th July 1869.

Read the following

From the Actg Supdg Engineer
4th Dvn

Dated 24th June 1869

The Government sanction the estimate of Rs. 3,430 for improvements to the quarters allotted to the Farriers and Trumpeters of the Body Guard, and as the work is approaching completion, the Supdg Engineer will propose such a redistribution of the funds under "Military" at his disposal, as will set free the sum of Rs. 923 required to supplement the

the grant of R. 2000 Rails
licensed in G. O. No 17 by A
of the 29th May 1869.

To Engineer 4" Deserts
Tank Plans, one Elevation
Controller U.S. Accts
Accts Pond
Mdse Deptt.
Depts 9/7/69

3.5.29.BV

Cancelled 2643

Govt. of {1869} Madras.

PUBLIC WORKS.

To The Superintending Engr.
4th Division

Dated

Recd. Encl.

G. O. 8th July 1869, No. 2211

Nos. 164-165

Body Guard (Quarters)
Estimate of Rs. 3,450 for
improvement to the quarters al-
-lotted to the Farriers and
Trumpeters of the Body
Guard, sanctioned, with
remarks.

Dept. 9/7/69