(1) Number of pages ——————

(2) Date of repair—— 1 - 1 - 2

(3) Initials of the Referencer —— 1 ——

MADRAS RECORD OFFICE.

Government of Madras.

Public works. **DEPARTMENT.**

G.O. No. 209	Press Misc
401-12	
Dated 19. 1	1870.

Not to be folded or roughly handled

No. 401. Read the following letter from the Superintending Engineer, 7th Division, to the Secretary to Government, Public Works Department, dated Coonoor, 8th January 1870, No. 161 —

THE sum of Rupees 19,295, excess outlay on the Lawrence Asylum Works over the reduced allotment, for which in G. O., No 4,008, of 24th December I was ordered to provide funds by transfer from other works, has been increased to Rupees 26,683 by the expenditure shown in November Progress Report. Lieutenant-Colonel Farewell had my written orders to stop the works on the 18th October; but these were not acted on in consequence of his having been given to understand by His Excellency the Governor and by yourself personally that transfers would be forthcoming from other works. Such expectations were not realized, and the final suspension of operations did not take place till the 18th November. Had my first instructions been carried out I should not have had so large a sum to provide at the expense of other works in the division.

2. As it is I have had to suspend all operations on the Talook Cutcherries at Erode and Dharapooram and Munjerry, and on Subsidiary Jails in Coimbatore and Canara Districts, and on the Beypore Chuttrums in Malabar. The actual amounts realized from these and other sources are particularized below, and I have the honour to request that the formal sanction of Government may be accorded to the requisite transfers.—

	RS.
Talook Cutcherry and Subsidiary Jail at Erode .. .	2,026
Do do. at Dharapooram.	3,652
Do do. at Munjerry .	1,329
Subsidiary Jails in Coimbatore District ...	7,420
Do. in South Canara District . .	2,138
Chuttrums at Beypore	2,183
Road from Ootacamund to the head of the Goodaloie Ghaut	3,600
Road to connect the two Government Plantations at the Pykara Falls with each other and with the high road from the Goodalore Ghaut to Ootacamund, including a bridge over Pykara River	2,000
Reclamation of the swamp at the head of the lake at Ootacamund	1,500
Burghoor Ghaut New Trace	835
Total	26,683

ORDER THEREON, 19th January 1870, No. 209.

No 402

ACCOUNT, No. 49

AS THE Government will require all savings other than Military to meet expenditure already incurred without or in excess of allotments; they regret that they are unable to sanction the proposals contained in this letter. The amount* surrendered by the Superintending Engineer in paragraph 2 will accordingly be held at the disposal of Government,

* Rupees 26,683.

the amount realized from the

and the excess outlay on the Lawrence Asylum buildings must be left to be adjusted by savings under "Military" before the close of the year.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 7th Division
" Controller of Public Works Accounts

Exd. A. S. Rodgers.

No. 161. Superintending Engineer's Office 7th Div.
Bangoor 8th January 1870.

From,
Colonel P. W. Walker. R. E.
Superintending Engnr. 7th Division.

To,
Colonel C. A. Orr. R.E.
Secretary to Government. P.W.D.

The sum of Rs. 19295 excess outlay on the Lawrence Asylum works over the reduced allotment for which vide G. O. No. 4008 of 24th December I was ordered to provide funds by transfer from other works, has been increased to Rs. 26,683 by the expenditure shown in November Progress Report. Lieutt Colonel Farrell had my written orders to stop the works on the 18th October, but these were not acted on in consequence of his having been given to understand by His Excellency the Governor and by yourself personally that transfers would be forth-coming from other works. Such expectations were not realized and the final suspension of operations did not take place till the 18th November. Had my first instructions been carried out I should not have had so large a sum to provide at the expense of other works in the Division.

2. As it is I have had to suspend all operations on the Taloor Cutcheries at Errode and Dharapooram and Munjerry and on Subsidiary jails in Coimbatore and Canara Districts and on the Beypoor Chuttrums in Malabar. The actual amounts realized from these

and other sources are particularized below and I have the honor to request that the formal sanction of Government may be accorded to the requisite transfers

Salook Cutcherry and Subsidiary Jail at Erroode Rs 2,026.
— Ditto — Ditto — at Chanjamma 3,652.
— Ditto — Ditto — at Mungerry 1,329.
Subsidiary Jails in Coimbatore Ditto 1,420.
— Ditto — do. in South Canara Ditto 2,136.
Chauttrums at Burfoor 2,153.
Road from Ootacamund to the head of the Goodallore Ghaut 3,600.
Ditto to connect the two Government Plantations at the Pykara falls with each other and with the High road from the Goodallore Ghaut to Ootacamund including a Bridge over Pykara River 2,000.
Reclamation of the Swamp at the head of the Lake at Ootacamund 1,500.
Burfoor Ghaut New Trace 835.
Rs 26,682.

I have the honor to be
Sir,
Your most obedient Servant
Wm Caldecott Colonel R.E.
Superintending Engineer Southern Circle

Public Works Department

No 209

Proceedings of the Madras Government

Under date the 19th January 1870

Read the following

From The Supdg Engr 7th N.C. No 161 dated 8th January 1870

To the Govern-
-ment will require all
savings other than
Military to meet ex-
penditure already in
curred without or in
excess of allotments,
they regret that they
are unable to sanction
the proposals contained
in this letter. The amount
suggested by the Supdg
Engr in para 2 will
accordingly be held
at the disposal of

From Supdg Engr 7th N.C. No 161 dated 8th January 1870

To The Secretary to Government
P.W.D. Madras

No 161

Dated 8th
Rd 12th January 1870

Request sanction to transfer
certain amounts to meet the
Cargo Expenditure of Rs 26,603-
on Lawrence Asylum works

No 209 - 19th Jany 1870

Rs 26,603-

BC

Government, which
the expense
the Lawrence Asylum
building must be
left to be adjusted
by
before the close of the

Cue 127

Govt. of [1870] Madras.

PUBLIC WORKS.

To The Superintending Engineer

[illegible]

[illegible]

[illegible]

G. O. 19 Jany 1871 No. 209

Nos. 101 - 102

Saurnee Anicut Buildings, abstract-

ment Expending orders on the Estimate

for the Left Bank of the [illegible] Sluice

sanctioning certain transfer of funds

to meet the Excess outlay on the

Saurnee Anicut works at Estimate

Amount in the Annual Estimate [illegible]