M.R.O. 1—77,000—9-6-37.

(1) Number of pages.....

(2) Date of repair.....

(3) Initials of the Repairer.....

MADRAS RECORD OFFICE.

Government of Madras.

Revenue DEPARTMENT.

G.O. No. 683-684 Press Mis.
498-499

Dated 24-11-1938.

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department, 24th February 1870.

No. 498. Read the following letter from the Consulting Engineer for Railways, to the Secretary to Government, Public Works Department, dated Madras, 17th February 1870, No. 68:—

With reference to G. O., No. 2,981, dated 10th September 1869, I have the honour to enclose, for submission to the Government of India, a statement showing under Schedule I. the works costing more than Rupees 10,000 which remained unfinished on the 1st January 1870 when the maintenance of that portion of the western section of the Great Southern of India Railway Line between Coodumudy and Erode fell on Revenue.

2. Under Schedule II. an estimate of Rupees 17,000 is entered for additional telegraph wire.

GREAT SOUTHERN OF INDIA RAILWAY.

Engineering Department, Erode Extension.

Schedule No. I.

Works remaining to be executed for the completion of works already begun or sanctioned.

—	Nature of work.	Date of sanction.	Amount of sanctioned estimate.	Amount expended up to date.	Amount to be expended to complete.
			Rs.	Rs. A. P.	Rs. A. P.
Miscellaneous... ...	Wire fencing... ...	22nd August 1868.	91,300	67,318 5 0	23,951 11 0

Schedule No. II.

Proposed new works essential for present execution.

Stations.	Nature of work.	Amount of estimate.	Total.
		Rs.	Rs.
Trichinopoly to Erode	Additional Telegraph wire	17,000	17,000

Negapatam,
8th February 1870.

(Signed) W. S. BETTS,
Agent and Traffic Manager.

(True Copy.)
(Signed) J. H. M. SHAW STEWART, Major, R.E.,
Consulting Engineer for Railways.

Proceedings of the Madras Government, Public Works Department, 24th February 1870.

No. 499. ORDER THEREON, 24th February 1870, No. 633.

RAILWAY, No. 61.

ORDERED that this letter be forwarded to the Government of India.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

No. 500. (DOCKET No. 634, dated 24th February 1870.)

COPY of the above forwarded to the Government of India with reference to their letter, No. 1,214-R., of the 25th August 1869.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

Exd. E. C. Shunker.

Great Southern of India Railway

Engineering Department — Erode Extension

Schedule No 1

Works remaining to be executed for the completion of works already begun or sanctioned.

Nature of work.	Date of execution	Amount of sanctioned estimate	Amount expended up to date	Amount to be expended to complete	Remarks.
Miscellaneous Wire fencing	2nd August/68	91,300..	67,3485.	23,9511.	

Schedule No II

Proposed new works essential for present execution

Stations	Nature of work	Amount of estimate	Total	Remarks
Trichinopoly to Erode	Additional Telegraph wire	17,000..	17,000..	

Negapatam
February 8th 1870

(Signed) W. L. Betts
Agent & Traffic Manager.

(True Copy)
Major R.E.
Consr. Engineer for Railways

Railway Department

Cons: Engrs office

No 68.

From Major J. W. de Shaw Stewart R.E.
Cons: Engineer for Railways

To Colonel C. A. Orr R.E.
Secretary to Government
Public Works Deptt
Fort Saint George

Sir,

With reference to G.O.
No 2981, dated 10th September 1869, I
have the honour to enclose for submission
to the Government of India, a statement
showing under schedule I the works
costing more than Rupees 10,000 which
remained unfinished on the 1st
January 1870 when the maintenance of
that portion of the western section of
the Great Southern of India Railway
line between Coodremudy and Erode
fell on Revenue.

2. Under schedule II an estimate of Rupees 17,000 is entered for additional telegraph wire.

I have the honour to be,
Sir,
Your most obt servant.

Madras
17th February
1870

Major R.E.

Cons: Engr for Railways

P. W. Department

No. 633

Proceedings of the Madras Government.

Under date the 26th Feby/70

Read the following

From The Consulting Engineer for Railways } H.C. No. 68 of 17th February 1870

Ordered that this letter be forwarded to the Government of India.

To The Consulting Engineer for Railways.

Docket - No. 634 dated 24th Feby/70.

Copy of the above forwarded to the Govt. of India with reference to their letter No. 1214 R of the 25th August 1869.

Desps 25/2/70

15

Desps 25/2/70.

Pro. of Govt for February 1870. Dept. No. 664.

From The Cons: Engr for Railways

To The Secy to Govt P. W. Dept Fort St. George

Dated 17th February 1870

Read 25th "

No. 68.

Encls: 1

1 Enclosing a statement showing the works remained unfinished on the 1st January 1870.

No. 498

No. 633 & 634 - 24th Feby/70.

Rec'd 669

Govt. of 1870 Works.

PUBLIC WORKS.

The Construing Engr.
for Railways

Rec'd

Read Int.

G. O. W. Feby 1870 No. 633 & 636

Nos. 498 - 499 - 500

Wales (Cby) Copying orders on the letter from the Cong Engr. submitting an Estimate for sanctioning ~~undertaking~~ Rs 10,000 which remained unfinished on the 1st January 1870 when the maintenance of that portion of the western section of the G.I.P. Ry came before Condemnady Works fell on Revenue. &c

Bombay (Cby) A Copy of the Govt. order on the letter from the Chief Engr. for the Harbours Railways submitting a Statement of works costing above than Rs 10,000 which remained unfinished on the 1st January 1870 when the maintenance of that portion of the G.I.P. Ry came before Condemnady Works fell on Revenue &c. forwarded to that Govt. for