M.R.O. 1—22,400—28-11-80.

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No. 206 Press Mis.-
417-418

Dated 22- 1- 1871.

Not to be folded or roughly handled

D. 11/3 min

Proceedings of the Madras Government, Public Works Department, 24th January 1871.

No. 417. Read the following letter from the Secretary to the Chief Commissioner of Mysore, Public Works Department, to the Secretary to the Government of Madras, Public Works Department, dated Bangalore, 9th January 1871, No. 147 :—

ADVERTING to your communication No. 3,089-414, of the 19th ultimo, I have the honour, by desire of the Chief Commissioner, to inform you that, owing to reduction of the Coorg Budget under all heads of service to one lac per annum, it was found impossible to proceed with the work of the projected road from North Wynaad towards Veerajunderpett. A good trace was made, but nothing more.

No. 418. ORDER THEREON, 24th January 1871, No. 206.

CIVIL WORKS, No. 32.

ORDERED to be recorded.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,

Secretary to Government.

No 147.

Mysore Chief Commrs office
Public Works Department.

3a

To

The Secretary to the Government
Public Works Department
Fort Saint George
Madras.

Sir,

Adverting to your Communi-
-cation No 3089-414 of the 19th
ultimo, I have the honor, by
desire of the Chief Commissioner,
to inform you, that owing to
reduction of the Coorg Budget
under all heads of Service to
1 lakh per Annum, it was
found impossible to proceed
with the work of the projected
road from north Wynād
towards Veerajunderpett.

I.

A good trace was made but
nothing more -

I have the honor to be
Sir
Your most obedient Servant

Jno. W. Lambley Lieut.t Col. R.E.

Secretary to the Chief
Commissioner of Mysore
Public Works Department.

Bangalore
9th January
1871.

Public Works 1871 Department
No 147.

To Lt Col [illegible] Rs. 129-
The Secretary to the Govt
Public Works Departt
Madras.

Dated 9th January 1871
Received 11 [illegible] Rs

Informs that
owing to reduction
of the Coorg Budget
under all heads of
service to 1 lac per
annum it was found
impossible to proceed
with the work of the
projected road from
North Wynaad towards
Veerajunderpett —

No 206-24° Jany/71.
With an order

No 206
Ordered Rs 1lac accordg

Pol. Sanc. George
24° Jany/71 —

Col Jany/71 Rs. 17

Cl^o 129

Govt. of {1871} Madras.

PUBLIC WORKS.

To Sir

Rd.

Read. Encl.

G. O., 24 January 1871, No. 206.

Nos. 417 418

Letter from the Secy: to the Chief Comm^r of Mysore requesting that for want of funds it was impossible to proceed with the projected road from North Wynaad towards Veerajunderpett, recorded