M.R O 1—77,006—8-6-37.

(1) Number of pages 1—16

(2) Date of repair

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 2175 Press / Mis. 319-20

Dated 24-8- 1871.

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department, 24th August 1871.

No. 319. Read the following paper from the Acting Superintending Engineer, 7th Division, to the Secretary to Government, Public Works Department, dated Caroor, 13th July 1871.—

List of Orders of Government, etc, up to 31st March 1871, *remaining unanswered by the Superintending Engineer, 7th Division, on the 1st July* 1871.

No.	Year, month, and date	Subject	Explanation of the cause of delay in forwarding a reply, and the probable date when it will be furnished
2,460	24th Aug. 1864 ..	Calling for plans and estimates for bridging the road from Caroor to Darapooram	Now a local road, will be sent to the Revenue Board when funds are available
899	20th March 1866	Calling for estimates for improving the water navigation from Chowghaut to the limits of the Cochin territory at Madalagur	Gradual improvements are in progress with the maintenance allowance granted in G O, No 3,374, of 11th November 1865—*vide* also G O, No 956, of 6th April 1870 An estimate for widening, deepening, and dredging is in hand
3,712	27th Nov. 1868	Paragraph 9—Calling for plans and estimates for all works which may be necessary to turn the supply of water entering the head of the Calingaroyen channel to the best account of irrigating the land commanded by it.	In hand
957	22nd March 1869.	Calling for plans and estimates for a bridge over Beypore river at Mamalli.	Local Funds applied for for tracing an approach to the new site for bridge approved of in G. O, No 988, of 8th April 1870. Another line of road is under investigation
151	13th Jan. 1870 ..	To report, after 30th September 1871, the names of officers and subordinates who may have failed to pass the prescribed vernacular examination	Not yet due.
1,519	22nd June 1870 ..	To submit a statement of the dimensions of the openings of the Goorpoor river mouth with an estimate and sketch for closing the opening, with a view of improving the harbour at Mangalore	In abeyance pending the report of the Harbour Engineer
1,588	2nd July 1870. .	To submit, after re-consideration, the project of cutting a new head to the Areapooram channel	Answered in letter No. 30, of 9th May 1871
2,439	10th Oct. 1870 .	To make levels and collect such other information as may be necessary to the proper designing of the McIvor's bund and to drawing up complete instructions for Mr McIvor's guidance	*Vide* G O, No. 680, of 8th March 1871 The surveys cannot be proceeded with in consequence of the monsoon
2,531	24th Oct 1870..	To submit estimate for irrigation experiments in Caroor Range.	The Range Officer has been called upon to expedite the estimate
340	4th Feb 1871 ..	Calls for report of the reasons of the maintenance grant of the Burghoor ghaut and road to Mysore frontier having been spent on other than the legitimate repairs of the road	Certain information called for from the Range Officer

Proceedings of the Madras Government, Public Works Department, 24th August 1871.

List of Orders of Government, etc, up to 31st March 1871.—(Concluded)

No	Year, month, and date	Subject	Explanation of the cause of delay in forwarding a reply, and the probable date when it will be furnished.
485	17th Feb 1871 ..	Calling for road map filled up ..	In hand.
127	27th Feb 1871 .	Calling for a fresh estimate on the construction of Salt Golahs at Cannanore with pise work.	Ready for submission.
624	3rd March 1871 ..	Calling for project for the water supply and conservancy at Ootacamund in a complete form.	Under preparation by the Range Officer.
689	8th March 1871...	To submit estimate for the re-construction of Nellyady and Boodully bridges with iron girders.	Under preparation.

(Signed) W. T. FAREWELL, Lieut-Colonel,
Acting Superintending Engineer, 7th Division

No. 320. ORDER THEREON, 24th August 1871, No. 2,175.

ESTABLISHMENT, No. 34.

AUTHORITY is granted for the omission of G. O., No. 1,588, of the 2nd July 1870, from future Unanswered Reference Lists.

2. The undermentioned Orders having been omitted without explanation should be included in future lists unless they are intermediately disposed of:—

G. O., No. 3,044, 15th December 1870, paragraph 53.
" " 766, 14th March 1871.

(True Extract.)

(Signed) A. deC. SCOTT, Captain, R.E.,
Under Secretary to Government.

To the Acting Superintending Engineer, 7th Division.

Exd. S T. Augustin.

	Half yearly		
G.O. No 2082 of 29th July 1865	Return of Encumbrances	1st April 1st Oct.	For 1st April sent on 21st May 1871
G.O. No 144 of 23rd Sept. 1863, No 24 of 7th Sept. 1864, No 102 of 8th March 1867	List of Unexamined references	1st April 1st Oct.	For 1st Jan. 1871 sent on the 15th Feb. 1871
	Quarterly		
G.O. Nos 724 & 22 of 30th June & 15th Nov. 1865 respectively & No 734 of 15th January 1867 & No 9 of 3rd May 1869 G.O. No. 51 of 7th June 1868, No. 107 of 15th June 1871	Statement shewing the Redistribution of Officers & Establishments	1st January 1st April 1st July 1st Oct.	For 1st July 1871 sent on the 6th July 1871.
	Monthly		
G.O. No. 1414 of 26th July 1865 & Govt. Memo. No 33 of 15th Feby 1867	Statement shewing the progress of Works estimated to cost more than 20,000 Rs. each	15th of each month	For May 71 sent on the 19th, 15th, 21st & 25th June 1871.

Supt. Engr. Office, Tavoy
Comp. Canal 13th July 1871.

W. Munro Lt. Col. R.E.
Superintending Engineer

Post Civil Tho

Statement of Periodical Returns

Orders of Government Calling for the Returns	Subject	Date on which the Returns are due	For what period & when the last return was submitted	Remarks
	Annual			
G.O. No 2009 of 30th Dec 1864, and Standing Circular No LXIII of 2nd Dec 1867	Two Statements showing the higher grades of Uncovenanted Servants, one European & East Indian, and the other Native, as they stood on the 1st April of each year	1st April	For 1870/71 sent on 20th April 1871	
Government Memo No 174 of 21st Dec 1864 & No 762 of 13th July 1865, G.O. No 3254 of 30th Dec 1865 & No 3495 of 22nd November 1866	Administration Report	15th April	Do Do on 3rd May 1871	
G.O. No 3363 of 23rd Nov 1864, No 154 of 17th January 1865, No 2919 of 4th Dec 1865, No 3333 of 6th Nov 1865, Govt Memo No 37 of 23rd June 1866, and G.O. No 2353 of 5th August 1865	Imperial Budget of Public Works & Accompaniments	30th Sept	For 1870/72 sent on 30th Sept 1870	
Para 564 of Circular & Standing Order Book, G.O. No 286 of 1866 & Memo No 129 of 24th Feby 1864	List of Unfinished Remains	1st January	For 1870 sent on 2nd Jany 1871	
	Return of Officers & Subordinates on receipt of 30 Rs & upwards per Annum	Do	For the Year ending 31st Dec 1870 sent on the 14th Nov 1870	
Para 109 of G.O. No 381 of 6th Feby 1864, Govt Memo No 66 of 24th March 1866, Para 9 of G.O. No 361 of 7th Feby 1865 & Memo No 52 of 28th March 1867	List of Incomplete Works	15th April	For 1870/72 sent on the 28th April 1871	
	Do of Works to Cost less than 2500 Rs for which funds are required	Do	Do 28th Do	
G.O. No 2904 of 23rd Nov 1865	Statement of Salaries	1st Feby	For 1870/71 sent on 2nd Feby 1871	

2531	24th Feb/70	To submit Estimate for Irrigation Experiments in Caroor Range	The Range Officer has been called upon to expedite the Estimate
340	4th Feby/71	Calls for report of the reasons of the Maintenance Grant of the Bangalore Ghaut & Road to Mysore Frontier, having been spent on other than the legitimate repairs of the Road	Certain information Called for from the Range Offr
485	17th Feby/71	Calling for Road Cess filled up	In hand
127	27th Feby/71	Calling for a fresh Estimate on the Construction of Lath Golahs at Carnatore with pise walls	Ready for submission
624	3rd March/71	Calling for Project for the Water Supply and Conservancy at Bolakaurand in a Complete form	Under preparation by the Range Offr
689	8th March/71	To submit Estimate for the reconstruction of Kelliady and Boodully Bridges with Iron Girders	Under preparation

Supdg Engr Office, 7th Div
Camp Caroor 13th July 1871

A Mackenzie Lt Col RE
A Cadastral Supdg Offr

Public Works Departt.

1st Division

List of Orders of Government &c. up to 31st March 1871, remaining unanswered by the Superintending Engineer 1st Division on the 1st July 1871.

No	Year, month and date	Subject	Explanation of the cause of delay in forwarding a reply & the probable date when it will be furnished.
2460	24th August 1869	Calling for plans and Estimates for bridging the road from Tarore to Darapooram	Now a Local Road, will be sent to the Revenue Board when funds are available.
899	20th March 1866	Calling for Estimates for improving the water Communication from Chowghaut to the limits of the Cochin Territory at Nadalagum	Gradual improvements are in progress with the Maintenance Allowance granted in GO No 3374 of 11th Nov. 1865. Vide also GO No 956 of 6th April 1870. An Estimate for widening, deepening & dredging is in hand
3712	27th Nov 1868	Paragraph 9. Calling for plans & Estimates for all works which may be necessary to turn the supply of water entering the head of the Caliyaroyen Channel to the best account of irrigating the land Commanded by it	In hand.
957	22nd March 1869	Calling for Plans & Estimates for a Bridge over Beypoor River at Iramalli	Local Funds applied for for tracing an Approach to the New Site for bridge, approved of in GO No 988 of 8th April 1870. Erection
			line of roads under investigation
151	13th January 1870	To report after 30th Sept 1870, the names of Officers and Subordinates who may have failed to pass the prescribed Departmental Examination	Not yet due
1519	23rd June 1870	To submit a Statement of the dimensions of the openings of the Coodpoor River Mouths with an Estimate & Sketch for Closing the opening with a view of improving the Harbour at Beypoor	In abeyance pending the report of the Harbour Engr.
1588	2nd July 1870	To submit after reconnoissance the project of Cutting a New Head to the Arapooram Channel	Answered in letter No 30 of 9th Jany 71
2439	10th Oct 1870	To make levels & Collect such other information as may be necessary to the proper designing of the Mc Ivors Road and to drawing up Complete instructions for Mr. Mc Ivor's guidance	Vide GO No 680 of 8th March 1871. The Surveys Cannot be proceeded with in consequence of the Famine

Public Works Department

21 No 275

Proceedings of the Madras Government.

Under date the 24th August 1871

Read the following

1

From

The Superintending Engr. of 7th Division

List of Orders of Government remaining unanswered upto 31st March 1871

Hereunto dated 13th July 1871.

Authority is granted for the omission of G.O. No. 1588 of the 2nd July 1870. from future Unanswered Reference Lists.

The undermentioned Orders having been omitted without explanation should be included in future lists unless they are intermediately disposed of.

G.O. No. 2044 — 15th December 1870 Pwds.
" 718 — 14th March 1871.

Asst. Secy.

To The Supt. Engr. of the 7th Division. Nos Desps 24/8/71.
C.O.

Dated 13th July 1871
Received 19th "
No 217 S. 24th August

To The Secretary to Government of Fort St. George Madras

The Supt. Engineer 7th Division

Letter of Orders of Govt. upto the 31st March 1871 remaining unanswered

No 319 dated 19th July 1871

Subject Statement of Orders Unanswered

The Supt. Engineer 7th Division

C- No. 3450 -

Govt of Madras.

PUBLIC WORKS.

To The Acting Superintending Engr. Cuddapah

Dated

Read

G. O. 24th Augt. No. 2175.

To Nos. 319 & 320

Transmits reference &c.

Passing orders on the bill for the first half of 1871-