M.R.O. 1—77,006—8-6-57.

(1) Number of pages_____

(2) Date of repair_____

(3) Initials of the Referencer_____

MADRAS RECORD OFFICE.

Government of Madras.

Public works **DEPARTMENT.**

G.O. No. 2184 Press Mis.

3535-39

Dated 26 8 1871.

Not to be folded or roughly handled

No. 338. Read the following letter from the Superintending Engineer, 4th Division, to the Secretary to Government, Public Works Department, dated Madras, 8th August 1871, No. 1,988:—

I HAVE the honour to submit, for sanction of Government, a revised estimate, together with a comparative statement, amounting to Rupees 5,102, for constructing a second apron at the Alliabad dam built across the Seeaur river, and for building an escape in the supply channel in the Polur Talook of the North Arcot District.

1 Estimate.
1 Comparative Statement.
1 Original letter No. 301, dated 24th August 1870.
1 Statement.

2. The original estimate for this work, amounting to Rupees 3,950, was sanctioned in G. O., No. 1,538, dated 24th June 1870, and the excess now requiring the sanction of Government is Rupees 1,152, which is nearly 30 per cent. on the original sanctioned amount.

3. The excess is due to a portion of works which was built having been washed away by a very high fresh which came down the Padanadoo river on the 11th August 1870.

4. The Range Officer's report, together with a statement of the actual cost of the work washed away by the flood, is also herewith submitted.

5. A sum of Rupees 2,680 was spent on this work up to 31st March 1871 from the original sanctioned amount of Rupees 3,950, leaving only a balance of Rupees 1,270; but to this the cost of the work washed away, namely, Rupees 1,152, was added, and a total grant of Rupees 2,422 was applied for in my list of Incomplete Works and granted in G. O., No. 1,803, dated 7th July 1871.

No. 339. ORDER THEREON, 24th August 1871, No. 2,184.

IRRIGATION, No. 25.

IN G. O., No. 1,538, dated 24th June 1870, an estimate of Rupees 3,950 was sanctioned for the repair and improvement of the Alliabad anicut, and for building an escape weir in the Alliabad channel situated in the Polur Talook of the North Arcot District.

2. The Superintending Engineer of the 4th Division now submits a revised estimate amounting to Rupees 5,102 for the work, or Rupees 1,152 in excess of the amount originally sanctioned. The necessity for the additional sum is explained to be owing to a portion of the work having been carried away by a high fresh in the river, on the 11th August last, and now requiring re-construction.

3. Under the circumstances His Excellency the Governor in Council accords his sanction to the revised estimate.

* Rupees	1,270
† ,,	1,152
Total ,,	2,422

4. The unexpended balance* of the estimate at the beginning of the year added to the sum† now sanctioned amounts to Rupees 2,422, to which extent a specific allotment of funds is necessary under the rules. The Government observe that the required amount was provided in G. O., No. 1,803, dated 7th July 1871.

(True Extract.)

Captain, R.E.,
Under-Secretary to Government.

To the Superintending Engineer, 4th Division.
,, Controller of Public Works Accounts.

No. 1988. Supg Engineer's Office 4th Div.
Madras 8th August 1871

From
Colonel C. T. Wilkinson R.E.
Supg Engineer 4th Division

To
Colonel J. Carpendale R.E.
Secretary to Government P.W.D.

Enclosures 4
1 estimate
1 Comparative Statement
1 Original Letter No. 301 dated 24 Augt 1870
1 Statement

Sir,

I have the honor to submit for sanction of Government a revised estimate, together with a comparative Statement, amounting to Rupees 5102 for constructing a second apron at the Allialad-dam built across the Seeaur-river, and for building an escape in the supply-channel in the Poloor Taluq of the North Arcot District.

2. The original estimate for this work amounting to Rupees 3950 was sanctioned in G.O. No. 1538 dated 24 June 1870, and the excess now requiring the sanction of Government is 1152 Rs

which

which is nearly 30 per cent on the original Sanctioned amount.

3 The excess is due to a portion of works which was built, having been washed away by a very high freshet which came down the Padmadoo river on the 11th August 1870.

4 The Range Officer's Report together with a Statement of the actual cost of the work washed away by the flood is also herewith submitted.

5 A Sum of Rupees 2680 was spent on this work upto 31st March 1871 from the original Sanctioned amount of Rupees 3950 leaving only a balance of Rupees 1270. but to this the cost of the work washed away viz Rupees 1152 was

added,

added, and a total grant of Rupees 2422 was applied for in my List of Incomplete works and Granted in G.O.a No. 1803 dated 7th July 1871.

I have the honor to be
Sir
Your most obedient Servant

Northcote Colonel &c.
Supdg Engineer 4 Div.

Public Works Department

No 2184

Proceedings of the Madras Government

Military dated Ootacamund 8th August 1871

Read the following

From The Secy. to Govt. of India Public Works Dept. No. 1988 dated 4th August 1871

Rec'd 9th August 1871

Submitting for sanction a revised estimate together with a Comparative Statement amounting to Rs 5702 for constructing a second apron at the Alliabad dam built across the Seeaur River in the Polur Taluq North Arcot District.

Ordered that the Estimate be submitted for the sanction of the Government of India.

No 2184 - 24th Augt 1871.

Ordered that the Estimate be submitted for the sanction of the Government of India.

No 338

No 2184 - 24th Augt 1871.

Read the following

From The Secy. to Govt. of India Public Works Dept. No. 1988 dated 4th August 1871

Submitting for sanction a revised estimate together with a Comparative Statement amounting to Rs 5702 for constructing a second apron at the Alliabad dam built across the Seeaur River in the Polur Taluq North Arcot District.

Rec'd 9th August 1871

No. 1988

Exc. 4

From The Secy. to Govt. of India Public Works Dept. No. 1988 dated 4th August 1871

To The Secy. to Govt. P.W.D.

Dated 8th August 1871

Rec'd 9th August 1871

No. 1988

Exc. 4

Submitting for sanction a revised estimate together with a Comparature Statement amounting to Rs 5702 for constructing a second apron at the Alliabad dam built across the Seeaur River in the Polur Taluq North Arcot District.

Rec'd 24th June 1870 Pp 335-336

" 7 Jany 1871 — 105-126

6 Rec'd 11th Augt 1871 — Vol 2 83

originally sanctioned.

The necessity for the additional amount is explained to be owing to a portion of the work having been carried away by a high fresh in the river, on the 11th August last, and now requiring reconstruction.

Under the circumstances His Excellency the Governor in Council accords his sanction to the revised estimate.

The unexpended balance[x] of the estimate at the beginning of the year is added to the sum now sanctioned amounts to Rs 2,422, to which extent a specific allotment of funds is necessary under

[x] Rs 1270
[a] " 1152
Total 2,422

under the rules. The Government observe that the required amount provided was sanctioned in G. O. No. 1803 dated 7th July 1871.

Asstt

Secy to Govt

28/5

To,
The Supdg Engr 4th Division Tuticorin
" Controller P. W. Accts

Dept 1/9/71

No 377

Govt of 1871 Madras.

PUBLIC WORKS.

To The Superintending Engr
4th Division

Dated

Rcvd. Inst.

G. O. 24 Augt No. 2184.

Nos. 338 & 339

Allibad Amount, South Arcot Dt. The revised estimate Amounting to Rs 5702 for improvements to the Allibad Amount, Sanctioned with Remarks.